

Exhibit 2.5

Subject: Schedule

Date: Tue, 21 Mar 2006 16:42:21 -0800

From: "Soderquist, Larry" <Larry.Soderquist@PacifiCorp.com> [View Contact Details](#) [Add Mobile Alert](#)

To: "Roger Swenson" <roger.swenson@prodigy.net>

CC: "Soderquist, Larry" <Larry.Soderquist@PacifiCorp.com>, "Reece, Darrell" <Darrell.Reece@PacifiCorp.com>, "Mahar, Shannon" <Shannon.Mahar@PacifiCorp.com>, "Thies, Emma" <Emma.Thies@PacifiCorp.com>, "Johannsen, Daniel" <Daniel.Johannsen@PacifiCorp.com>

Roger, regarding our phone conversation earlier today on the subject, I have just been informed that PacifiCorp Project Management is still in the process of verifying the Oct 18 date. We hope to firm this up by early next week.

In the mean time we have prepared a draft replacement to the existing E&P agreement that includes procurement and design. We need our legal to see the draft. Additionally, I am waiting for a determination of additional prepaid funds that we may require to cover procurement. Then we can send a draft to Desert Power.

Regards, Larry.