

Stipulation QF Projects Specifics and Milestones

QF Project	Project Size MW	Location	Date of Indicative Pricing Request	FERC QF Certification	Delivery of schedule 38 data	Indicative prices	Contract submittal	Proposed Delivery Date
US Magnesium	36	Utah	November 2002	October 24, 2003	January 2003	February 2003	September 30, 2004	January 1, 2005
Desert Power	95	Utah	November 2002		January 2003	February 2003	August 5, 2004	January 1, 2006
Tesoro	12	Utah	February 17, 2003	May 5, 2003	July 10, 2003	August 7, 2003	September 1, 2004	October 1, 2004
Kennecott	32	Utah	July 28, 2003		September 25, 2003	November 17, 2003	September 29, 2004	October 15, 2004
Buffalo Power	1911 (reduced to 500MW)	Wyoming (Delivered to Utah)	June 28, 2004		June 28, 2004 July 29, 2004			
Spring Canyon	520 (reduced to 225 per FERC certification)	Utah	July 30, 2004	February 22, 2005	September 24, 2004			June 1, 2007 (minimum of 26 months from QF PPA)
Pioneer Ridge LLC	18	Utah	October 6, 2004					12 months from QF PPA
Mountain Wind LLC	30	Wyoming (Delivered to Utah)	October 6, 2004					12 months from QF PPA
ExxonMobil	110 (75 based on transmission)	Wyoming (Delivered to Utah)	December 07, 2004	May 30, 2002	December 07, 2004	January 07, 2005		January 1, 2006

Notes:

1. Shaded QF projects are proposed for the remaining 100MW under Stipulation cap
2. Spring Canyon project MW reduced based on remaining MW under Stipulation cap
3. ExxonMobil MW based on their firm transmission purchase from Wyoming to Mona
4. Buffalo Power not available unless Stipulation cap lifted and on-line date extended

Docket No. 05-035-08 / 05-035-09  
 Exhibit UP&L\_\_ (BWG-1) Witness:  
 Bruce W Griswold