PacifiCorp IT Standard Project Lifecycle (PLC)



Sizing Estimate

- Quick estimates by all IT groups based on limited requirements to get an idea of the scale of the project.
- Provides basis to move forward to request Interim Funding and start project lifecycle.

Status: Completed; Interim Funding granted.

Interim Funding

- Formally document requirements.
- Develop a high-level solution design.
- Estimate Completion Funding to complete remaining project activities.

Status: In *Phase 30*, documenting project requirements; initiated some high-level design discussions.

Completion Funding

- Deliver detailed technical design.
- Develop solution based on the design.
- Execute all remaining activities to make available to the client.

Status: Not started. Dependent on completion funding estimates.