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Available  

 In all territory served by the Company in the State of Oregon. 
 
Applicable  

To Large Non-residential Consumers receiving Delivery Service. 
 
Administration 

Funds received from Consumers under this Schedule will cover program costs and match 
Renewable Energy Certificate purchases to Block purchases.  Funds not spent after covering 
program costs and matching Renewable Energy Certificate purchases to Block purchases may 
be used to fund Qualifying Initiatives as defined below. 
 

Block  
1 Block equals 200 kWh of Renewable Energy Certificates.  This program requires a minimum 
purchase of 1,212 Blocks per year.  For the purpose of qualifying for this Schedule, Consumers 
with multiple sites can sum their Block purchases across all Pacific Power and Rocky Mountain 
Power service territories to meet the minimum purchase requirement.  
 
To the extent the purchase of Renewable Energy Certificates on this Schedule exceeds 100aMW 
the Company will notify the Commission.  

 
Charge per Block  

 Standard: 
 $0.70 per month Plus 
 $1500.00 per year fixed charge 

Individually Negotiated Arrangements: 
For purchase commitments over one year in length or large purchases over 75,000 MWh per 
year, individually negotiated arrangements may be available, pursuant to the execution of a 
written contract. Consumers who enter into an individually negotiated arrangement will be 
required to pay a minimum $1500.00 per year fixed charge and no less than the full price for any 
Renewable Energy Certificates purchased.  

 
Charge  

Except as pursuant to an individually negotiated arrangement as contemplated above, the Charge 
can be billed either monthly, twice yearly or annually and shall be the number of Blocks the 
customer has agreed to purchase multiplied by the Charge per Block, plus the $1,500 yearly fixed 
charge divided between the Consumer’s billing choice (monthly, twice yearly or annually) and 
added to the Consumer’s standard bill.  The Charge is in addition to all other charges contained 
in Consumer’s applicable tariff schedule. This Schedule’s Charge shall be applied to the 
Consumer’s billing regardless of actual energy consumption. 

 
Renewable Energy Certificates  

Renewable Energy Certificate (REC) purchases include those obtained from specified resources 
and derived from the following fuels:  

• wind; 
• solar; 
• geothermal energy; 
• certified low impact hydroelectric; 
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Renewable Energy Certificates (continued) 
  

• hydrogen derived from photovoltaic electrolysis or a non-hydrocarbon derivations 
process; 

• pipeline or irrigation canal hydroelectric systems;  
• wave or tidal action; and 
• low emissions biomass based on digester methane gas from landfills, sewage treatment 

plants or animal waste and biomass energy based on solid organic fuels from wood, 
forest or field residues or dedicated crops that do not include wood pieces that have been 
treated with chemical preservatives such as creosote, pentachlorophenol or copper 
chrome arsenic. 
 

Renewable Energy Certificates (also known as Tradable Renewable Energy Credits, Renewable 
Energy Credits, Green Tags or Carbon Credits) represent all of the regional and global 
environmental and emissions benefits associated with one unit of output from a qualifying 
renewable electricity generating resource. In some markets, the credits are certified by an 
independent third party and include a serial number for tracking purposes. 

 
One hundred percent of RECs purchased under this offering must originate from new renewable 
energy resources. 
 
New renewable energy is (1) placed in operation (generating electricity) on or after January 28, 
2000; (2) repowered on or after January 28, 2000 such that 80% of the fair market value of the 
project derives from new generation equipment installed as part of the repowering, or (3) a 
separable improvement to or enhancement of an operating existing facility that was first placed 
in operation prior to January 28, 2000, such that the proposed incremental generation is 
contractually available for sale and metered separately than existing generation at the facility. 
Any enhancement of a fuel source that increases generation at an existing facility, without the 
construction of a new or repowered, separately metered generating unit, is not eligible to 
participate.   
 
No purchase under this tariff shall disqualify the Company’s Blue Sky program from being Green-
e certified. 

 
 Preference will be given to resources within Pacific Power and Rocky Mountain Power service 

territories. 
 

Renewable Energy Certificate purchases made to match Consumer Block purchases are in 
addition to investments associated with the Company’s Integrated Resource Plan, and are not 
considered for purposes of any Renewable Portfolio Standard requirements.   
 

Qualifying Initiatives 
 

1. Funding for locally-owned commercial-scale renewable energy projects that produce less 
than 10 MW of electricity.  The preference is for local community based projects that 
provide strong environmental and economic benefit to local communities and Consumers 
the Company services under this Schedule. 
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Qualifying Initiatives (continued) 

 
2. Funding for research development projects encouraging renewable energy market 

transformation in order to accelerate marketability of renewable energy technologies. 
 

3. Investment in the above-market costs associated in the construction of renewable energy 
facilities or purchase by contract of renewable energy, reducing the costs of renewable 
energy to be competitive with cost-effective resources. 
 

4. To the extent a project in paragraphs 1, 2, and 3 above is able to generate RECs, the recipient 
agrees that the Company has the right to claim a share of the project’s REC output. The share 
amount is expressed as a percentage of output when comparing the Company’s financial 
contribution to the overall cost of the project. The share amount of these RECs will be retired 
on behalf of program participants across the Company’s service territories. The Company will 
also be given the opportunity to purchase additional RECs off the project. 

 
5. Qualifying Initiatives are not considered for purposes of any Renewable Portfolio Standard 

requirements.  
 

Special Conditions  
 
1. Consumers may apply for this Schedule anytime during the year. 
 
2. The Company may not accept enrollments for accounts that have a time-payment agreement 

in effect, or have received two or more disconnect notices, or have been disconnected within 
the last 12 months. 

 
3. The Company will buy Renewable Energy Certificates within two years of a Consumer’s 

purchase, unless otherwise set forth in a written contract between the Company and 
Consumer.  

  
4. RECs procured pursuant to this Schedule will be either (i) delivered by Company, at 

Company’s expense, to Consumer’s registered Western Renewable Energy Generation 
Information System (WREGIS) account (as set forth in a written contract between Company 
and Consumer and approved by the Commission), or (ii) deposited into a WREGIS account 
maintained by Company and retired on behalf of Consumers (except with respect to RECs 
generated from Qualifying Initiatives as set forth above in this Schedule). All costs associated 
with transferring, retiring, administering or otherwise managing RECs within Consumer 
WREGIS accounts shall be borne by Customer.  

 
5. To ensure that all costs and benefits of this program are isolated to the participants of this 

program, all funds collected under this program will be separately identified and tracked by 
state jurisdiction by which the funds were collected. On the effective date of this Schedule, 
the Company will establish a regulatory liability for all funds collected and will debit the 
regulatory liability for all funds spent. The company will apply its authorized rate of return to 
the balances in the regulatory liability account. The Company will endeavor to match spending 
to collection within each calendar year. 
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Special Conditions (continued)  
 

6. The Company may use Consumer proprietary information gathered for the provisioning of 
electricity services upon Consumer written or verbal permission as long as it provides the 
same information under the same terms and conditions to alternative Renewable Energy 
Certificate providers upon Consumer written or verbal request. 
 

7. The Company will communicate to Consumers that they are not required to buy Renewable 
Energy Certificates from the Company in order to continue to receive the Company’s safe 
and reliable Electricity Service. 

 
8. The Company will not use bill inserts to market Renewable Energy Certificates to Consumers 

served under this Schedule. 
 

9. The Company will file an annual report with the Commission no later than January 31st 
providing information regarding total participation on Schedule 272 and copies of individually 
negotiated arrangements from the prior calendar year. 

 
Rules and Regulations  

Service under this Schedule is subject to the General Rules and Regulations contained in the 
tariff of which this Schedule is a part and to those prescribed by regulatory authorities.  
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VIA ELECTRONIC FILING 
 
September 9, 2019 
  
Public Service Commission of Utah 
Heber M. Wells Building 
160 East 300 South 
Salt Lake City, Utah 84110 
 
Attn:  Mr. Gary Widerburg 
          Commission Administrator 
 
                      Re:   Docket No. 16-035-27 

In the Matter of the Application of Rocky Mountain Power for Approval of a 
Renewable Energy Services Contract between Rocky Mountain Power and 
Facebook, Inc. Pursuant to Tariff Electric Service Schedule 34 

                              Courtesy Notice of Resource Procurement   
 
Dear Commissioners: 
 

Rocky Mountain Power (the “Company”) hereby notifies the Public Service Commission 
of Utah (“Commission”) that it has entered into an agreement with Cove Mountain Solar 2, LLC 
to purchase renewable energy output from the solar facility Cove Mountain 2, located in Iron 
County, Utah on behalf of Facebook, Inc.  In the Company’s rebuttal testimony filed on August 
11, 2016 in the above referenced docket, the Company committed, based on the recommendation 
of the Office of Consumer Services, to file notice with the Commission if the renewable resource 
is a resource type other than single-axis tracking solar or a certain term of the contract, as 
described in the rebuttal testimony, is re-calculated.  Neither of these conditions for filing a 
notice apply, but the Company submits this courtesy notification for informational purposes.  

 
Please feel free to direct any inquiries regarding this matter to Jana Saba, at (801) 220-

2823, or myself at the number indicated above.  
 
Sincerely, 
 
 
Jacob McDermott 
Senior Attorney 
Rocky Mountain Power 
 
cc: Docket No. 16-035-27 

Jacob McDermott 
Senior Attorney 
1407 W. North Temple, Suite 320 
Salt Lake City, UT 84116 
801.220.2233 
801.220.3299 Fax 
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CERTIFICATE OF SERVICE 
 

Docket No. 16-035-27 
 

I hereby certify that on September 9, 2019, a true and correct copy of the foregoing was 
served by electronic mail to the following: 
 
Utah Office of Consumer Services 
Cheryl Murray cmurray@utah.gov 
Michele Beck mbeck@utah.gov 
Division of Public Utilities 
Erika Tedder etedder@utah.gov 
Assistant Attorney General 
Patricia Schmid pschmid@agutah.gov 
Justin Jetter jjetter@agutah.gov 
Robert Moore rmoore@agutah.gov 
Steven Snarr stevensnarr@agutah.gov 
Facebook, Inc.  
Gary Dodge gdodge@hjdlaw.com  
Rocky Mountain Power 
Data Request Response Center datarequest@pacificorp.com 
Jana Saba jana.saba@pacificorp.com;  

utahdockets@pacificorp.com 
 
 
_____________________________ 
Mary Penfield 
Adviser, Regulatory Operations 
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mailto:rmoore@agutah.gov
mailto:stevensnarr@agutah.gov
mailto:gdodge@hjdlaw.com
mailto:datarequest@pacificorp.com
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- BEFORE THE PUBLIC SERVICE COMMISSION OF UTAH - 

 
 
In the Matter of the Application of Rocky 
Mountain Power for Approval of a 
Renewable Energy Services Contract 
between Rocky Mountain Power and 
Facebook, Inc. Pursuant to Tariff Electric 
Service Schedule 34 

  
DOCKET NO. 16-035-27 

 
ORDER MEMORIALIZING BENCH 

RULING APPROVING RENEWABLE 
ENERGY SERVICE CONTRACT 

WITH FACEBOOK, INC. 
 

 
ISSUED: August 29, 2016 

 
Background 

On June 21, 2016, PacifiCorp, doing business as Rocky Mountain Power (PacifiCorp), 

filed an application (Application) for approval of a renewable energy service contract (Contract) 

between PacifiCorp and Facebook, Inc. (Facebook). PacifiCorp seeks approval of the Contract 

pursuant to Schedule No. 34, Renewable Energy Purchases for Qualified Customers – 5,000 kW 

and Over (Schedule 34), which the Commission approved on August 17, 2016.1 Under the 

Contract, PacifiCorp will provide Facebook with electric power and energy with a built in ramp-

up period to allow PacifiCorp to acquire any necessary renewable resources. 

The Commission held a scheduling conference and issued a scheduling order and notice 

of hearing (Scheduling Order). Pursuant to the Scheduling Order, on August 2, 2016, the 

Division of Public Utilities (Division) and the Office of Consumer Services (Office) filed 

comments. PacifiCorp filed rebuttal testimony on August 11, 2016. 

The Commission held a hearing on August 18, 2016 at which PacifiCorp, the Division, 

and the Office provided testimony supporting the Application. At the conclusion of the hearing, 

                                                           
1 See In the Matter of Rocky Mountain Power’s Proposed Electric Service Schedule No. 34, Renewable Energy 
Tariff (Docket No. 16-035-T09). Schedule 34 governs contract guidelines for PacifiCorp to acquire renewable 
energy on behalf of qualified customers. 
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PacifiCorp moved for a bench order approving the Contract, with a corrected Exhibit D, and the 

reporting proposal outlined in PacifiCorp’s rebuttal testimony. The Commission granted 

PacifiCorp’s motion and entered a bench ruling approving the Contract. This Order memorializes 

that ruling. 

Discussion, Findings, and Conclusions 

PacifiCorp represents that Facebook is a prospective customer that qualifies for service 

under Schedule 34. PacifiCorp also represents that the Contract, which is the first contract filed 

under Schedule 34, is consistent with Schedule 34. PacifiCorp further represents the Contract 

contains protections for customers and PacifiCorp in the event it is terminated early and Utah 

customers will benefit from its approval. 

The Division and the Office both support approval of the Contract, and no party opposes. 

More particularly, the Office’s expert witnesses analyzed 1) the potential effects on ratepayers, 

using PacifiCorp’s jurisdictional allocation model, and 2) the impact of the Contract to net power 

costs and whether net revenues from the Contract would be expected to offset the costs incurred 

by PacifiCorp to serve the contract, which included various grid runs. One of the Office’s experts 

identified a rate component of the Contract that could be changed in the future, for which the 

Office did not want preapproval without further review by the Commission. At hearing, 

however, the Office acknowledged that PacifiCorp’s rebuttal testimony, in which PacifiCorp 

agrees to file a notice with the Commission if the rate component in question is modified, 

satisfies the Office’s concern. The Office also recommended that the Commission require that 

PacifiCorp file an annual report for six years, and, at hearing, the Office acknowledged that it has 
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worked together with PacifiCorp to refine this recommendation and agreed to the timing of and 

the information to be included in the reports, as is explained in PacifiCorp’s rebuttal testimony. 

The Office further explained that although this reporting requirement will not affect the Contract 

in this docket, it will better enable the Office to determine the appropriateness of various 

contractual terms and rate elements in future contracts PacifiCorp may enter into under Schedule 

34. In summary, the Office testified that its technical analyses show that the Contract provides 

reasonable protection from cost shifting to other ratepayers; thus, the Office recommends 

approval of the Contract. 

The Division testified that the auditing and reporting requirements identified by the 

Office are reasonable and that the Contract is just and reasonable, and in the public interest. The 

Division and the Office clarified that Exhibit D to the Contract should be amended, as explained 

in PacifiCorp’s rebuttal testimony, to correct a labeling error. The Division and the Office 

represented that the reporting requirements, explained in PacifiCorp’s rebuttal testimony, while 

not affecting the Contract itself, could be considered in future Schedule 34 filings. 

Based on the record before us, we find that the Contract provides reasonable protection 

against shifting costs to other customers while meeting the renewable energy needs of Facebook. 

PacifiCorp represents, and no party disputes, that all Utah customers will benefit from approval 

of the Contract. We further find the parties’ ability to audit the records associated with the 

Contract, and to review the reports PacifiCorp has committed to provide, will give parties the 

information and opportunity to assess future contracts under Schedule 34, to the benefit of 

ratepayers. 
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Based on the Application and testimony filed, and there being no opposition, the 

Commission finds that the Contract, with the corrected Exhibit D, and the reporting proposal 

outlined in PacifiCorp’s rebuttal testimony is just and reasonable, and in the public interest. We 

further conclude that the Contract is consistent with both Schedule 34 and Utah Code Ann.  

§ 54-17-806. 

ORDER 

 Pursuant to the foregoing discussion, findings, and conclusions: 

1. We approve the Contract, with the corrected Exhibit D, between PacifiCorp and 

Facebook. 

2. We approve the reporting and notification proposal identified by PacifiCorp in its 

confidential rebuttal testimony. 

 DATED at Salt Lake City, Utah, August 29, 2016. 

 
/s/ Thad LeVar, Chair 
 
 
/s/ David R. Clark, Commissioner 
 
 
/s/ Jordan A. White, Commissioner 

 
Attest: 
 
 
/s/ Gary L. Widerburg 
Commission Secretary 
DW#288876 

  



DOCKET NO. 16-035-27 
 

- 5 - 
 

Notice of Opportunity for Agency Review or Rehearing 
 

 Pursuant to Utah Code Ann. §§ 63G-4-301 and 54-7-15, a party may seek agency review 
or rehearing of this written order by filing a request for review or rehearing with the Commission 
within 30 days after the issuance of the order. Responses to a request for agency review or 
rehearing must be filed within 15 days of the filing of the request for review or rehearing. If the 
Commission fails to grant a request for review or rehearing within 20 days after the filing of a 
request for review or rehearing, it is deemed denied. Judicial review of the Commission’s final 
agency action may be obtained by filing a Petition for Review with the Utah Supreme Court 
within 30 days after final agency action. Any Petition for Review must comply with the 
requirements of Utah Code Ann. §§ 63G-4-401, 63G-4-403, and the Utah Rules of Appellate 
Procedure.  
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CERTIFICATE OF SERVICE 
 

 I CERTIFY that on August 29, 2016, a true and correct copy of the foregoing was served 
upon the following as indicated below: 
    
By Electronic-Mail: 
 
Data Request Response Center (datarequest@pacificorp.com) 
PacifiCorp 
 
Bob Lively (bob.lively@pacificorp.com) 
Paul Clements (paul.clements@pacificorp.com) 
Daniel E. Solander (daniel.solander@pacificorp.com) 
Yvonne R. Hogle (yvonne.hogle@pacificorp.com) 
Rocky Mountain Power  
 
Gary Dodge (gdodge@hjdlaw.com) 
Hatch, James & Dodge 
Facebook, Inc. 
 
Erika Tedder (etedder@utah.gov) 
Division of Public Utilities 
 
Patricia Schmid (pschmid@utah.gov) 
Justin Jetter (jjetter@utah.gov) 
Rex Olsen (rolsen@utah.gov) 
Robert Moore (rmoore@utah.gov) 
Assistant Utah Attorneys General 
 
By Hand-Delivery: 
 
Office of Consumer Services 
160 East 300 South, 2nd Floor 
Salt Lake City, Utah 84111 
 
        ______________________________ 
        Administrative Assistant 
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Application of Rocky Mountain Power for 
Approval of a Significant Energy Resource 
Decision and Voluntary Request for Approval 
of Resource Decision 
 

 
DOCKET NO. 17-035-40 

 
ORDER 

 

 
ISSUED: June 22, 2018 

 
 As detailed in this Order, we approve PacifiCorp dba Rocky Mountain Power’s 

(“PacifiCorp”) request for approval of a significant energy resource decision and its request for 

approval of an energy resource decision. We deny PacifiCorp’s request to institute a rate tracking 

mechanism. 

1. PROCEDURAL HISTORY 

This docket arises out of the Application for Approval of a Significant Energy Resource 

Decision and Voluntary Request for Approval of Resource Decision (“Application”) PacifiCorp 

filed with the Public Service Commission (“PSC”) on June 30, 2017. As discussed in greater 

detail below, PacifiCorp requests the PSC issue an order approving a “significant energy 

resource decision” to procure specified wind resources and approving its “resource decision” for 

specified new transmission facilities. This Order collectively refers to the wind and transmission 

projects as the “Combined Projects.” The Division of Public Utilities (“DPU”) and the Office of 

Consumer Services (“OCS”) participated in the proceeding, and the PSC granted the following 

parties intervention: Western Resource Advocates (“WRA”), Utah Industrial Energy Consumers 

(“UIEC”), Utah Clean Energy (“UCE”), Interwest Energy Alliance (“IEA”), Nucor Steel-Utah 

(“Nucor”), and the Utah Association of Energy Users (“UAE”). 
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On July 27, 2017, the PSC issued a Scheduling Order, establishing adjudication deadlines 

and setting the docket for hearing March 6-8, 2018. (“First Scheduling Order”). The PSC held a 

technical conference for the parties to discuss the Combined Projects on October 11, 2017. 

On September 22, 2017, UIEC filed a Motion to Stay Proceedings (“Motion to Stay”), 

arguing PacifiCorp “must [first] complete an approved solicitation process or obtain a waiver of 

the solicitation process.” (Motion to Stay at 11.) After receiving and considering additional 

briefing, the PSC issued an Order Denying Motion to Stay on November 7, 2017. 

Consequently, the parties filed written direct and rebuttal testimony pursuant to the First 

Scheduling Order.1  

On January 19, 2018, the DPU and the OCS filed a Motion to Vacate Remaining 

Schedule and Request for Expedited Treatment (“Motion to Vacate Schedule”), explaining 

PacifiCorp “filed substantial new information, project selections, and analysis as part of its 

January 16, 2018 filing of Supplemental Direct and Rebuttal Testimony,” which precluded the 

parties from proceeding under the adjudication schedule set in the First Scheduling Order. 

(Motion to Vacate Schedule at 2.) The PSC received briefing on the Motion to Vacate Schedule 

and held oral argument on February 6, 2018.  

On February 13, 2018, the PSC issued its Order Granting Motion to Vacate Remaining 

Schedule and Amended Scheduling Order (“Final Scheduling Order”), establishing revised 

                                                           
1 On December 5, 2017, the DPU, OCS, UAE, UIEC, UCE, WRA, and IEA filed written direct 
testimony. On January 16, 2018, PacifiCorp filed written supplemental direct testimony and 
rebuttal testimony and the DPU, OCS, UAE, UIEC and UCE filed written rebuttal testimony. 
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deadlines for the submission of written testimony and rescheduling the hearing to commence 

May 29, 2018.  

The parties proceeded under the Final Scheduling Order to submit written testimony in 

preparation for the May hearing.2 

On February 27, 2018, the PSC’s independent evaluator, Merrimack Energy Group, Inc. 

(“IE”), filed its Final Report on PacifiCorp’s Renewable Request for Proposals (“IE’s Report”).  

On March 9, 2018, the DPU filed an Objection to the Completeness of [PacifiCorp’s] 

Filing, arguing that, contrary to the Final Scheduling Order, PacifiCorp had failed to file all 

necessary supporting materials for its Application by February 16, 2018. On March 27, 2018, the 

PSC issued a Notice and Order, directing PacifiCorp to provide information the DPU sought 

through updated discovery responses and instructing the DPU to file a request by April 6, 2018 

in the event the DPU believed circumstances necessitated amending the Final Scheduling Order. 

The DPU filed no such request.    

On May 25, 2018, the DPU, the UAE, and the UIEC filed a Joint Motion to Strike the 

Surrebuttal Testimony of [PacifiCorp] Witnesses and Expedited Treatment (“Motion to Strike”), 

arguing PacifiCorp made changes in its surrebuttal testimony to projects, modeling methods, and 

                                                           
2 On February 16, 2018, PacifiCorp filed its second supplemental direct testimony and, on 
February 23, 2018, filed Corrected Second Supplemental Direct Testimony and Exhibits. On 
March 2, 2018, IEA filed Supplemental Answer Testimony. On March 16, 2018, the DPU, UCE, 
and WRA filed written surrebuttal testimony in response to rebuttal testimony which parties 
other than PacifiCorp filed. On April 17, 2018, the DPU, the OCS, UAE, UIEC and WRA filed 
written rebuttal testimony in response to PacifiCorp’s testimony, filed on January 16, 2018 and 
February 16, 2018 (and subsequently corrected on February 23, 2018). On May 15, 2018, UCE 
and WRA filed additional written surrebuttal testimony and PacifiCorp filed surrebuttal 
testimony. 
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analysis, which prevented the moving parties from having a sufficient opportunity to complete a 

review of this new information. The Motion to Strike specifically requested the PSC strike 

testimony related to the removal of a specified resource, associated analysis, and the solar 

valuation method introduced in the most recent testimony.  

The PSC commenced the hearing in this docket on May 29, 2018 and heard the parties on 

the Motion to Strike at the beginning of the hearing. From the bench, the PSC granted the 

Motion to Strike in part, granting the motion with respect to the new modeling of the 2017S 

Solar Request For Proposal (“2017S RFP”) in PacifiCorp’s most recent testimony, filed May 15, 

2018, and denying the Motion to Strike with respect to testimony related to the removal of one 

project from its request (as discussed in greater detail below, the Uinta project). (May 29, 2018 

Hr’g Tr. at 69:22-70:11.) 

The PSC heard the parties from May 29 through June 1, 2018, during which PacifiCorp, 

the DPU, the OCS, UAE, UIEC, UCE, WRA, IEA, and the IE testified. 

2. BACKGROUND 
 

a. The RFP Docket and the RFP Process. 
 

On June 16, 2017, PacifiCorp initiated a separate proceeding (the “RFP Docket”), 

seeking approval of its solicitation process for procuring up to 1,270 MW of new wind resources 

capable of interconnecting to its transmission system in Wyoming (“2017R RFP”).3 On 

September 22, 2017, in the RFP Docket, the PSC issued our Order Approving RFP with 

                                                           
3 Application of Rocky Mountain Power for Approval of Solicitation Process for Wind 
Resources, Docket No. 17-035-23 [hereafter RFP Docket]. The PSC approved the 2017R RFP 
process in its Order Approving RFP with Suggested Modification, dated September 22, 2017, in 
the RFP Docket. 
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Suggested Modification (“RFP Order”), wherein we approved the 2017R RFP (i.e., we approved 

the solicitation process). In so doing, we recommended, but did not require, PacifiCorp modify 

the 2017R RFP to include solar resources capable of interconnecting anywhere on PacifiCorp’s 

system.4 

b. PacifiCorp’s Application and Subsequent Adjustments to the 
Combined Projects. 

 
In its initial Application, which it filed on June 30, 2017, PacifiCorp requested the PSC 

issue an order (a) approving a “significant energy resource decision” to construct or procure four 

new Wyoming wind resources with a total capacity of 860 MW (collectively, the “Wind 

Projects”) pursuant to Utah Code Ann. § 54-17-302; and (b) approving its “resource decision,” 

under Utah Code Ann. § 54-17-402, to construct specified transmission facilities (“Transmission 

Projects”). The Application also requested the PSC approve a rate tracking mechanism (“RTM”) 

to facilitate PacifiCorp’s recovery of costs related to the Combined Projects. 

In the Application, the Wind Projects were originally comprised of three nominal 250 

MW facilities in Wyoming (Ekola Flats, TB Flats I, and TB Flats II) and a fourth nominal 110 

MW facility (McFadden Ridge II). (See, e.g., June 30, 2018 Test. of C. Teply at 4:73-5:85.) The 

proposed Transmission Projects include the following: (1) the 140-mile, Aeolus-to-Anticline 500 

kV line, which includes construction of the new Aeolus and Anticline substations; (2) the five-

mile Anticline to Jim Bridger 345 kV line, which includes modifications at the existing Jim 

Bridger substation to allow termination of the new 345 kV line; (3) installation of a voltage 

control device at the Latham substation; (4) a new 16-mile 230 kV transmission line parallel to 

                                                           
4 RFP Order at 9. 
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an existing 230 kV line from the Shirley Basin substation to the proposed Aeolus substation, 

including modifications to the existing Shirley Basin substation; (5) the reconstruction of four 

miles of an existing 230 kV transmission line between the proposed Aeolus substation and the 

Freezeout substation, including modifications as required at the Freezeout substation; and (6) the 

reconstruction of 14 miles of an existing 230 kV transmission line between the Freezeout 

substation and the Standpipe substation including modifications as required at the Freezeout and 

Standpipe substations (collectively “Transmission Projects”). (Application at 2.) Where 

necessary, in this Order we refer to Items (1) through (3) as the “Aeolus to Bridger/Anticline 

Line” and to Items (4) through (6) as the “230 kV Network Upgrades.” As mentioned above, we 

collectively refer to the Transmission Projects and the Wind Projects as the “Combined 

Projects.” 

PacifiCorp’s Application represents the Wind Projects will produce zero-fuel-cost energy 

and allow it to realize benefits associated with expiring federal production tax credits (“PTC”). 

The Application represents the Transmission Projects “are necessary to relieve existing 

congestion and will enable interconnection of the proposed Wind Projects into [PacifiCorp’s] 

transmission system.” (Id.) PacifiCorp’s Application emphasizes the “Combined Projects are 

time-sensitive because they must be in commercial operation by the end of 2020 to fully achieve 

the PTC benefits.5  

PacifiCorp’s Application further requests the PSC approve its proposed ratemaking 

treatment for the Combined Projects. Specifically, PacifiCorp “proposes to match the costs and 

                                                           
5 See, e.g., May 30, 2018 Hr’g Tr. at 433:14-434:17 (PacifiCorp providing testimony as to 
federal legal requirements for PTC eligibility and associated time constraints).  
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benefits of the Combined Projects through a new [RTM] until the costs and benefits are reflected 

in base rates.” (Id. at 2-3.)  

i. The Time-Limited Nature of the PTC Benefits and PacifiCorp’s 
Concurrent RFP Process. 

 
PacifiCorp’s Application emphasizes the time-sensitive, mutually dependent nature of the 

Combined Projects. PacifiCorp represents the Wind Projects must be in commercial operation by 

the end of 2020 to fully realize the associated PTC benefits and that they are not economic 

without the Transmission Projects, which are needed to relieve existing congestion and to 

interconnect the new PTC-eligible wind resources in high-wind areas of Wyoming. (Application 

at 8-9.)  

To expedite the process and qualify for the full PTC benefits, PacifiCorp represents it 

filed its Application while concurrently seeking approval for the underlying 2017R RFP in the 

RFP Docket. PacifiCorp’s Application explains that it included the Wind Projects as benchmarks 

in the 2017R RFP, and it represents that PacifiCorp would “[u]pon completion of the 2017R RFP 

shortlist determination … provide the [PSC] with updated information, as soon as practicable, 

related to the Wind Projects and the outcome of the solicitation process.” (Id. at 10.) 

ii. Combined Project Modifications Stemming from Testimony Filed 
January 16, 2018. 

 
In its written supplemental direct and rebuttal testimony, filed January 16, 2018, 

PacifiCorp provided results of the 2017R RFP, prompting it to revise its original request to 

procure or construct four new wind resources for a total of 860 MW. Based on the results of the 

2017R RFP, PacifiCorp revised its request with respect to the Wind Projects, seeking approval 

for four new Wyoming wind projects with a total capacity of 1,170 MW, including three of the 
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original, benchmark facilities included in the Application (TB Flats I and II, now combined as a 

single project, and McFadden Ridge II) and two new facilities: Uinta, a 161 MW build transfer 

agreement (“BTA”), which is not dependent on the new Transmission Projects, and Cedar 

Springs, a one-half BTA and one-half power purchase agreement (“PPA”) project, totaling 400 

MW. TB Flats I and II and McFadden Ridge II are PacifiCorp-owned facilities, totaling 500 MW 

and 109 MW, respectively. (Jan. 16, 2018 Test. of R. Link at 1:17-2:25.) The overall projected 

capital cost of the Combined Projects did not substantially change from those projected in the 

Application, remaining at approximately $2 billion. (Jan. 16, 2018 Test. of C. Crane at 5:104-

105.) 

iii. Combined Project Modifications Stemming from Testimony Filed 
February 16, 2018. 

 
In its written second supplemental direct testimony, filed February 16, 2018, PacifiCorp 

made further revisions to the proposed Combined Projects, explaining when it provided its 

January 16, 2018 testimony, identifying the four selected wind projects from the 2017R RFP, 

PacifiCorp “had not concluded its interconnection restudy process for the Aeolous-to-

Bridger/Anticline line or updated its [system impact studies (“SIS”)] for resources 

interconnecting to that line, including resources on the 2017R RFP final shortlist.” 6 (Feb. 16, 

2018 Test. of C. Crane at 2:24-26.) Subsequently, the interconnection restudy process revealed 

that projects with interconnection queue positions higher than a certain point were not viable 

                                                           
6 PacifiCorp represents its original 2017R RFP, filed in the RFP Docket, proposed all bidders 
must have a completed SIS to qualify but that this requirement was removed in the final, PSC-
approved process on the recommendation of the IE and certain intervenors. (Feb. 16, 2018 Test. 
of C. Crane at 2:33-38.) 
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without Energy Gateway South, a transmission project that is not scheduled to be built prior to 

the expiration of the PTCs on which PacifiCorp seeks to capitalize with the Combined Projects. 

(Id. at 2:44-3:48.) McFadden Ridge II had a queue position higher than the cutoff point, so 

PacifiCorp removed it.  

Additionally, the restudy “identified 1,510 MW of total interconnection capacity for 

projects in eastern Wyoming, up from 1,270 MW,” which PacifiCorp used to update its System 

Optimizer model simulations (“SO Model”). (Id. at 3:51-53.) The SO Model continued to select 

TB Flats I and II, Cedar Springs, and Uinta, but replaced McFadden Ridge II with Ekola Flats (a 

project proposed in the initial Application). (Id. at 3:53-56.) That is, PacifiCorp’s revised request 

continued to seek approval for three of the original benchmark facilities proposed in the 

Application (replacing McFadden Ridge II with Ekola Flats) and Uinta. The revised total MW of 

the four proposed Wind Projects was 1,311 MW, consisting of 1,111 MW of PacifiCorp-owned 

facilities and a 200 MW PPA. (Id. at 4:81-84.) 

PacifiCorp represented plans for the Aeolus to Bridger/Anticline Line did not change as a 

result of the updated selection of projects. However, PacifiCorp represented that, based on the 

results of the SIS, some additional network upgrades would be required. (Feb. 16, 2018 Test. of 

R. Vail at 1:17-18.) Additionally, PacifiCorp revised projected capital costs for the Combined 

Projects from approximately $2 billion to approximately $2.245 billion with the Wind Projects 

constituting $1.46 billion of the $2.245 billion. (Feb. 16, 2018 Test. of R. Link at 4:63-67; Feb. 

16, 2018 Test. of C. Crane at 5:101-106.)  
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iv. Combined Project Modification Stemming from Testimony Filed 
May 15, 2018. 

 
In written surrebuttal testimony, filed May 15, 2018, PacifiCorp revised its proposal for 

the Combined Projects one more time, withdrawing its request for approval of the Uinta wind 

project. PacifiCorp testified it removed the project to respond to parties’ concerns and to align 

the instant filing with the Certificate of Public Convenience and Necessity (“CPCN”) issued in 

Wyoming and the terms of PacifiCorp’s settlement with the staff of the Idaho Public Utilities 

Commission. (May 15, 2018 Test. of C. Crane at 2:26-30.) PacifiCorp now seeks resource 

approval for only three wind facilities, totaling 1,150 MW: (1) TB Flats I and II (500 MW 

benchmark project); (2) Cedar Springs (400 MW project, one-half BTA, one-half PPA); and (3) 

Ekola Flats (250 MW benchmark project). (Id. at 2:36-39.) 

c. PacifiCorp’s Proposed Ratemaking Treatment 
 
To recover the Combined Projects’ costs and to account for customer benefits, PacifiCorp 

requests the PSC approve a new RTM. Through the RTM, PacifiCorp proposes to record and 

defer, on a monthly basis, incremental capital and operating costs, net power cost savings not 

captured in the Energy Balancing Account (“EBA”), and PTC benefits, with each new facility 

beginning in the month it goes into service. 

PacifiCorp would calculate the RTM deferral as the difference between the value 

included in base rates for the deferral costs and benefits and the new value, accounting for the 

costs and benefits of the Combined Projects as they are placed into service. (June 30, 2017 Test. 

of J. Larsen at 7:160-8:163.) When the Combined Projects are captured in base rates through a 
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future general rate case, the amount in rates would become the “base” plant balance that will be 

subtracted from the capital investment in subsequent annual RTM filings. (Id. at 8:169-172.)  

Once the Combined Projects’ full costs are reflected in base rates in a general rate case, 

PacifiCorp proposes that the RTM continue to track only year-over-year changes in PTCs to 

capture the full impact of the new PTCs.  

3. DISCUSSION, FINDINGS AND CONCLUSIONS REGARDING 
APPROVAL OF THE COMBINED PROJECTS 

Nine parties participated in this docket and created a voluminous record concerning the 

complex range of issues it entails. We find it impracticable and inefficient to attempt to 

summarize all the parties’ positions or to discuss every point raised in support or in opposition to 

the Application. Instead, we endeavor in this analysis to address the evidence and points we find 

most salient and upon which we rely in making our findings and conclusions. The absence of 

discussion of any particular portion of testimony or evidence should not be construed as our 

declining or failing to consider it in reaching our determination. Also, for economy’s sake, we 

discuss the Wind Projects7 and the Transmission Projects (i.e., the Combined Projects) largely in 

tandem because the statutory requirements for approval mostly overlap. 

a. Legal Standards 

Chapter 17 of Title 54 (Utah Code) is titled “Energy Resource Procurement Act” (the 

“Act”), and governs, primarily, the relief PacifiCorp seeks in this docket. Among other things, 

the Act outlines circumstances under which affected electric utilities must seek approval from 

                                                           
7 From this point forward in the Order, “Wind Projects” refers to the set of projects as modified 
by PacifiCorp’s May 15, 2018 testimony. Specifically, “Wind Projects” refers to (1) TB Flats I 
and II; (2) Cedar Springs; and (3) Ekola Flats. 
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the PSC before acquiring certain assets, may seek such approval or may seek a waiver of such 

approval. Of particular interest here, the Act requires PSC approval for defined “significant 

energy resource decisions” (e.g., the Wind Projects) and allows utilities to voluntarily seek PSC 

approval for other resource decisions (e.g., the Transmission Projects). 

i. Approval of Significant Energy Resource Decisions 

The Act defines resource acquisitions that qualify as a “significant energy resource,” 

including resources that consist of “a total of 100 megawatts or more of new generating capacity 

that has a dependable life of 10 or more years.” Utah Code Ann. § 54-17-102(4)(a). To acquire 

such a resource, an affected utility must, unless it seeks and receives a statutory waiver, obtain 

approval from the PSC before it may construct or enter into a binding agreement to acquire the 

significant energy resource. Id. at § 54-17-302. Unless the PSC grants a waiver or certain narrow 

exceptions apply, the Act requires affected utilities to undergo a solicitation process, and to 

obtain PSC approval of such process, for significant energy resource decisions. Id. at § 54-17-

201. A utility may only obtain approval of its significant energy resource decision after the 

completion of the PSC-approved solicitation process. Id. at § 54-17-302(1)(a). 

In ruling on a request for approval of a significant energy resource decision, the PSC 

must determine whether the decision is (a) reached in compliance with applicable statutes and 

administrative rules; (b) reached in compliance with any approved solicitation process; (c) in the 

public interest. Id. at § 54-17-302(3). In assessing whether the decision is in the public interest, 

the Act directs the PSC to consider: (i) “whether it will most likely result in the acquisition, 

production, and delivery of electricity at the lowest reasonable cost to the retail customers”; (ii) 
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“long-term and short-term impacts”; (iii) risk; (iv) reliability; (v) financial impacts on the utility 

and (vi) “other factors determined by the [PSC] to be relevant.” Id. 

In its order on such a request, the PSC must include findings as to the total projected 

costs for construction or acquisition of an approved significant energy resource and the basis 

upon which those findings are made. Id. at § 54-17-302(6). 

Because they are generation resources that exceed the statutory megawatt and useful life 

thresholds, we conclude the Wind Projects constitute significant energy resources under the Act. 

ii. Voluntary Request for Approval of Resource Decisions 

In addition to requiring approval of significant energy resource decisions, the Act allows 

utility companies to seek the PSC’s approval for the acquisition of “resource decisions,” which 

do not meet the statutory criteria for a significant energy resource decision but constitute a 

resource involved in energy production, transmission, or distribution. See id. at § 54-17-401(2). 

Although the Act does not require the PSC approve these acquisitions, it incents utilities to seek 

approval by including statutory cost recovery mechanisms applicable to projects for which a 

utility has obtained approval. See, e.g., id. at § 54-17-403. 

In evaluating whether to approve a resource decision, the PSC must determine whether 

the decision (i) was reached in compliance with applicable statutes and rules and (ii) is in the 

public interest. Id. at § 54-17-402(3). The statute directs the PSC to consider precisely the same 

six factors as under § 54-17-302(3) (i.e., as for a significant resource decision) in deciding 

whether the acquisition is in the public interest. 
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The PSC’s order on a request for approval of a resource decision must include findings as 

to the approved projected costs of the resource decision and the basis upon which those findings 

are made. Id. at § 54-17-402(8). 

No party contests the matter, and we conclude the Transmission Projects constitute 

resource decisions for which a utility may voluntarily seek PSC approval pursuant to the Act. 

iii. The Independent Evaluator 

The Act requires the PSC retain an independent evaluator to monitor solicitations. With 

respect to the Wind Projects, the PSC appointed Merrimack Energy Group, Inc. (the “IE”). The 

IE testified and substantially participated in the RFP Docket, ultimately recommending the PSC 

approve the solicitation process. However, the Act also provides the IE shall provide a report 

addressing “the ultimate results of the solicitation process, including the opinions and 

conclusions of the [IE]” and “testify in any proceeding under Section 54-17-302,” i.e., a 

proceeding seeking approval of a significant resource decision.” Utah Code Ann. 

§ 54-17-203(3)(b)(iii)(C), (vi). 

The IE provided such a report in this docket and testified at hearing.  

b. PacifiCorp Complied with Applicable Laws and the Approved Solicitation 
Process. 

 PacifiCorp testified it conducted the solicitation “in accordance with [the PSC’s] RFP 

approval order.” (May 29, 2018 Hr’g Tr. at 168:18-20.) The DPU’s testimony generally supports 

this conclusion. (May 31, 2018 Hr’g Tr. at 48:22-49:2 (DPU testifying “in general [PacifiCorp] 

processed the RFP smoothly” and that PacifiCorp “worked with the [IE] to satisfactorily resolve 

most issues”.).)  
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Importantly, the IE testified, as it concluded in its report, that the 2017R RFP “generally 

conformed to the requirements of [applicable administrative rule]” and that the process “overall 

was undertaken in an effective and consistent manner, consistent with Utah statutes.” (May 30, 

2018 Hr’g Tr. at 284:17-19, 286:2-3.) 

We acknowledge some parties have contested the 2017R RFP process that we approved 

in the RFP Docket, but no party has introduced evidence showing PacifiCorp meaningfully 

deviated from the process we approved or otherwise failed to comply with applicable law in 

executing the solicitation. Accordingly, we find PacifiCorp conducted the solicitation in 

accordance with applicable rules and statutes and the process we approved for the 2017R RFP in 

the RFP Docket. 

c. The Public Interest Inquiry 

Approval of both the Wind Projects, under § 54-17-302, and the Transmission Projects, 

under § 54-17-402, require us to determine they are in the public interest, taking into 

consideration the (identical) six factors enumerated in the statutes. We conclude that the statutory 

terms “determine” and “taking into consideration” do not, of themselves, dictate a requirement 

for enumerated findings on all issues. A determination may be implicit in a project approval, and 

consideration of various factors may occur during the adjudicative process without explicit 

findings on each factor. Considering both the significant record in this docket and the costs 

associated with the resources we are approving, though, we consider it appropriate to make 
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detailed findings that might not be necessary in another context.8 Accordingly, we make the 

following findings. 

The Act does not offer guidance as to whether the factors should be given equal weight or 

whether one or more should be more significant in the consideration. Indeed, the last factor is 

something of a “catch all,” instructing the PSC to consider any other factor it determines is 

relevant. While the parties, as a general matter, emphasized the first factor, i.e., whether the 

Combined Projects offer electricity at the “lowest reasonable cost,” we do not read the Act as 

requiring us to merely weigh projected costs and allow the balance of the scales to dictate the 

outcome. Indeed, the Act contains nothing suggesting cost is more significant than any of the 

other enumerated factors. Rather, the Act requires us to consider the enumerated factors, along 

with any others that we find significant, and to exercise our discretion to determine whether the 

totality of such factors support our finding the acquisition is in the public interest. We consider 

each below, in turn. 

i. We find the Combined Projects will most likely result in the 
acquisition, production, and delivery of electricity at the lowest 
reasonable cost. 

As noted above, this is the factor that most occupied the parties’ attention, and we do not 

disagree that cost is an extremely important variable in our analysis. We observe the statutory 

language on this point is, we presume deliberately, imprecise. First, the Act requires we find the 

                                                           
8 For example, a different statute requires the same determination, taking into consideration the 
same factors, prior to approval of a solicitation process. See Utah Code Ann. § 54-17-
201(2)(c)(ii). However, the required statutory process in that situation is materially different than 
this docket, and therefore the determinations and considerations may take different forms. 
Compare Utah Code Ann. § 54-17-201(2)(d) and (f) with Utah Code Ann. § 54-17-302(4) and 
(5). 
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acquisition will “most likely result” in the lowest reasonable cost, as opposed to finding that it 

“will result” or some similarly rigid requirement. Second, the Act refers to the “lowest 

reasonable cost,” rather than “lowest cost.” The parties did not offer argument as to how the PSC 

should interpret this language, and we will not offer extended conclusions in this Order on the 

matter. For now, we simply infer that the Legislature’s use of this softening language 

underscores its intention the PSC not allow cost considerations to monopolize our analysis and 

that we use our discretion to weigh the totality of the relevant circumstances to determine 

whether, on the whole, the proposed acquisition is in the public interest. 

Notwithstanding these observations, we find the evidence supports our finding the 

Combined Projects will most likely result in the acquisition, production, and delivery of 

electricity at the lowest reasonable cost. 

1. The Wind Projects were Subject to a Robust Solicitation 
Process that Considered 72 Bids. 

 
We begin by observing that PacifiCorp’s 2017 Integrated Resource Plan (“2017 IRP”) 

identified new Wyoming wind in its preferred portfolio, and that PacifiCorp undertook a 

relatively robust request for proposal (“RFP”) process in selecting the particular projects to 

provide this wind generation. The IE reported that PacifiCorp received a total of 72 bids, 

inclusive of the four benchmark bids, and that “participants in the RFP included many of the 

largest wind developers in the country, who are active in many power markets in the US and 

elsewhere.” (IE Report at 45.)  

Some parties opposing the Application argue the interconnection queue position issue, 

which led PacifiCorp to replace McFadden Ridge II with Ekola Flats in its February filing, 
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rendered the RFP less than robust. (See, e.g., June 1, 2018 Hr’g Tr. at 8-12.) However, 

PacifiCorp testified it “analyzed the bids and selected the initial final shortlist based on 

economics alone” before discovering the queue issue. (May 29, 2018 Hr’g Tr. at 171:7-9.) 

Subsequent to its discovery, the only consequence of the queue issue was that one PacifiCorp-

owned project, McFadden Ridge II, was replaced with another PacifiCorp-owned project, Ekola 

Flats. (Id. at 171:5-16.) The DPU further testified “[i]n the [DPU’s] view, [PacifiCorp] did 

receive a robust response to its RFP such that the [DPU] is reasonably confident that [it has] a 

good idea of the market for projects to harness Wyoming wind.” (May 31, 2018 Hr’g Tr. at 49:6-

10.) The DPU’s witness explained that the transmission restudy “near the end of the process” 

would have “rendered most of the project bids nonviable based upon the project’s positions in 

the transmission study queue” but concluded “it is fortuitous that this had a minimal effect on 

[PacifiCorp’s] selected shortlist of projects.” (Id. at 49:11-24.)  

PacifiCorp’s late discovery of the queue position issue was far from ideal.9 However, 

because no third-party bidders’ projects were removed from the shortlist after PacifiCorp 

discovered the issue, we find the issue did not undermine the reliability of the process to 

establish the selected Wind Projects’ competitiveness.10 

  

                                                           
9 We are also mindful that, although PacifiCorp does not appear to have called the matter to 
bidders’ attention, “[t]he facts that the full build-out of Gateway South was triggered a[t] queue 
position number 708 [was] public knowledge … prior to the issuance of the 2017R RFP …and it 
ha[d] been public knowledge and [available] on Oasis since 2015.” (May 30, 2018 Hr’g Tr. at 
365:1-5.) 
10 Notwithstanding our finding, in future RFPs, we fully expect PacifiCorp to improve its method 
of communicating bid-dependent transmission issues. 
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2. PacifiCorp’s economic analysis shows substantial net 
benefits in a large majority of forecast scenarios and 
supports a finding the Combined Projects will most likely 
result in the delivery of electricity at the lowest reasonable 
cost. 

In addition to vetting the Wind Projects through the RFP process, PacifiCorp provided an 

economic analysis showing the Combined Projects are most likely to deliver significant net 

benefits to customers. PacifiCorp’s economic analysis studies the change in PacifiCorp’s system 

revenue requirements with and without the Combined Projects across nine different scenarios, 

each with varying natural gas and carbon dioxide (“CO2”) price assumptions. (See, e.g., Feb. 16, 

2018 Test. of R. Link at 13:274-14:292.) PacifiCorp calculates system present-value revenue 

requirement (“PVRR”) by identifying least-cost resource portfolios and dispatching system 

resources over the 20-year planning horizon. PacifiCorp calculates net customer benefits as the 

PVRR differential (“PVRR(d)”) between two simulations of PacifiCorp’s system, one simulation 

including the Combined Projects, and the other simulation excluding the projects. (See, e.g., Jan. 

16, 2018 Test. of R. Link at 7:156-8:160.) Customer benefits are expected to occur when the 

PVRR(d) with the Combined Projects is lower than the system PVRR(d) without the projects. 

PacifiCorp’s analysis covers both a 20-year period (2017 through 2036) and the Wind 

Projects’ life (through 2050) on an overall basis. In the 20-year analysis, PacifiCorp employed 

the same modeling approach it used to develop and analyze resource portfolios in its 2017 IRP, 

with the exception that PTC benefits are treated on a nominal rather than levelized basis. (Id. at 

2:38-41.) The longer-term study analyzes annual revenue requirement through 2050 to determine 

impacts over the full depreciable life of the Wind Projects. Revenue requirement from capital 

associated with the Combined Projects is treated as a nominal cost, and PacifiCorp extrapolates 
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the results from the 20-year IRP-based analysis to estimate the change in system net benefits 

from 2037 through 2050. (Id. at 27:555-558.)  

PacifiCorp’s models show net customer benefits occur across all nine natural gas/CO2 

price-policy scenarios over the 20-year period and in seven out of nine price-policy scenarios 

over the 30-year period of its analysis. PVRR(d) results for the Combined Projects among all 

nine price-policy scenarios over the 20-year period through 2036 range from $146 million in net 

customer benefits when assuming low natural gas prices and zero CO2 prices, to $629 million in 

customer benefits when assuming high natural gas prices and high CO2 prices.11 (May 15, 2018 

Test. of R. Link at 6, Table 1-SR.) Combined PVRR(d) results over the remaining life (through 

2050) of the Wind Projects range from a cost of $146 million (low natural gas prices and zero 

CO2 prices) to a benefit of $576 million (high natural gas prices and high CO2 prices). (Id. at 8, 

Table 2-SR.)  

At hearing, PacifiCorp testified that “[w]hen using base case assumptions, present value 

gross benefits from the [Combined Projects] exceed 1.7 billion dollars, which is 338 million 

dollars higher than the present value of the gross costs when assessed through 2036.” (May 29, 

2018 Hr’g Tr. at 172:24-173:3.) Additionally, “[w]hen assessed through 2050 using these base 

case assumptions, the present value benefits exceed 2.2 billion dollars, which is [$]174 million 

higher than the present value of gross costs.” (Id. at 173:3-6.) 

                                                           
11 These figures represent Planning and Risk Model (“PaR”)-derived Stochastic mean PVRR(d) 
values, which PacifiCorp defines as the average of net variable operating costs from the 
distribution of system variable costs combined with system fixed costs from PacifiCorp’s IRP-
based SO Model. (June 30, 2018 Test. of R. Link at 19:442-20:444.)  
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The DPU, the OCS, UAE, and UIEC argue that PacifiCorp’s economic modeling does 

not provide a reliable metric to assess the Combined Projects’ costs and benefits. First, they 

generally argue that PacifiCorp’s nominal treatment of PTCs, in conjunction with levelized 

capital costs, biases model results for the 20-year study period and does not provide a reasonable 

estimate of both the costs and the benefits of the Combined Projects where capital costs are 

levelized.12 

In response, PacifiCorp argues applying revenue requirement associated with capital 

costs on a levelized basis is appropriate because, when setting rates, revenue requirement from 

capital costs is depreciated over the book life of the asset, effectively spreading the cost of 

capital investments over the life of the asset, which extends beyond 2036. (May 15, 2018 Test. of 

R. Link at 42:949-953.) In contrast, PacifiCorp asserts PTC benefits will flow to customers 

during the first 10 years after the Wind Projects are built and, consequently, the timing of the 

PTC benefits should be appropriately weighted and accounted for in the present value calculation 

of net benefits. (Id. at 42:954-957.) For support, PacifiCorp notes the IE was informed of its 

decision to model PTC benefits on a nominal rather than levelized basis and did not conclude the 

refinement biased the bid-evaluation results. (Id. at 30:670-672.) 

The opposing parties also take exception to numerous other modeling variables. For 

example, they charge that PacifiCorp has historically forecast gas prices “higher than actual gas 

prices.” (May 30, 2018 Hr’g Tr. at 553:22-24; see also June 1, 2018 Hr’g Tr. at 35:8-15.) The 

DPU concludes “[c]aution is warranted based on the nature of predictions, and [PacifiCorp’s] 

                                                           
12 See, e.g., April 17, 2018 Test. of D. Peaco at 48:842-859; April 17, 2018 Test. of P. Hayet at 
14:303–22:466. 
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history of being wrong.” (May 30, 2018 Hr’g Tr. at 554:13-14.) Similarly, UAE and UIEC 

testified “it’s more reasonable to rely on the low price scenarios in PacifiCorp’s analysis” owing 

to its previous overestimation of forward gas prices. (June 1, 2018 Hr’g Tr. at 35:17-18.) 

Other “highly speculative assumptions” in PacifiCorp’s modeling, according to the 

parties opposing the Application, are (i) “the omission of 12 percent of the transmission costs 

during the life of the Wind Projects”; (ii) “the omission of the revenue requirements of the 

transmission costs after of [sic] the end of the Wind Projects’ life”; and (iii) “the addition of a 

terminal value amount for [PacifiCorp’s] owned wind turbines.” (See, e.g., May 31, 2018 Hr’g 

Tr. at 67:23-68:7; see also April 17, 2018 Test. of P. Hayet at 8:168-9:186.)  

The DPU also argues that “a simple equal weighting of the nine price-policy scenarios . . 

. does not reflect the nature of the risk . . . [because] the implicit assumption [is] that the [sic] 

each of the nine scenarios is equally likely,” which “is not supported by any evidence.” (May 31, 

2018 Hr’g Tr. at 88:5-12.) 

We find PacifiCorp’s economic analysis to be thorough and extensive. We acknowledge 

the results of the projections may vary significantly, if the modeling inputs change or the facts 

that eventually materialize are materially different than forecast variables. We find it self-evident 

and obvious that modeling the costs and benefits for any substantial investment over 20- and 30-

year time horizons necessarily entails making informed estimations about future conditions. For 

this reason, we support PacifiCorp’s decision to model nine different potential future outcomes 

with respect to carbon and gas costs over two different time horizons. We recognize each of 

these scenarios may not be equally likely to occur, but PacifiCorp’s economic modeling shows 

net customer benefits in the vast majority of potential outcomes. Even the OCS’ economic 
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modeling using non-levelized capital costs and non-levelized PTCs showed net economic 

benefits in the majority of cases. (See April 17, 2018 Test. of P. Hayet at 20, Table 2.) 

We recognize reasonable minds could endlessly disagree with the values PacifiCorp 

assigned to variables in its modeling. Forecasting future events, such as gas prices, is, by its 

nature, a speculative enterprise. However, we find PacifiCorp’s forecasts and the methodology 

underlying them to be reasonable. We additionally do not find PacifiCorp’s inclusion of the other 

questioned assumptions render its analysis unreliable. For example, the record supports the 

assumption that transmission customers will shoulder a portion of transmission costs and that the 

Wind Projects will have a residual terminal value. (See, e.g., May 15, 2018 Test. of R. Link at 

Confidential Exhibit WP23-Solar Portfolio, Tab titled “Wind Costs.”) We find PacifiCorp’s 

economic analysis persuasive and supported by the evidence. 

3. The record supports PacifiCorp’s decision to pursue the 
Combined Projects now, to capitalize on expiring PTCs, 
which is a decision that does not foreclose later investment 
in solar resources. 

Finally, the parties opposing the Application argue other resource alternatives exist that 

are lower cost, lower risk. The DPU, for example, argues the 2017S RFP projects “offer better 

economics than the [Combined Projects].” (May 31, 2018 Hr’g Tr. at 75:25-76:2.) The OCS, 

UAE and UIEC testified similarly. (June 1, 2018 Hr’g Tr. at 37:3-8; May 31, 2018 Hr’g Tr. at 

198:18-22) The DPU also testified “[a]n all-source RFP would have been much more consistent” 

with PacifiCorp’s assertion that it has a capacity need. (May 31, 2018 Hr’g Tr. at 73:6-8.) 

For its part, PacifiCorp testified it did not modify the 2017R RFP to include solar 

resources, despite our suggestion in the RFP Docket, because it was concerned supplementing 
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the 2017R RFP would delay the schedule such that PTC qualification would be in jeopardy. 

PacifiCorp testified it issued a separate RFP, the 2017S RFP, for the purpose of contrasting the 

benefits of the Combined Projects with potential solar resources. (May 29, 2018 Hr’g Tr. at 

169:8-15.) PacifiCorp prepared “solar sensitivities” based on bids it received from the 2017S 

RFP, which it “structured to evaluate both wind and solar bids as if offered into a single RFP.” 

(Id. at 169:23-170:1.) PacifiCorp testified its bid selection model, the SO Model, did not 

subsequently select solar bids over wind bids, rather it chose both. (Id. at 170:3-7.) PacifiCorp 

concluded its solar “sensitivity analyses demonstrates that market bids for solar resources do not 

displace the [Combined Projects.]” (Id. at 170:15-17.) PacifiCorp maintains it has “an immediate 

capacity need, even after accounting for the . . . capacity from the proposed new wind resources” 

and “remain[s] actively engaged with solar developers to identify low-cost, high-value projects 

that can deliver additional customer benefits.” (Id. at 170:24-171:4.)  

WRA supports PacifiCorp, arguing it is a “false choice” to suggest PacifiCorp must select 

either the Wind Projects or solar projects and that “[i]f both types of resources are beneficial, 

they should both be developed.” (June 1, 2018 Hr’g Tr. at 120:6-8.) WRA further argues 

“because of the PTC timing and limitations” PacifiCorp is properly pursuing the Wind Projects 

first. (Id. at 120:13-14.)  

No party seriously advocated PacifiCorp issue an “all source” RFP (including resource 

types in addition to wind and solar) in lieu of the 2017R RFP in either the RFP Docket, or prior 

to hearing in this docket. We recognize that we stated severe skepticism in our approval in the 

RFP Docket about whether a separate solar RFP could address our concerns and admonished 
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PacifiCorp that it would be required to defend its decision.13 We appreciate PacifiCorp’s efforts 

to address that skepticism by issuing the 2017S RFP and by providing the sensitivity analysis14 

for the parties’ and our review. While PacifiCorp did not adopt our specific suggested 

modification, we find that the 2017S RFP was modeled and analyzed in a way that provided 

results meaningfully similar to what would have occurred had the wind and solar resources bid 

into the same RFP.15 We recognize the synergy the PTC credits create through the simultaneous 

pursuit of the Wind and Transmission Projects renders an apples-to-apples comparison to solar 

resources in other regions difficult. However, the economic analysis PacifiCorp provided in 

support of the Combined Projects gives us confidence that the Combined Projects are most likely 

to result in future cost savings for customers. In short, we are satisfied that PacifiCorp reasonably 

addressed the concerns outlined in the RFP Docket.16 We additionally are encouraged to see that 

PacifiCorp’s SO Model preliminarily shows PacifiCorp’s later pursuit of these solar projects 

would render additional benefits in conjunction with the Combined Projects. 

In sum, we find the first factor favors approval and that PacifiCorp has shown the 

Combined Projects will “most likely” result in the acquisition and delivery of electricity to 

PacifiCorp’s customers at the lowest reasonable cost, as the Act contemplates. 

                                                           
13 See RFP Order at pp. 7-10, Application of Rocky Mountain Power for Approval of Solicitation 
Process for Wind Resources, PSC Docket No. 17-035-23. 
14 We refer here, of course, not to the stricken sensitivities that PacifiCorp filed in its May 15, 
2018 surrebuttal testimony but to the sensitivities previously filed and admitted at hearing. 
15 We also recognize that a single wind and solar RFP would have required additional time and 
complexities that were avoided by conducting separate solicitations. 
16 It is easy to identify specific statements from testimony or the IE Report that, when read in 
isolation, argue against approval. Our responsibility is to evaluate the entirety of the record. 
While the record is not unanimous, it weighs heavily in support of our approval. 



DOCKET NO. 17-035-40 
 

- 26 - 
 

ii. The record supports our finding the Combined Projects’ long-term 
and short-term impacts favor the public interest. 

As for the long-term and short-term impacts, we find the economic analysis PacifiCorp 

provided in support of its Application shows positive long-term impacts for the utility and its 

customers. PacifiCorp’s analysis suggests customers should expect to enjoy a net benefit in 24 

years of the Wind Projects’ projected 30-year life. (May 29, 2018 Hr’g Tr. at 173:7-12 

(PacifiCorp testifying its modeling “demonstrates that short-term and long-term impact of the 

[Combined Projects] are to deliver substantial customer benefits,” including net customer 

benefits in 24 out of the 30-year projected life of the wind resources).) Additionally, PacifiCorp 

expects a relatively modest rate impact of 1.4 percent in the first year full year of operation. 

(May 30, 2018 Hr’g Tr. at 520:6-10.) 

iii. The inherent market and modeling risks associated with the 
Combined Projects do not outweigh the risk of denying PacifiCorp 
the opportunity to capitalize on expiring PTCs and develop 
resources projected to generate substantial net benefits for 
customers. 

With such a substantial investment, risk is undoubtedly an important consideration. The 

parties opposing the Application identify numerous risks, which they assert render the Combined 

Projects contrary to the public interest. Many of these concerns are redundant of concerns 

expressed as to whether the modeling assumptions (e.g., natural gas prices, carbon costs) upon 

which PacifiCorp relies will prove to be inaccurate. For its part, PacifiCorp asserts it has been 

conservative in its modeling assumptions, which should, to the extent true, mitigate the inherent 
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modeling risk.17 As discussed above, we recognize the inherent uncertainty involved in 

projecting costs and benefits over the useful lives of these investments.  

However, we are also cognizant of the risks attendant to failure to act on productive 

investment opportunities. More specifically, we recognize the risk of PacifiCorp and its 

customers foregoing up to $1.2 billion in PTC values over 10 years. (See May 29, 2018 Hr’g Tr. 

at 173:13-14.) In its testimony, PacifiCorp emphasized that a “do-nothing strategy” has its own 

risks and “increases [PacifiCorp’s] reliance on the market which is subject to volatility at a time 

when thousands of megawatts of coal unit retirements are expected throughout the region,” 

reiterating that failing to proceed “will result in higher costs in 16 of 18 scenarios when assessed 

over 9 price policy scenarios in two different time frames.” (May 29, 2018 Hr’g Tr. at 176:3-12.) 

PacifiCorp also asserts that failing to proceed “includes the very real and substantial risk that 

                                                           
17 As examples of its conservatism, PacifiCorp points out: (i) its economic analysis 
assumes 750 MW of incremental transfer capabilities from the Aeolus-to-Bridger 
transmission line whereas more recent transmission studies support an assumption that 
the increase will be over 950 megawatts; (ii) the economic analysis does not reflect 
expected operations and maintenance cost savings associated with the installation of 
larger wind turbines at two of the facilities (which PacifiCorp maintains would improve 
present value net benefits by over $18 million in the 2036 studies and by over $28 million 
in the 2050 studies); (iii) its economic analysis assigns no incremental value to RECs that 
may be generated from the Wind Projects (PacifiCorp maintains each dollar assigned to 
the RECs would improve present value net benefits by $30 million in the 2036 studies 
and by $38 million in the 2050 studies); (iv) the base case simulations against which the 
proposed projects are compared “do not include any cost for the [Aeolus]-to-
Bridger/Anticline transmission line,” which PacifiCorp maintains will necessarily be built 
and, if included as a cost in the base case simulations, would increase present value 
customer benefits “by hundreds of millions of dollars” and (v) the “price policy scenarios 
that include a CO2 price assumption are conservative because they were implemented in 
2012 dollars instead of nominal dollars.” (May 29, 2018 Hr’g Tr. at 173:22-175:14.) 
 



DOCKET NO. 17-035-40 
 

- 28 - 
 
customers will bear the cost of the needed transmission infrastructure without the benefit of 

PTC-eligible wind resources.” (Id. at 176:16-20.) 

The parties opposing the Application also point to “potential cost overruns, project 

delays, [and] under-production of energy” as additional, unacceptable risks. (May 31, 2018 Hr’g 

Tr. at 186:20-22.) Of course, the possibility of unforeseen cost overruns and unanticipated 

project delays haunt the development of nearly any conceivable resource. If these risks, alone, 

were sufficient to render a project contrary to the public interest, few if any projects would ever 

be approved. We find these risks cannot, by themselves, dictate such a result.  

Moreover, PacifiCorp has testified it will employ mitigating language to the fullest extent 

possible in all of its finalized contracts with vendors on the Combined Projects. For example, 

PacifiCorp testified it “will establish completion dates” in its contracts with vendors that 

“guarantee” completion in time to qualify for the full value of the PTCs. (See, e.g. Jan. 16, 2018 

Test. of R. Vail at 31:668-673.) We fully expect PacifiCorp to do so and will, of course, consider 

its failure to do so in any future proceeding where cost overruns or delays are at issue. We also 

note that PacifiCorp has committed to pass through any liquidated damages it receives from 

vendors to customers, and we expect PacifiCorp to abide by that commitment and reasonably 

pursue any such claims that may arise. (May 30, 2018 Hr’g Tr. at 517:5-7.) 

One other risk the OCS and the DPU argue weighs against our approving the Application 

is that “other state commissions will not approve recovery of all or part of the [Combined 

Projects].” (May 30, 2018 Hr’g Tr. at 559:6-17; see also May 31, 2018 Hr’g Tr. at 187:8-11 (the 

OCS testifying that “uncertainty in the Multi-State Process, or MSP, for cost allocation makes 

this a very risky time for [PacifiCorp] to embark on such a large resource acquisition”).) We find 
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this concern to be misplaced. Our approval of the Combined Projects under the Act is an 

independent and separate inquiry from how attendant costs will ultimately be allocated among 

the states. More pointedly, our approval of the Combined Projects has no bearing on what 

allocation of costs we will approve in a proceeding related to the MSP. In electing to proceed 

with the Combined Projects, PacifiCorp will assume the same risk of under-recovery that it has 

assumed since it elected to merge utilities operating in different states, thereby subjecting itself 

to the jurisdiction of their respective utility commissions (which may disagree as to how costs 

should be allocated on a jurisdictional basis).  

In summary, we acknowledge the modeling and market risks associated with the 

Combined Projects, but we find they do not render it contrary to the public interest. Rather, we 

find the Combined Projects expose customers to risks attendant to certain market outcomes and 

insulate them from others they would face in the absence of the Combined Projects and that, on 

balance, the risks associated with denying PacifiCorp the opportunity to capitalize on these 

opportunities outweigh the risks associated with PacifiCorp’s development of the Combined 

Projects.  

iv. The record does not contain evidence suggesting the “reliability” 
or “financial impacts on the utility” factors strongly favor approval 
or disapproval.  

While PacifiCorp did not strongly emphasize benefits with respect to reliability, it argues 

the Transmission Projects will provide “critical voltage support and additional operational 

flexibility for the system,” which will allow it to avoid reliability issues and relieve congestion 

on the system. (See, e.g., June 1, 2018 Hr’g Tr. at 111:2-7.) The DPU’s expert, however, testified 

the “existing transmission system meets NERC standards and that there is no reliability based 
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need for system upgrades in this part of the transmission system if the wind projects are not 

built.” (May 31, 2018 Hr’g Tr. at 71:9-14.) We find the evidence in the record does not show a 

specific, near-term reliability concern absent construction of the Transmission Projects or the 

Wind Projects, although we note – as discussed below – that PacifiCorp’s extant long-term 

transmission plan plainly shows an intention to build the new line. (May 29, 2018 Hr’g Tr. at 

218:1-12.) 

No party offered evidence suggesting the Combined Projects will have a negative 

financial impact on the utility. The DPU testified “it is within the financial capacity of 

PacifiCorp to pursue the [Combined Projects].” (May 31, 2018 Hr’g Tr. at 48:14-18.) 

We find concerns associated with near-term reliability or the financial impact to the 

utility do not exist that meaningfully tilt our public interest inquiry with respect to the Combined 

Projects. 

v. We find the Combined Projects offer a unique opportunity for 
PacifiCorp to jointly develop needed generation and transmission 
resources while capitalizing on otherwise expiring PTCs.  

Finally, the Act asks us to consider any “other factors” we determine to be relevant. 

While the statutes do not specifically enumerate resource “need” as a factor (although it arguably 

can be inferred from one or more of the others), the parties addressed the issue and we agree it is 

relevant. 

 Several parties, including the DPU and the OCS, contested PacifiCorp’s assertion that a 

capacity need exists for the Combined Projects to fill. (See, e.g., May 31, 2018 Hr’g Tr. at 187:1-

2 (the OCS testifying “the proposed projects are not needed to reliably and cost effectively serve 

ratepayers”).) The DPU insists PacifiCorp introduced the Combined Projects as a unique, time-
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limited “opportunity” and only “after-the-fact” claimed the existence of a “resource need.” (May 

31, 2018 Hr’g Tr. at 71:6; 71:15-25.)  

We find this argument inaccurate both in substance and as a characterization of 

PacifiCorp’s position in this and other dockets. PacifiCorp’s Integrated Resource Plan, filed in 

April 2017, unambiguously shows PacifiCorp’s preferred portfolio relied on “new wind” 

generation in Wyoming to meet its capacity needs after 2020.18 PacifiCorp’s Application in this 

docket highlights the IRP’s identification of new wind resources to fill this need. (See 

Application at 8.) At hearing, PacifiCorp testified “with existing resources, the 2017 IRP load 

and resource balance shows an immediate capacity short-fall of over a thousand megawatts in 

2021 rising to over 4,000 megawatts by 2036.” (May 29, 2018 Hr’g Tr. at 167:3-7.) 

Additionally, PacifiCorp testified that “after accounting for the updated load forecast used in [its] 

economic analysis of the [Combined Projects, PacifiCorp] still has an immediate capacity 

shortfall” of “[n]early 600 megawatts in 2021 rising to over 3,000 megawatts by 2036.” (Id. at 

167:8-12.) PacifiCorp notes the “capacity contribution of the proposed new wind projects is just 

over 180 megawatts, and this is well below the projected near-term and long-term capacity 

needs.” (Id. at 167:16-19.) 

As for the Transmission Projects, PacifiCorp’s long-term transmission plan shows its 

intention to build the Aeolus to Bridger/Anticline Line, and its Application in this docket 

underscored the need for the new transmission. (May 29, 2018 Hr’g Tr. at 218:1-12; Application 

at 8.) PacifiCorp maintains “[i]t is not a question of if [the] Aeolus-to-Bridger/Anticline line will 

                                                           
18 See, e.g., PacifiCorp’s 2017 Integrated Resource Plan, Docket No. 17-035-16, IRP, Vol. I 
filed April 4, 2017, at 2, 239. 
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be constructed” but a “question of when” and whether it will be subsidized by the available PTCs 

if constructed with the Wind Projects. (May 30, 2018 Hr’g Tr. at 360:2-9.) PacifiCorp testified 

the “transmission system in southeast Wyoming is currently constrained with generation capacity 

… exceeding transmission capacity.” (Id. at 359:11-14.) PacifiCorp further testified “there is no 

reasonable basis to conclude [it] will not need to construct [the line] in the relatively near 

future.” (Id. at 359:15-19.) 

 In arguing new generation is not needed, parties imply PacifiCorp may, instead, rely on 

market purchases to fulfill its capacity shortfalls. (See, e.g., April 17, 2018 Test. of J. Zenger at 

4:52-57.) This observation, however, does nothing to negate the existence of the need for 

additional capacity, but instead addresses how PacifiCorp should obtain it.19  

 We find the availability of the expiring PTCs to subsidize the fulfillment of these existing 

needs to be highly relevant and to strongly favor our finding the Combined Projects are in the 

public interest.  

 Based on our analysis of this factor and those enumerated under the Act and discussed 

above, we determine and find the Combined Projects to be in the public interest. Moreover, we 

conclude this determination, in conjunction with our findings that PacifiCorp complied with 

applicable laws and the solicitation process we approved in the RFP Docket, satisfies the Act’s 

                                                           
19 The DPU concedes it has historically expressed concern about PacifiCorp’s reliance on 
market purchases to meet its load, but testified it “envisioned [PacifiCorp] would acquire 
dispatchable resources that have high-capacity contribution values, and not, as proposed 
here, non-dispatchable wind resources.” (May 31, 2018 Hr’g Tr. at 51:22-52:2.) 
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standards for approval of significant energy resource decisions and resource decisions. We 

therefore approve the Wind Projects and the Transmission Projects. 

d. We Decline to Adopt the OCS’ Proposed Conditions. 

The Act provides that if the PSC approves a significant energy resource decision or 

resource decision, the PSC “shall, in a general rate case or other appropriate [PSC] proceeding, 

include in the affected electrical utility’s retail electric rates the state’s share of costs … up to the 

projected costs specified in the [PSC’s] order issued under Section 54-17-302 [or § 54-17-402, as 

applicable].” Utah Code Ann. §§ 54-17-303(1)(a), 54-17-403(1)(a). The Act further states any 

“increase from the projected costs specified in the [PSC’s] order … shall be subject to review by 

the [PSC] as part of a rate hearing.” Id. at §§ 54-17-303(1)(c), 54-17-403(1)(b).  

Further, the PSC “may disallow some or all costs incurred in connection with an 

approved [significant energy resource decision or resource decision] if the [PSC] finds that an 

affected electrical utility’s actions in implementing an approved … decision are not prudent 

because of new information or changed circumstances that occur after” the PSC approves the 

decision. Id. at §§ 54-17-303(2)(a), 54-17-403(2). Finally, the PSC may disallow some or all 

costs a utility incurs with respect to an approved significant energy resource decision or resource 

decision “upon a finding by the [PSC] that the affected electrical utility is responsible for a 

material misrepresentation or concealment in connection with an approval process under [the 

Act].” Id. at §§ 54-17-303(3), 54-17-403(3).  

Thus, while the Act provides utilities with qualified assurance they will enjoy recovery of 

costs related to their approved resource acquisitions, it contains potent and, in our view, essential 

protections for ratepayers.  
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Nevertheless, the OCS recommends that, if we are inclined to approve the Combined 

Projects, we impose four conditions: (i) place a “hard cap” on capital and operations and 

maintenance costs; (ii) require PacifiCorp to guarantee PTC and energy benefits at 95 percent of 

the amounts PacifiCorp forecasts; (iii) require PacifiCorp to guarantee recovery of at least 12 

percent of the costs arising out of the Transmission Projects from wholesale transmission 

customers (i.e., retail ratepayers’ share would be capped at 88 percent of the costs); and (iv) 

approve a Utah jurisdictional total cost for the Combined Projects.20 (See, e.g., April 17, 2018 

Test. of B. Vastag at 4:71-81.) 

We conclude placing a “hard cap” on capital costs, which would preclude PacifiCorp 

from recovering an increase in such costs even where incurring the increase was prudent, would 

subvert the Act by undermining the legislatively dictated outcome of our approval. That is, the 

Act provides such increases “shall be subject” to our review for prudence. We would contradict 

the Act by concluding otherwise. 

Similarly, the OCS’ recommendations that we require PacifiCorp to guarantee operations 

and maintenance costs and to guarantee forecast PTC benefits, energy benefits, and recovery of 

Transmission Project costs from wholesale transmission customers finds no support in the Act. 

Any long-term investment decision must be made on the basis of forecast costs and benefits. We 

have, as discussed above, found that PacifiCorp’s modeling and forecasting of the costs and 

benefits of the Combined Projects is reasonable and shows they are most likely to result in net 

benefits for ratepayers. We conclude requiring utilities to guarantee their forecasts will come to 

                                                           
20 The OCS recommends a specific amount, disclosed in the confidential portion of Mr. Hayet’s 
written testimony. (April 17, 2018 Test. of P. Hayet at 46:993.) 
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fruition would serve to deter them from pursuing valuable investment opportunities and is 

inconsistent with the Act. We decline to adopt these recommendations. 

Finally, the OCS requests we set a specific jurisdictional allocation of the Combined 

Projects that we will allow Utah to incur. We conclude this issue is premature and better resolved 

in a future docket that evaluates, on the whole, the multi-state jurisdictional allocation method 

and the appropriate share of costs attributable to Utah. We observe that among the proposals 

PacifiCorp is discussing with stakeholders and regulators is a “subscription” program. The OCS’ 

recommendation is sufficiently, if not wholly, analogous to such an approach that we conclude it 

would be premature for us to adopt it here.   

e. We Impose Reporting Requirements on PacifiCorp with Respect to the 
Combined Projects. 

Although we decline to condition our approval on guarantees we believe run afoul of the 

Act, we conclude mechanisms should exist to provide transparency and ensure information is as 

complete as possible should controversy later arise with respect to the Combined Projects’ costs. 

We note the IE testified, as it concluded in its report, that “the capital cost of PacifiCorp’s 

benchmark resources should be closely scrutinized to ensure that the costs on which the 

economic evaluation was based are realistic.” (May 30, 2018 Hr’g Tr. at 286:7-10.) 

As a condition of our approval, we conclude requiring PacifiCorp to report the following 

information is appropriate: (i) final project costs for each specific project that comprises the 

Wind Projects and the Transmission Projects; (ii) realized PTC benefits from the Combined 

Projects; (iii) realized energy benefits from the Combined Projects;  (iv) transmission costs of the 

Transmission Projects that are actually offset by revenues derived from wholesale transmission 
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customers; (v) payments for any damages, including liquidated damages, paid to PacifiCorp 

related to the Combined Projects; (vi) contribution to the 230 kV Network Upgrades’ total cost 

from interconnection customers; (vii) annual revenue requirement associated with the Aeolus to 

Bridger/Anticline Line and the incremental transmission revenue resulting from the construction 

of the line; (viii) wind operations and maintenance costs associated with the Wind Projects that 

PacifiCorp owns; (ix) realized value of RECs sold associated with the generation from the Wind 

Projects; and (x) other information PacifiCorp deems necessary or appropriate. We direct 

PacifiCorp to file a proposal on or before September 1, 2018 detailing its specific 

recommendations for fulfilling this requirement, including the start date, frequency (e.g., 

annually), duration (e.g., 20 or 30 years) and level of granularity with respect to such reporting. 

PacifiCorp also should include recommendations as to the confidentiality of such reporting. We 

will then allow other interested parties an opportunity to comment on PacifiCorp’s proposed 

reporting requirements before finalizing the requirements in an order. 

4. DISCUSSION, FINDINGS, AND CONCLUSIONS REGARDING TOTAL 
PROJECTED COSTS AND THE BASIS FOR SUCH FINDINGS 

Based on the results of the competitive solicitation process through which they were 

designated, PacifiCorp’s economic modeling, and all of the testimony and documentary evidence 

discussed in this Order and otherwise contained in the record, we make the following findings 

regarding the approved projected costs for each individual component of PacifiCorp’s Combined 

Projects:21 

                                                           
21 The specific projected costs for the projects comprising the Combined Projects are in the 
record but are designated confidential. To preserve the confidentiality of the project-specific 
figures, we refer to the confidential portion of the record containing the approved projected costs. 
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(1) For the BTA portion of the Cedar Springs wind project: the amount presented in 

Confidential Exhibit RMP_(RTL-1SS) cell F9; 

(2) For the 20-year PPA portion of the Cedar Springs wind project: the dollar per 

megawatt-hour cost identified on page 14, line 300 of the Confidential Supplemental 

Direct and Rebuttal Testimony of Rick T. Link filed on January 16, 2018; 

(3) For Ekola Flats: the amount presented in Confidential Exhibit RMP_(RTL-1SS) cell 

F10;  

(4) For TB Flats: the amount presented in Confidential Exhibit RMP_(RTL-1SS) cell 

F11; 

(5) For the 230 kV Network Upgrades: $77.32 million, the amount presented in the May 

15, 2018 Surrebuttal Testimony of Rick A. Vail at page 3, line 63; 

(6) For the Aeolus to Bridger/Anticline Line: the amount presented in Confidential 

Exhibit RMP_(RTL-1SS) cell C55. 

5. DISCUSSION, FINDINGS, AND CONCLUSIONS REGARDING THE RTM 

PacifiCorp asserts the “RTM would work in conjunction with the energy balancing 

account[,] or EBA, to match recovery of costs [of the Combined Projects] with the benefits.” 

(May 30, 2018 Hr’g Tr. at 514:2-4.) It “would include the capital cost of the projects and the 

benefits from the production tax credits from the new wind resources.” (Id. at 514:4-6.) “The 

EBA, absent any adjustment, would include a hundred percent of the incremental zero fuel cost 

energy from the new wind projects, the wheeling revenue from the new transmission line, and 

the costs of the PPA.” (Id. at 514:6-10.) PacifiCorp claims that without the RTM, or a 

modification to exclude net power cost benefits from the EBA, customers would receive benefits 
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without paying for the costs necessary to achieve those benefits. (Jan. 16, 2018 Test. of J. 

Steward at 11:245-246.) 

Parties other than PacifiCorp and IEA recommend the PSC reject PacifiCorp’s proposed 

RTM. The DPU, the OCS and numerous intervenors contend that if the PSC approves the 

Combined Projects, PacifiCorp should simply file a general rate case to address associated 

ratemaking issues. (See, e.g., April 17, 2018 Test. of D. Thomson at 11:201-203; April 17, 2018 

Test. of D. Ramas at 13:270-274.) The OCS contends there is no need to establish a complex 

recovery mechanism that would shift risk away from PacifiCorp’s shareholders to its ratepayers 

and add substantial complexity to the regulatory process. (Id. at 2:41-43.) The UAE and UIEC 

claim PacifiCorp’s RTM proposal would constitute single issue ratemaking, which they argue is 

inherently unfair to ratepayers and often results in over-earning by the utility and over-paying by 

the customer. (Dec. 5, 2017 Test. of B. Mullins at 51:16-17.)  

As we recently concluded in another docket where PacifiCorp sought to implement an 

RTM,22 we conclude here that PacifiCorp has sufficient means through ordinarily available 

ratemaking mechanisms, such as general rate cases or requests for deferred accounting treatment, 

to seek recovery for its investment in the Combined Projects. The evidence before us shows that 

PacifiCorp has taken steps to control recoverable costs and to minimize risks that may impact 

revenue requirement and PacifiCorp’s financial health between rate cases.23 

We deny PacifiCorp’s request to establish an RTM.  

                                                           
22 See Voluntary Request of Rocky Mountain Power for Approval of Resource Decision to 
Repower Wind Facilities, Docket No. 17-035-39, Report and Order issued May 25, 2018 at 24-
25. 
23 See, e.g., Jan. 16, 2018 Test. of C. Crane at 1:22-23. 
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6. ORDER 

Consistent with the foregoing, we order as follows: 

(1) We approve the Wind Projects, approving each specific project for the total 

projected cost stated supra at 37. 

(2) We approve the Transmission Projects, approving the 230 kV Network 

Upgrades and the Aeolus to Bridger/Anticline Line for the respective total 

projected costs stated supra at 37. 

(3) Pursuant to R746-430-3(1)(d), PacifiCorp shall file any agreements it enters 

for the acquisition of the Combined Projects with the PSC. 

(4) On or before September 1, 2018, PacifiCorp shall file proposed reporting 

requirements as discussed supra at 35-36. 

(5) We deny PacifiCorp’s request to institute an RTM. 

DATED at Salt Lake City, Utah, June 22, 2018. 

 
/s/ Thad LeVar, Chair 
 
 
/s/ Jordan A. White, Commissioner 

 
Attest: 
 
 
/s/ Gary L. Widerburg 
PSC Secretary 
DW#303022  



DOCKET NO. 17-035-40 
 

- 40 - 
 

Notice of Opportunity for Agency Review or Rehearing 
 
Pursuant to §§ 63G-4-301 and 54-7-15 of the Utah Code, an aggrieved party may request 

agency review or rehearing of this Order by filing a written request with the PSC within 30 days 
after the issuance of this Order. Responses to a request for agency review or rehearing must be 
filed within 15 days of the filing of the request for review or rehearing. If the PSC does not grant 
a request for review or rehearing within 20 days after the filing of the request, it is deemed 
denied. Judicial review of the PSC's final agency action may be obtained by filing a petition for 
review with the Utah Supreme Court within 30 days after final agency action. Any petition for 
review must comply with the requirements of §§ 63G-4-401 and 63G-4-403 of the Utah Code 
and Utah Rules of Appellate Procedure.  
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Concurring Statement of Commissioner David R. Clark, writing separately: 

I dissented from the order in Docket No. 17-035-23 that approved the RFP process, the 

outcome of which is the principal subject of this proceeding. I believed then, as I do now, that 

restricting the RFP to wind resources only is a serious flaw. The governing statute requires us, in 

making our public interest determination, to consider whether the proposed solicitation process 

“will most likely result in the acquisition, production, and delivery of electricity at the lowest 

reasonable cost to [PacifiCorp’s] retail customers...in [Utah].” Utah Code. Ann. 

§ 54-17-201(2)(c)(i)(A). Based in part on the credible evidence offered that the solar resource 

cost data on which the utility relied in excluding solar resources was outdated and as much as 40 

percent too high, I concluded that any reasonable process to identify the lowest cost resource 

must include a solicitation for solar resource bids. I also believe the record in that docket 

supported a finding that adequate time existed for the RFP to be revised to include such a 

solicitation, without jeopardizing the ability of any selected wind resources to qualify for PTCs. 

In my view, the record in the instant docket validates these positions. Despite choosing to 

disregard the PSC’s suggestion to expand the RFP to include solar resources, PacifiCorp 

commenced a separate solicitation for them as discussed supra at 23-24. Then, in January 2018, 

it filed substantial new analysis to support its project selections in the wind RFP. The resulting 

delay of over two months in the schedule for hearings on the wind RFP would have 

accommodated the RFP expansion, and PacifiCorp continues to assert the selected wind projects 

can and will be constructed in time to meet the PTC deadline. Moreover, the delay in the hearing 

schedule allowed us to compare, as a sensitivity, in this docket the solar resource bids with the 

winning wind RFP bids. PacifiCorp testified that when the wind and solar bids were considered 
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together, its models selected both wind and solar projects. It also testified the aggregate PVRR(d) 

of the resulting combined wind/solar portfolio showed a higher overall PVRR(d) benefit than the 

selected portfolio of wind projects alone. (May 30, 2018 Hr’g Tr. at 279:16-25.) Moreover, while 

the utility did not directly compare each wind and solar project to rank order the most beneficial 

projects of both technologies (Id. at 281:2-23), the OCS presented evidence that under at least 

some modeling assumptions (i.e., where PTCs are levelized over a 20-year study or where the 

study period is the 30-year asset life) solar project benefits exceed the benefits of the selected 

wind projects. (April 17, 2018 Test. of P. Hayet at 23:493-28:601.) 

I find further support for my initial reservations about a wind only RFP in our IE’s 

Report. In the Conclusions and Recommendations section of this report the IE concludes: “One 

of the primary issues the IE is required to address in its assessment of the solicitation process is 

whether the solicitation process is consistent with Utah Statutes (54-17-101) and is in the public 

interest taking into consideration whether it will most likely result in the acquisition, production, 

and delivery of electricity at the lowest reasonable cost to the retail customers of an affected 

electrical utility located in this state, including (1) long-term and short-term impacts; (2) risk; (3) 

reliability; (4) financial impacts on the affected electric utility; and (5) other factors determined 

by the [PSC] to be relevant. In the view of the IE, PacifiCorp’s selection of the final portfolio of 

wind resources is in the public interest based on wind proposals submitted, albeit subject to cost 

risk associated with the benchmark resources as discussed below. Since PacifiCorp’s solicitation 

is based solely on the solicitation for system wind resources, it is not possible to determine if 

other resources would have been included in a final least cost, least risk system portfolio, 

potentially displacing one or more wind resources. The result of this market test for wind was the 
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proposed selection of wind resources that actually provided significantly more customer benefits 

than PacifiCorp had calculated in its IRP cases. The same could be true for other resources as 

well.” (IE’s Report at 81.) 

Similarly, in an earlier section of the IE’s Report addressing adherence of the wind only 

solicitation process to the PSC’s governing regulations, the IE states: “From the perspective of 

evaluation of the wind resources in combination with the Aeolus-to-Bridger/Anticline 

transmission line the resource decisions result in significant benefits to customers. However, it is 

not possible to determine if the wind-only resources offer the lowest reasonable cost without an 

integrated resource procurement and evaluation process that also includes solar and potentially 

other resources.” (IE’s Report at 68.) 

Notwithstanding the foregoing, I have considered the questions presented in this case in 

the context of the PSC’s RFP order. I recognize we must make a decision based on the record 

before us, which does not include an integrated RFP that solicited solar resources. If we deny the 

Application, insufficient time appears to exist to conduct an additional solicitation, and 

PacifiCorp will likely forfeit the opportunity to qualify for PTC benefits. I also recognize the 

significant risk to customers of permanently foregoing potentially more than one billion dollars 

in PTCs if the wind projects in question are not constructed at all or are not placed in service in 

time to qualify. The existence and near term expiration of these PTCs for qualifying wind 

resources is a highly relevant “other factor” for our public interest consideration. The time- 

limited opportunity to capitalize on these valuable PTCs coupled with the economic analysis 

PacifiCorp has presented in support of its Application persuade me the Combined Projects are in 

the public interest. But I remain convinced the absence of solar resources from the 2017R RFP 
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was a mistake and contrary to the public interest at the time the PSC approved the solicitation 

process. 

Placing significant weight on the IE’s Report, I concur the RFP was carried out lawfully 

and in substantial conformance with its PSC-approved design. I also concur the PSC has given 

appropriate weight and consideration to the statutory public interest criteria and that, on balance, 

the evidence measured against those criteria supports approval of the Application. For these 

reasons, in addition to the findings and conclusions noted in the decision, I concur in this Order. 

 

/s/ David R. Clark, Commissioner  
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