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P.0. Box 456360
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Tel 801 324 5491 - Fax 801 324 5485

Barrie.McKay@Questar.com

Barrie L. McKay
General Manager, Reguiaiory Affairs

November 3, 2011

Chris Parker

Utah Pivision of Public Utilities
Heber M. Wells Building, 4th Floor
P. O. Box 146751

Salt Lake City, UT 84114-6751

Dear Chris:

Questar Gas Company (Questar Gas or the Company) respectiully submits this report and its
accompanying exhibit to the Utah Division of Public Utilities (Division) in accordance with the Report
and Order approving the Settlement Stipulation issued June 3, 2010 in Docket No. 09-057-16. Paragraph
15 of the settlement stipulation states that, “The Company will file quarterly reports describing the
progress of infrastructure replacement with the Division.”

The attached Exhibit 1 is a status report for the first nine months of 2011. On November 15,
2010, Questar Gas submitted a replacement plan to the Commission. Column A of Exhibit 1 shows the
budget by project as it was filed in the November 15" plan. Column B shows the 201 1 costs incurred to
date. Column C shows the remaining budget for 2011 for each of these projects. Column D shows the
anticipated completion date or actual completion date if the project is already in service.

Questar Gas will continue to provide quarterly feederline progress updates on an ongoing
basis. If you or your staff has additional questions concerning these reports, please call me.

Sy e

Barrie L. McKay C/

General Manager
State Regulatory Affairs

cc: Public Service Commission
Office of Consumer Services



Questar Gas Company
3rd Quarter 2011 Feederline Update

Exhibit 1
QGC Feeder Line Replacement Project Summary
As of 9/30/2011
A B C b
(A-B)
Costs YTD Remaining Completion
Project Description 2011 Budget 2011 Budget Date
FL19
1 01007067 FL19 Install 8",12 and 20" 6,563
2 FL19 Total 50C,000 6,563 493,437 Dec-10
FL12
3 01008213 FL12-1 - Phase | - install 7300 of 24" HP Pipe and 1 24" Block Valve Assembly 2,552,968
4 01009341 FL12-2 phasell - Inst 20,835' of 24" HP Pipe 14,377,781
5 01009441 FL13 2100 South 1045 West, Replacement of FL12 reconditioned pipe 126,131
6 FL12 Total 15,566,000 17,056,880 (1,450,880) Aug-11
FL18
7 01009497  FL1B-INST 7732' QF 12" & 200' OF 8" FBE ST HP PIPE & BLOCK VALVE ASSEMBLY 2,084,494
8 FL18 Total 1,420,000 2,084,494 {664,494) Mar-11
FL17
9 01009359 FL17-INST 10,100' OF 12" FBE ST & 1,300" OF 6" FBE ST HP PIPE, ETC. 5,696,147
10 FL17 Total 4,180,000 5,696,147 (1,516,147) Aug-11
FL25/7
11 010309666 FL25 100 East and State Street, Lehi 10,051,198
12 £1040078 FL26 - INST 6"X20" BELOW GROUND BLOCK VALVE ASSEMBLY 40,564
13 01040064 FL24-INST 1650' OF 6" FBE ST HP PIPE PGOO01, Pleasant Grove 3,754
14 FL25/7 Total 20,000,000 10,085,514 9,504,486 Dec-11
Other
35 01006822 FL4 18,047 2010
16 01006824 FL11 (3,251) 2010
17 01010105 FL50- Repl Pipe, Hwy 65, Henefer 37,309 2012
i8 01010132 FL23- Repl Portions of FL @ 500 N 200 W, Logan 427,338 2011
19 01040158 FLai- Repl 15,425" w/20" Pipe, Tocele Co 19,669 2012
20 01010104 FL14-Repl Pipe, N Droubay Rd, Tooele 66,846 2012
21 01040422 FL-70 Tremonton Casing Replacement 46,638 2011
22 01009120 Fl23 : 53,881 2011
23 01009182 FLE 138,451 .2011
24 01009285 FL23 8 2012
25 01009299 FLE3 763 2012
26 01009612 FL10 52,191 2011
27 01009662 FL21 13,855 2012
28 01009663 FIL.23 2,740 2012
29 01009725 FL46 135,465 2011
30 01010084 FL107 11,713 2011
31 01040177 FL24 103,990 2012
32 01040189 FL11 4,987 2012
33 01040190 FL14 6,746 2012
34 01040192 FL71 37,848 2011
35 01040193 FL71 141 2011
36 01040194 FLi8 5,259 2012
37 01040198 FlL34 1,397 2012
38 01040200 FL35 1,420 2012
39 01040209 FL38 9,759 . 2011
40 01040277 FL35 103,814 2012
41 01040404 FL42 12,376 2011
42 01040420 FL22 15,102 2011
43 01040421 FL53 2,144 2011
44 01040493 FL110 ' 1,371 2012
45 Other Total 3,334,000 1,365,018 1,964,982
46 Grand Total 45,000,000 36,308,616 8,691,384




