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May 1, 2017 

 
 

Commissioner Thad Levar 
Commissioner David Clark 
Commissioner Jordan White 
Utah Public Service Commission 
Heber M. Wells Building, 4th Floor 
P. O. Box 146751 
Salt Lake City, UT 84114-6751   
 
Re:  Docket No. 16-057-17 

(Compliance with the Report and Order in Docket No. 13-057-05  
Infrastructure Rate Adjustment Mechanism Pilot Program) 

 
Dear Commissioners: 
 

Pursuant to the Report and Order approving Partial Settlement Stipulation in Docket 
No. 13-057-05 (Order), Questar Gas Company (Questar Gas or the Company) respectfully 
submits the following attachments:   
 
Confidential Attachment 1:  The High Pressure (HP) Feeder Line Master List (HP Master 
List) 
Confidential Attachment 2:  The current HP Feeder Line replacement schedule (HP 
Schedule) 
Confidential Attachment 3: The intermediate high pressure (IHP) belt line Master List (IHP 
Master List) 
Confidential Attachment 4:  The current IHP belt line replacement schedule (IHP Schedule) 
Attachment 5: Current HP Replacement Program Evaluation Criteria (HP Criteria) 

 
All of these documents are subject to change according to the terms and conditions 

set forth in the Order and the Partial Settlement Stipulation. 
 
Paragraph 22 of the Partial Settlement Stipulation requires the Company to explain 

any material changes to the HP Schedule and the IHP Schedule. The Company has 
provided footnotes to the attachments that explain the changes. As explained in the April 27, 
2017 annual infrastructure technical conference, the Company recently improved its high 
pressure replacement criteria. Attachment 5 provides the updated criteria. The change in 
this updated criteria and data inputs resulted in the majority of the changes to the schedule. 
The Company also notes that the ending date of replacement for high pressure has been 
extended to 2035 based on anticipated construction costs and currently allowed annual 
investment. There were no material changes in the IHP master list. For additional detail and 
explanation on any change in the schedule, please feel free to contact the Company. 

 
The attached documents are shown in both confidential and redacted format, for 

your convenience.  The documents are submitted as confidential documents pursuant to the 
Utah Public Service Commission’s (Commission) Rules, Utah Admin. Code R746-100-16, 






