Jenniffer Clark (7947)

Enbridge Gas Utah

333 S. State Street

P.O. Box 45360

Salt Lake City, Utah 84145-0360
Phone: (801) 324-5392

Fax: (801) 324-5935
Jenniffer.clark@dominionenergy.com

Attorneys for Questar Gas Company
dba Enbridge Gas Utah

BEFORE THE PUBLIC SERVICE COMMISSION OF UTAH

IN THE MATTER OF ENBRIDGE GAS Docket No. 23-057-18

UTAH REPLACEMENT

INFRASTRUCTURE ANNUAL PLAN AND REPLACEMENT INFRASTRUCTURE

BUDGET, 2024 ANNUAL PLAN AND BUDGET,

SECOND QUARTER VARIANCE
REPORT

Questar Gas Company dba Enbridge Gas Utah (Enbridge Gas Utah or the Company)
respectfully submits this report and its accompanying exhibit to the Utah Division of Public Utilities
(Division) in accordance with the Report and Order issued February 21, 2014 in Docket No. 13-057-
05 (Order). In the Order, the Utah Public Service Commission (Commission) approved a Partial
Settlement Stipulation (attached to the Order as Appendix A). Paragraph 22(c) of the Partial
Settlement Stipulation indicates that the Company will file quarterly variance reports showing the
actual expenditures in the infrastructure replacement program, as compared to the budget, and
describing any material variances from the most current replacement schedule.

On November 15, 2023, Enbridge Gas submitted its Replacement Infrastructure Annual Plan
and Budget in Docket No. 23-057-18 (2024 Budget) to the Commission. The 2024 Budget included
a budget for high pressure feeder line (HP) and intermediate high-pressure belt main (IHP)

replacement projects during 2024.



The attached Exhibit 1 provides budgeted amounts for both HP and IHP projects replaced in
2024, as well as the amount spent for each replacement project through June 30, 2024. Column B of
Exhibit 1 shows the budget by project. Column C shows the costs through the second quarter of 2024.
Column D shows the variance for 2024 for each of these projects.

As shown in Exhibit 1, the Company spent $33.6 million through the second quarter of 2024
and has $53.1 million remaining for the year. Of particular note, line 2 shows that the Company spent
$640,210 more than its estimated 2024 spend on Feeder Line 33. As the Company was preparing
replacement work for this project, it discovered that the existing tie-in location was significantly
deeper than anticipated, which would require higher-than-anticipated costs to dig and pump water
while also adding time to the project schedule. Instead, the Company chose to move the tie-in to a
more cost effective location, which increased the overall scope of footage to be replaced but mitigated
the inefficiency of digging and pumping water at the original tie-in location.

The Company will continue to provide quarterly feeder line progress updates on an ongoing
basis.

DATED this 11th day of September 2024.

Respectfully submitted,

Jenniffer Clark (7947)

Enbridge Gas Utah

333 S. State Street

PO Box 45360

Salt Lake City, Utah 84145-0360
(801) 324-5392
Jenniffer.clark@dominionenergy.com

Attorneys for Enbridge Gas Utah



CERTIFICATE OF SERVICE

This is to certify that a true and correct copy of the Replacement Infrastructure Annual Plan

and Budget, 2nd Quarter 2024 Tracker Variance Report was served upon the following persons

by e-mail on September 11, 2024:

Patricia E. Schmid

Patrick Grecu

Assistant Attorneys General

160 East 300 South

P.O. Box 140857

Salt Lake City, UT 84114-0857
pschmid@agutah.gov

pgrecu@agutah.gov

Counsel for the Division of Public Utilities

Robert J. Moore

Assistant Attorney General

160 East 300 South

P.O. Box 140857

Salt Lake City, UT 84114-0857
rmoore@agutah.gov

Counsel for the Office of Consumer Services

Chris Parker

Brenda Salter

Utah Division of Public Utilities
160 East 300 South

Salt Lake City, Utah 84114-6751
chrisparker@utah.gov

bsalter@utah.gov

Michele Beck

Director

Office of Consumer Services
160 East 300 South

PO Box 146782

Salt Lake City, UT 84114-6782
mbeck@utah.gov
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