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November 14, 2025 
 
 

Heber M. Wells Building 
P. O.  Box 45585 
Salt Lake City, UT 84145-0585 
 

Docket No. 25-057-24 
 
Dear Commissioners: 
 
In accordance with Section 2.07 of Enbridge Gas Utah’s Natural Gas Tariff No. 700 
(Tariff), Enbridge Gas Utah (Enbridge Gas or Company) hereby provides the annual plan 
and budget describing the estimated costs and schedule for the Replacement Infrastructure 
program for 2026.  As shown in EGU Exhibit 1, Enbridge Gas has budgeted approximately 
$80.7 million to replace segments of Feeder Lines 13, 26, 34, 46, 21-50 (FL122), and 21-
13 (FL145) during 2026 (Column B, Line 8).  Enbridge Gas has also budgeted $10 million 
to replace segments of intermediate high pressure (IHP) belt lines in Salt Lake County 
(Column B, Line 11).  In addition to 2026 replacements, the Company expects to spend 
about $1.13 million on engineering studies and preparation related to replacement projects 
scheduled to begin after 2026 (Column B, Line 12).  Column B, Line 13 shows the total 
budgeted amount of $91.8 million. 
 
EGU Exhibit 2 provides summaries taken from the High Pressure (HP) and IHP Master 
Lists.  Page 1 shows the existing HP footages by size and year of installation in columns 
A-V.  Column Y shows the anticipated footage that will be replaced in 2026.  Page 2 shows 
similar information for the IHP belt line footages to be replaced.  Exhibit 3 shows the route 
of each of the respective projects.  Exhibit 4 shows the projected time line for each of the 
projects identified above.   
 
As set forth in Section 2.07 of the Tariff, Enbridge Gas Utah considers a number of 
elements in determining which pipelines to replace.  The criteria the Company uses in 
scheduling HP and IHP pipeline replacements is set forth in Attachment 5 to the 
Company’s May 1, 2017 correspondence to the Commission and Confidential Exhibit E to 
the Partial Settlement Stipulation in Docket 13-057-05, respectively.  Where possible, the 
Company has made an effort to group projects in proximate geographic areas to minimize 
Company and contractor travel and mobilization/demobilization costs. 
 
Page 15 of the Commission’s Report and Order in Docket No. 22-057-03 provides that “a 
spending cap of $84.7 million is just and reasonable in result and we approve a spending 
cap at that level…The GDP deflator will continue to be used as an annual index to adjust 



the cap on an annual basis.”  As shown in Exhibit 5, adjusting the Commission-allowed 
$84.7 million 2023 budget cap using the GDP deflator as of October 2025 results in a 
$91.832 million cap for 2025.  The Company anticipates that it will continue to replace HP 
and IHP infrastructure at this rate as adjusted for inflation.  
 
The Company also submits as EGU Exhibit 6 a description and timeline of anticipated 
filings over the coming year, pursuant to the Settlement Stipulation filed in Docket No. 19-
057-02 on June 16, 2021, and approved by the Commission on August 2, 2021.  
 
In accordance with the Report and Order in Docket No. 22-057-03 and with Section 2.07 
of Enbridge Gas’s Tariff, the Company will continue to submit quarterly reports to the 
Division of Public Utilities showing the progress and costs associated with these projects. 
 

   
Respectfully Submitted, 
 
 
 /s/ Austin Summers   
Austin Summers 
Director 
Regulatory and Pricing 
 

 
 
cc:  Division of Public Utilities 
       Office of Consumer Services 
 


