

## **Klamath Chronology**

| <b>Date</b>           | <b>Event</b>                                                                                                                                             |
|-----------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|
| December 15, 2000     | Notice of Intent to file an application filed with the Federal Energy Regulatory Commission and the First Stage Consultation Document released to public |
| January 23, 2001      | Public meetings                                                                                                                                          |
| August 7, 2001        | Consultation meetings with stakeholders begin                                                                                                            |
| August 8, 2001        | Start of workgroup meetings                                                                                                                              |
| January 2002          | PacifiCorp begins conducting additional studies                                                                                                          |
| January-December 2003 | PacifiCorp continues natural resource studies                                                                                                            |
| January-December 2003 | PacifiCorp continues stakeholder meetings (over 200 in all)                                                                                              |
| February 23, 2004     | PacifiCorp submits final license application                                                                                                             |
| April 16, 2004        | FERC issues scoping document No. 1                                                                                                                       |
| August 16, 2004       | FERC issues notice of application                                                                                                                        |
| February 17, 2005     | FERC submits additional information requests to PacifiCorp                                                                                               |
| May 17, 2005          | FERC issues scoping document No. 2                                                                                                                       |
| December 28, 2005     | FERC issues Notice of Ready for Environmental Analysis                                                                                                   |
| February 28, 2006     | License expires - FERC issues annual license to operate                                                                                                  |
| March 24, 2006        | Federal agencies issue draft terms and conditions                                                                                                        |
| March 26, 2006        | PacifiCorp submits 401 applications to Oregon and California                                                                                             |
| March 27, 2006        | PacifiCorp files alternative conditions                                                                                                                  |
| August 25, 2006       | Trial-type hearing closes                                                                                                                                |
| September 25, 2006    | FERC issues draft environmental impact statement                                                                                                         |
| September 27, 2006    | Decision issued in trial-type hearing                                                                                                                    |
| November 14, 2006     | Public meetings on the draft environmental impact statement begin                                                                                        |
| January 24, 2007      | Federal agencies issue modified terms and conditions                                                                                                     |

|                                   |                                                                                                               |
|-----------------------------------|---------------------------------------------------------------------------------------------------------------|
| February 28, 2007                 | PacifiCorp resubmits 401 applications                                                                         |
| March 21, 2007                    | FERC initiates Endangered Species Act consultation                                                            |
| September 17, 2007                | PacifiCorp signs MOU for California Environmental Quality Act analysis                                        |
| October 22, 2007                  | U.S. Fish and Wildlife service issues draft biological opinion                                                |
| November 2, 2007                  | National Marine Fisheries Service issues draft biological opinion                                             |
| November 16, 2007                 | FERC issues final environmental impact statement                                                              |
| December 3, 2007                  | U.S. Fish and Wildlife service issues final biological opinion                                                |
| January 15, 2008                  | Klamath Basin Restoration Agreement (proposed) released                                                       |
| February 22, 2008<br>applications | PacifiCorp withdraws and resubmits California and Oregon 401 applications                                     |
| November 10, 2008                 | Interim Conservation Plan released                                                                            |
| November 13, 2008                 | Agreement in Principle signed                                                                                 |
| June 2009                         | California Klamath River TMDL issued                                                                          |
| August 27, 2009                   | PacifiCorp submits comments on the California Klamath River TMDL                                              |
| September 10, 2009                | PacifiCorp withdraws and resubmits California 401 application                                                 |
| September 30, 2009                | Draft Klamath Hydroelectric Settlement Agreement released                                                     |
| December 23, 2009                 | Revised California TMDL issued                                                                                |
| January 7, 2010                   | Klamath Basin Restoration Agreement Public Review Draft released                                              |
| January 8, 2010                   | Klamath Hydroelectric Settlement Agreement Public Review Draft released                                       |
| January 20, 2010                  | PacifiCorp withdraws and resubmits Oregon 401 application                                                     |
| February 18, 2010                 | Klamath Hydroelectric Settlement Agreement (“KHSA”) and Klamath Basin Restoration Agreement (“KBRA”) executed |
| March 17, 2010                    | KHSA parties petition ODEQ and SWRCB to hold in abeyance processing relicensing 401 applications              |

|                    |                                                                                                                                                                                                          |
|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| March 18, 2010     | PacifiCorp files applications with the public utility commissions in California and Oregon to evaluate the Company's decision to enter into the KHSA and begins collection of Oregon customer surcharges |
| June 7, 2010       | Public scoping for Klamath Facilities Removal NEPA process begins                                                                                                                                        |
| September 16, 2010 | Oregon Public Utility Commission finds Company's decision to enter into the KHSA benefits customers and affirms dam removal surcharges                                                                   |
| September 16, 2010 | PacifiCorp and CDFG submit HGMP to NMFS for approval                                                                                                                                                     |
| March 29, 2010     | Oregon DEQ issues 401 certification abeyance                                                                                                                                                             |
| February 14, 2011  | PacifiCorp submits coho salmon Habitat Conservation Plan to NMFS                                                                                                                                         |
| May 5, 2011        | California Public Utilities Commission finds Company's decision to enter into the KHSA benefits customers and approves dam removal surcharges                                                            |
| May 18, 2010       | SWRCB issues 401 certification abeyance resolution                                                                                                                                                       |
| August 25, 2011    | PacifiCorp submits sucker Habitat Conservation Plan to USFWS                                                                                                                                             |
| September 21, 2011 | Department of Interior and California Department of Fish and Game issue Klamath Facilities Removal Draft EIS/R                                                                                           |
| November 10, 2011  | Klamath settlement legislation introduced in U.S. Congress                                                                                                                                               |
| January 3, 2012    | PacifiCorp withdraws and resubmits Oregon 401 application                                                                                                                                                |
| January 10, 2012   | PacifiCorp begins collection of dam removal surcharges for California customers                                                                                                                          |