

Source: <http://www.pacificorp.com/tran/tp/eg.html>



This map is for general reference only and reflects the expansion necessary to construct Energy Gateway to its full capacity of 6000 MW. It may not reflect the final routes or construction sequence.

Energy Gateway Transmission Expansion Project

These current in-service dates are planned, but are subject to change based on customer and regional needs.

- (A)** Walla Walla to McNary: In-service date undergoing regional review.
- (B)** Populus to Terminal: Part of the Gateway Central project. Construction underway with projected in-service date of 2010.
- (C)** Mona to Oquirrh: Also part of the Gateway Central project with projected in-service date of 2013.
- (D)** Windstar to Populus: Part of Gateway West, with projected in-service date of 2014-2016.
- (E)** Populus to Hemingway: Also part of Gateway West, with projected in-service date of 2014-2018.
- (F)** Aulus to Mona: Part of Gateway South, with projected in-service date of 2017-2019.
- (G)** Mona to Crystal: Also part of Gateway South, with projected in-service date of 2017-2019. The adjacent Sigurd to Red Butte line has a projected in-service date of 2014.
- (H)** Hemingway to Captain Jack: In-service date undergoing regional review.