

Klamath Chronology

Date	Event
December 15, 2000	Notice of Intent to file an application filed with the Federal Energy Regulatory Commission and the First Stage Consultation Document released to public
January 23, 2001	Public meetings
August 7, 2001	Consultation meetings with stakeholders begin
August 8, 2001	Start of workgroup meetings
January 2002	PacifiCorp begins conducting additional studies
January-December 2003	PacifiCorp continues natural resource studies
January-December 2003	PacifiCorp continues stakeholder meetings (over 200 in all)
February 23, 2004	PacifiCorp submits final license application
April 16, 2004	FERC issues scoping document No. 1
August 16, 2004	FERC issues notice of application
February 17, 2005	FERC submits additional information requests to PacifiCorp
May 17, 2005	FERC issues scoping document No. 2
December 28, 2005	FERC issues Notice of Ready for Environmental Analysis
February 28, 2006	License expires - FERC issues annual license to operate
March 24, 2006	Federal agencies issue draft terms and conditions
March 26, 2006	PacifiCorp submits 401 applications to Oregon and California
March 27, 2006	PacifiCorp files alternative conditions
August 25, 2006	Trial-type hearing closes
September 25, 2006	FERC issues draft environmental impact statement
September 27, 2006	Decision issued in trial-type hearing
November 14, 2006	Public meetings on the draft environmental impact statement begin
January 24, 2007	Federal agencies issue modified terms and conditions

February 28, 2007	PacifiCorp resubmits 401 applications
March 21, 2007	FERC initiates Endangered Species Act consultation
September 17, 2007	PacifiCorp signs MOU for California Environmental Quality Act analysis
October 22, 2007	U.S. Fish and Wildlife service issues draft biological opinion
November 2, 2007	National Marine Fisheries Service issues draft biological opinion
November 16, 2007	FERC issues final environmental impact statement
December 3, 2007	U.S. Fish and Wildlife service issues final biological opinion
January 15, 2008	Klamath Basin Restoration Agreement (proposed) released
February 22, 2008 applications	PacifiCorp withdraws and resubmits California and Oregon 401 applications
November 10, 2008	Interim Conservation Plan released
November 13, 2008	Agreement in Principle signed
June 2009	California Klamath River TMDL issued
August 27, 2009	PacifiCorp submits comments on the California Klamath River TMDL
September 10, 2009	PacifiCorp withdraws and resubmits California 401 application
September 30, 2009	Draft Klamath Hydroelectric Settlement Agreement released
December 23, 2009	Revised California TMDL issued
January 7, 2010	Klamath Basin Restoration Agreement Public Review Draft released
January 8, 2010	Klamath Hydroelectric Settlement Agreement Public Review Draft released
January 20, 2010	PacifiCorp withdraws and resubmits Oregon 401 application
February 18, 2010	Klamath Hydroelectric Settlement Agreement and Klamath Basin Restoration Agreement executed