

# EXHIBIT U

Wind Farm Projects in San Juan County, Utah  
**Milestone Requirements Chart**  
 Activity Beginning May 2006

Project Name	SAN JUAN COUNTY REQUIREMENTS			CITY OF MONTICELLO REQUIREMENTS			LAND OWNER SITE CONTROL			UTAH DEPT OF TRANSPORTATION			UTAH DEPT OF TRANSPORTATION			METEROLOGICAL REQUIREMENTS			FARM SERVICE AGENCY	
	Conditional Use Permit	Road Modification Permits	Building Permit	Building Permit	Road Modification Permits	Easement Agreements	All Land Owner Lease Agreements	All Easement Agreements	All Land Owner Letter of Agreements	UDOT Road Modification Permits	UDOT Road Junction Permit	UDOT Overhead Cable Crossing Permits	Permit to alter County Rd 196 Intersection	Permit to cross Highway 191 with Utility Lines	Permit to cross Highway 491 with Utility Lines	Onsite Wind Data Measurement Masts	Current Wind Data from Land within Project Boundaries	Two (2) or more years of wind data from land within Project Boundaries	Environmental Impact Study	Environmental Approval
Latigo Wind Park	EXPIRED	No	No	No	No	No	No	No	No	No	No	No	No	No	No	Yes	Yes	Yes	No	No
Ellis-Hall Consultants	19-Apr-12	1-Nov-12	14-Jan-13	n/a	n/a	n/a	Yes	Yes	Yes	n/a	n/a	n/a	n/a	n/a	Yes	Yes	Yes	20-Sep-12	20-Sep-12	
Blue Mountain Power Partners	2-May-13	No	No	n/a	n/a	n/a	No	No	Yes	n/a	n/a	n/a	n/a	n/a	Yes	No	No	No	No	

**Permit Requirements**

Support Documentation attached

- 1) Latigo Wind Park requires at least ten (10) Permits (likely 13+) and has obtained zero (0). (The one (1) Permit Latigo did secure has expired)
- 2) Ellis-Hall Consultants requires 13 Permits and has obtained ALL 13.
- 3) Blue Mountain Power Partners requires at least 13 Permits and has obtained 1.

**Land Owner Contracts for Site Control**

Support Documentation attached

- 4) Latigo Wind Park has not secured Lease Agreement for all of the Land & Easements in its various Proposed Site Locations. Latigo has submitted different Site Location Maps to various governmental and quasi-governmental agencies.
- 5) Ellis-Hall Consultants has secured all of the Lease Agreements and easement for its Designated Site Location.
- 6) Blue Mountain Power Partners has not secured Lease Agreements for all of the Land & Easements in its various Site Locations. Blue Mountain has submitted different Site Location Maps to various governmental & quasi-governmental agencies.

**Meteorological Data**

Support Documentation attached

- 7) Meteorological Data Information Collection Masts ("Met Towers") are located on site in the various Proposed Site Locations of Latigo Wind Park.
- 8) Meteorological Data Information Collection Masts ("Met Towers") are located on site in the Designated Site Location of Ellis-Hall Consultants.
- 9) There are NO Meteorological Data Information Collection Masts ("Met Towers") located on site in the various Proposed Site Locations of Blue Mountain Power Partners.