

Dominion Energy Utah  
333 South State Street, Salt Lake City, UT 84145  
Mailing Address:  
P.O. Box 45360, Salt Lake City, UT 84145  
DominionEnergy.com



July 23, 2019

Chris Parker  
Utah Division of Public Utilities  
Heber M. Wells Building, 4th Floor  
P. O. Box 146751  
Salt Lake City, UT 84114-6751

Re: Replacement Infrastructure Annual Plan and Budget, Second Quarter Variance Report  
Docket No. 18-057-22

Dear Chris,

Questar Gas Company dba Dominion Energy (Dominion Energy or the Company) respectfully submits this report and its accompanying exhibit to the Utah Division of Public Utilities (Division) in accordance with the Report and Order issued February 21, 2014 in Docket No. 13-057-05 (Order). In the Order, the Utah Public Service Commission (Commission) approved a Partial Settlement Stipulation (attached to the Order as Appendix A). Paragraph 22(C) of the Partial Settlement Stipulation indicates that the Company will file quarterly variance reports showing the actual expenditures in the infrastructure replacement program, as compared to the budget, and describing any material variances from the most current replacement schedule.

On November 15, 2018, Dominion Energy submitted a Replacement Infrastructure Annual Plan and Budget in Docket No. 18-057-22 (2019 Budget) replacement plan to the Commission. The 2019 Budget included a budget for high pressure feeder line (HP) and intermediate high pressure belt main (IHP) replacement projects during 2019.

The attached Exhibit 1 provides budgeted amounts for both HP and IHP projects to be replaced in 2019, as well as the amount spent for each replacement project through June 30, 2019. Column B of Exhibit 1 shows the budget by project. Column C shows the costs through the second quarter. Column D shows the variance for 2019 for each of these projects.

The Company will continue to provide quarterly feederline progress updates on an ongoing basis. If you or your staff has additional questions concerning these reports, please contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Kelly Mendenhall', written over a light blue horizontal line.

Kelly Mendenhall  
Director  
Regulatory and Pricing

cc: Public Service Commission  
Office of Consumer Services

**2019 Infrastructure Replacement Budget**  
For the Second Quarter Ending June 30, 2019

| A   | B                   | C                                   | D                          |
|---|---------------------|-------------------------------------|----------------------------|
| Feeder Line                               | 2019 Budget         | Actual Costs as of June<br>30, 2019 | Variance<br>(Over) / Under |
| <b>High Pressure</b>                      |                     |                                     |                            |
| 1 FL23/FL22                               | \$34,351,572        | \$7,856,468                         | \$26,495,104 1/            |
| 2 FL21                                    | \$16,535,000        | \$10,558,307                        | \$5,976,693 2/             |
| 3 FL47                                    | 3,000,000           | \$3,382,774                         | (382,774)                  |
| 4 <b>Total High Pressure</b>              | <b>\$53,886,572</b> | <b>\$21,797,549</b>                 | <b>\$32,089,023</b>        |
| <b>Intermediate High Pressure</b>         |                     |                                     |                            |
| 5 Salt Lake County Total                  | \$4,500,000         | \$1,317,673                         | \$3,182,327                |
| 6 Davis County Total                      | 12,000,000          | \$4,602,055                         | 7,397,945                  |
| 7 <b>Total Intermediate High Pressure</b> | <b>\$16,500,000</b> | <b>\$5,919,727</b>                  | <b>\$10,580,273</b>        |
| 8 Pre-engineering (Future Projects)       | \$550,000           | \$121,406                           | \$428,594                  |
| 9 <b>Total</b>                            | <b>\$70,936,572</b> | <b>\$27,838,683</b>                 | <b>\$43,097,889</b>        |

1/ FL23 and FL22 are one continuous line that will be replaced by FL127.

2/ FL21 will be replaced by FL122.

## CERTIFICATE OF SERVICE


This is to certify that a true and correct copy of the 2<sup>nd</sup> Quarter Variance Report was served upon the following persons by e-mail on July 23, 2019:

Patricia E. Schmid  
Justin C. Jetter  
Assistant Attorney Generals  
160 East 300 South  
P.O. Box 140857  
Salt Lake City, UT 84114-0857  
[pschmid@utah.gov](mailto:pschmid@utah.gov)  
[jjetter@agutah.gov](mailto:jjetter@agutah.gov)  
Counsel for the Division of Public Utilities

Robert J. Moore  
Steven Snarr  
Assistant Attorney General  
160 East 300 South  
P.O. Box 140857  
Salt Lake City, UT 84114-0857  
[rmoore@utah.gov](mailto:rmoore@utah.gov)  
[stevemsnarr@agutah.gov](mailto:stevemsnarr@agutah.gov)  
Counsel for the Office of Consumer Services

Chris Parker  
William Powell  
Utah Division of Public Utilities  
160 East 300 South  
PO Box 146751  
Salt Lake City, Utah 84114-6751  
[cparker@utah.gov](mailto:cparker@utah.gov)  
[wpowell@utah.gov](mailto:wpowell@utah.gov)

Michele Beck  
Director  
Office of Consumer Services  
160 East 300 South  
PO Box 146782  
Salt Lake City, UT 84114-6782  
[mbeck@utah.gov](mailto:mbeck@utah.gov)



A handwritten signature in black ink, appearing to read "Michele Beck", is written over a horizontal line.