



January 17, 2023

VIA ECFS

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th St., S.W.
Washington, D.C. 20554

Re: Connect America Fund, WC Docket No. 10-90


Dear Ms. Dortch:

Pursuant to 47 C.F.R. § 54.320(d), Commnet Four Corners, LLC (Commnet) hereby submits the following Connect America Fund (CAF) Phase II Auction build-out status notification as it continues to tabulate its progress for the March 1, 2023 reporting deadline. Commnet's 2022 construction progress was somewhat impacted by the COVID-19 pandemic due to local government lockdowns and state office closures that presented obstacles to achieving the Company's year-end deployment goals.

Commnet's initial data, which the company is continuing to review, suggests that as of December 31, 2022 Commnet may not have reached the CAF Phase II deployment milestone in Arizona, Colorado and Utah.¹ Commnet will submit its final deployment data on March 1, 2023 in accordance with 47 C.F.R. § 54.316. Commnet continues to deploy broadband as expeditiously as possible and expects it to meet its next CAF II deployment milestone by December 31, 2023 provided it can overcome the permitting delays on federal and tribal lands.

Consistent with section 54.320(d), Commnet is also providing this notice to the Universal Service Administrative Company as well as to state commissions in the impacted states. Please contact Rohan Ranaraja at (501) 905-6037 or rranaraja@atni.com with any questions regarding this notice.

Sincerely,


W T Guthrie (Jan 17, 2023 07:29 MST)
William T. Guthrie
CEO

¹ Commnet is providing this notice in accordance with 47 C.F.R. § 54.320(d).