



UTAH  
NATURAL RESOURCES  
Water Rights

100 West Main, Salt Lake City, UT 84116-3156 • (801) 533-6071

**WATER RIGHTS**  
AUG 31 1995  
LOGAN

RECEIVED

IN THE OFFICE OF THE STATE ENGINEER OF THE STATE OF UTAH  
REQUEST FOR REINSTATEMENT AND EXTENSION OF TIME  
(After Fourteen Years)

SEP 07 1995

WATER RIGHTS  
SALT LAKE

APPLICATION NO. a13840 29-2099 Applicant's present address


STATE OF UTAH  
COUNTY OF Box Elder 12435 N Hillcrest Dr., Deweyville, UT 84309

David Z Thompson being first duly sworn that he is the (agent of the) owner of the above numbered application; that the information given is true and correct to the best of his knowledge. Describe briefly the type and extent of construction completed to date, and cause for delay.  
The referenced water right is for a residential subdivision. The services of a licensed professional engineer have been secured to complete the "proof" and preparation of the proof is in process. However, the following conditions required for proof on the subdivision are yet to be completed:  
Totalizing meters are scheduled to be installed on 15 September 1995;  
The water right will be transferred to the Cedar Ridge Water Distribution Company; and  
The associated proof maps must be finalized.

Pursuant to Section 73-3-12, Utah Code Annotated 1953 (as amended), request is made for reinstatement and extension of time for filing proof from 31 August, 19 95 to 31 August, 19 98

David Z Thompson  
APPLICANT (if a corporation, give title of officer signing.)

Subscribed and sworn to before me this 31st day of August, 19 95



Donna R. Tracy  
NOTARY PUBLIC

FOR OFFICE USE ONLY

REQUEST RECEIVED 8/31/95 ADV. FEE \$50 RECD. \$75.00 BY SK/KC  
RECEIPT NO. 95-2218 NOTICE PUBLISHED WEEKLY- IN \_\_\_\_\_  
BEGINNING \_\_\_\_\_ AND ENDING \_\_\_\_\_  
PROOF DUE DATE \_\_\_\_\_ 14 YEAR PERIOD ENDS \_\_\_\_\_  
PROTESTED BY \_\_\_\_\_  
REMARKS \_\_\_\_\_

RECOMMENDED DISPOSITION AUG 31, 2003

CALENDAR  
 COMPUTER  
 INDEXED