

Exhibit K



UTAH NATURAL RESOURCES Water Rights

1000 North Main Street, Suite 220 Salt Lake City, UT 84116-3156 • (801) 533-6071

RECEIVED

AUG 31 1995

IN THE OFFICE OF THE STATE ENGINEER OF THE STATE OF UTAH
REQUEST FOR REINSTATEMENT AND EXTENSION OF TIME
(After Fourteen Years)

SEP 07 1995

LOGAN

WATER RIGHTS
SALT LAKE

APPLICATION NO. a13840 29-2099 Applicant's present address

STATE OF UTAH
COUNTY OF Box Elder 12435 N Hillcrest Dr., Deweyville, UT 84309


David Z. Thompson being first duly sworn that he is the (agent of the) owner of the above numbered application; that the information given is true and correct to the best of his knowledge. Describe briefly the type and extent of construction completed to date, and cause for delay.

The referenced water right is for a residential subdivision. The services of a licensed professional engineer have been secured to complete the "proof" and preparation of the proof is in process. However, the following conditions required for proof on the subdivision are yet to be completed:
Totalizing meters are scheduled to be installed on 15 September 1995;
The water right will be transferred to the Cedar Ridge Water Distribution Company; and
The associated proof maps must be finalized.

Pursuant to Section 73-3-12, Utah Code Annotated 1953 (as amended), request is made for reinstatement and extension of time for filing proof from 31 August, 19 95 to 31 August, 19 98

David Z. Thompson
APPLICANT (if a corporation, give title of officer signing.)

Subscribed and sworn to before me this 31st day of August, 19 95



Donna R. Tracy
NOTARY PUBLIC

FOR OFFICE USE ONLY

REQUEST RECEIVED 8/31/95 ADV. FEE \$50 RECD. \$75.00 BY SL/KC
RECEIPT NO. 95-2218 NOTICE PUBLISHED WEEKLY IN _____
BEGINNING _____ AND ENDING _____
PROOF DUE DATE _____ 14 YEAR PERIOD ENDS _____
PROTESTED BY _____
REMARKS _____

RECOMMENDED DISPOSITION AUG 31, 2003

CALENDAR
 COMPUTER
 INDEXED