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Western Gas Distribution
Capital Budget Summary
January
2023 January YTD % of
Budget Forecast Budget Forecast Actual Forecast Actual Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 72,177,503 1,285,706 1,285,706 3,702,503 1,285,706 3,702,503 5.13%
052-BL Replacement (TRACKER) 10,400,000 12,866,836 67,616 67,616 266,836 67,616 266,836 207%
025-New Distribution Malns 16,246,144 17,025,850 406,250 406,250 2,426,212 406,250 2,426,212 14.25%
026-New Distribution Services 12,203,064 12,545,693 1,305,400 1,305,400 1,445,693 1,305,400 1,445,693 11.52%
027-New Meters 20,250,000 18,265,841 1,844,595 1,844,595 1,435,841 1,844,595 1,435,841 7.86%
Total Revenue: 132,199,208 132,881,724 4,909,567 4,909,567 9,277,085 4,909,567 9,277,085 6.98%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 28,933,611 895,629 895,629 1,230,549 895,629 1,230,549 4.3%
023-Feeder Lines Projects 27,500,000 22,670,072 878,413 878,413 920,034 878,413 920,034 41%
024-Distribution Compressors 250,000 0 12,500 12,500 0 12,500 0 #DIV/Ot
025-New Distribution Mains (Relnforcement) 6,102,417 7,023,732 549,000 549,000 553,370 549,000 553,370 7.9%
052-Malns - Replace / Relocate 27,011,806 28,938,618 1,701,000 1,701,000 941,918 1,701,000 941,918 3.3%
053-Services - Replacement 10,000,000 12,631,013 590,217 590,217 848,013 590,217 848,013 6.7%
054-Meters - Transponders Replacements 0 1,886,709 0 0 32,631 0 32,631 1.7%
054-Meters - Replacement 11,252,624 5,845,213 780,070 780,070 736,711 780,070 736,711 12.6%
Total Distribution 99,516,848 107,928,968 5,406,829 5,406,829 5,263,226 5,406,829 5,263,226 4.88%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,740,000 (30,000) (30,000) 244,449 (30,000) 244,449 8.9%
032-Furnlture & Office Equipment 300,000 601,600 (1,500) (1,500) 940 (1,500) 940 0.2%
033-Transportatlon Equipment 8,050,000 10,075,440 464,750 464,750 1,517,302 464,750 1,517,302 15.1%
036-Tools & Work Equipment 5,200,000 4,183,875 (26,000) (26,000) 152,650 (26,000) 152,650 3.6%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.0%
042-Fllling Stations and Plants 1,000,000 1,000,000 (5,000) (5,000) (466,435), (5.000) (466,435) -46.6%
043-Computer System Software 7,900,000 8,795,000 272,000 272,000 448,694 272,000 448,694 5.1%
044-Computer Equipment 1,800,000 768,090 (9,000) (9.000) 268,231 (9,000) 268,231 34.9%
057-Telecom Non Construction 2,050,000 1,840,000 (10,250) (10,250) 30,387 (10,250) 30,387 1.7%
Total General| 30,300,000 30,004,006 655,000 655,000 2,196,219 655,000 2,196,219 7.32%
Total Future-Revenue 129,816,848 137,932,973 6,061,829 6,061,829 7,459,445 6,061,829 7,459,445 5.41%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 0 (5,000) (5.000) 0 (5,000) 0 0
085-UDOT Accounts Receivable 2,500,000 397,838 (12,500) (12,500) (3,947,162) (12,500) (3.947,162)|  -9.921543127
086-Accounts Recelvable Projects 1,300,000 (367,632) (6,500) (6,500) 232,366 (6,500) 232,366 -0.632061409
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other| 4,800,000 30,206 (24,000) (24,000) (3,714,796) (24,000) (3,714,796)|  -12298.39%
Total Maintenance 134,616,848 137,963,179 6,037,829 6,037,829 3,744,649 6,037,829 3,744,649 2.71%
BU Controllable 266,816,056 270,844,903 10,947,396 10,947,396 13,021,734 10,947,396 13,021,734
IRC/Major Projects
000-LNG Facillty 0 3,529,081 0 0 217,344 o 217344 6.2%
023-Southern System Expanslon Project 0 907,829 0 0 333,529 0 - 333,529 | 36.7%
HB422-Eureka 28,000,000 28,329,960 (140,000) (140,000) 957,487 (140,000) 957487 | 3.4%
IRC/Maor Porjects Total 28,000,000 32,766,870 (140,000) (140,000) 1,508,360 (140,000) 1,508,360 4.60%
Grand Total 294,816,055 303,611,772 10,807,396 10,807,396 14,530,094 10,807,396 14,530,094 4.79%
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Western Gas Distribution
Capital Budget Summary
February
2023 February YTD % of
Budget Forecast Budget Forecast Actual Forecast Actual Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 73,083,288 4,088,908 2,342,500 5,030,785 6,045,003 8,733,288 11.95%
052-BL. Replacement (TRACKER) 10,400,000 12,938,253 106,888 600,000 671,417 866,836 938.253 7.25%
025-New Distribution Mains 16.246,‘144 19,986,849 487,500 1,500,000 3,260,999 3,926,212 5,687,211 28.45%
026-New Distribution Services 12,203,064 12,762,542 1,305,400 1,000,000 1,216,849 2,445,693 2,662,542 20.86%
027-New Meters 20,250,000 18,106,989 2,040,174 1,380,000 1,221,148 2,815,841 2,656,989 14.67%
Totel Revenue 132,198,208 136,877,922 8,028,870 6,822,500 11,401,196 16,099,585 20,678,282 15.11%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 22,612,165 48,703 872,001 1,419,054 2,102,550 2,649.603 11.7%
023-Feeder Lines Projects 27,500,000 21,606,518 (517,657) 768,500 1,702,946 1,689,534 2,622,980 12.1%
024-Distribution Compressors 250,000 0 12,500 0 0 0 [} #DIVI0!
025-New Distribution Mains (Reinforcemant) 6,102,417 6,820,259 549,000 280,000 76,527 833,370 629,898 9.2%
052-Mains - Replace / Relocate 27,011,806 28,308,162 1,728,000 1,713,008 1,082,552 2,654,926 7JJ24,§71_ 7.2%
053-Services - Replacement 10,000,000 12,730,923 662,408 950,000 1,049,910 1,798,013 1,897,923 14.9%
054-Meters - Transponders Replacements 0 2,210,577 0 15,500 131,869 48,131 164,500 7.4%
054-Meters - F 11,252,624 6,082,123 777,365 402,500 639,410 1,139,211 1,376,121 22.6%
Total L ) 99,516,848 100,370,727 3,260,318 5,002,508 6,102,268 10,265,735 11,365,495 11.32%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,740,001 384,000 26,358 88,657 270,807 333,105 12.2%
032-Furniture & Office Equipment 300,000 601,599 19,200 55,000 39,003 55,940 39,944 6.6%
033-Transportation Equipment 8,050,000 10,075,441 951,200 2,247,257 1,990,361 3,764,559 3,507,663 34.8%
036-Taols & Work Equipment 5,200,000 4,183,875 332,800 671,663 291,646 824,313 444,296 10.6%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.0%
042-Filling Stations and Plants 1,000,000 1,000,000 64,000 100,000 (30,356) (366,435) (496,791) -49.7%
043-Computer System Software 7,900,000 8,505,000 858,400 737,500 509,817 1,186,194 958,511 11.3%
044-Computer Equipment 1,800,000 1,058,000 115,200 65,000 218,684 333,231 486,915 46.0%
057-Telecom Non Ci 2,050,000 1,840,001 131,200 153,343 77,054 183,731 107,441 5.8%
Total General 30,300,000 30,003,916 2,856,000 4,056,120 3,184,865 6,252,339 5,381,084 17.83%
Total Fulure-Revenus 126,816,848 130,374,644 8,116,319 9,058,620 9,287,134 16,518,075 16,746,579 12.84%
Other
079-Construclion Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retlrement Projects 1,000,000 0 64,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 690,299 160,000 5,000 32,461 (3,942,162) (3,914,701)| -5.671023272
086-Accounts Receivable Projects 1,300,000 62,832 83,200 (410,000) 392,464 (177,634) 624,830 994.45%
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other| 4,800,000 753,131 307,200 (405,000) 424,925 (4,119,796) (3,288,871) -438.83%
Total Maintenance 134,616,848 131,127,774 6,423,519 8,653,620 9,712,059 12,398,278 13,456,707 10.26%
BU Controllable 288,816,055 288,005,898 14,452,389 15,478,129 21,113,255 28,497,863 34,134,989
IRC/Major Projects
000-LNG Facility [} 3,426,093 0 850,312 154,061 1,067,656 @;w 10.8%
023-Southern System Expansion Project 0 896,960 0 139,300 257,991 472,829 591,520 65.9%
HB422-Eureka 28,000,000 28,091,897 1,792,000 583,676 1,000,969 1,541,163 M& 7.0%
IRC/Major Porjects Total 28,000,000 32,414,950 1,792,000 1,673,288 1,413,021 3,081,647 2,921,381 9.01%
Grand Tolal 204,816,055 300,420,648 16,244,389 17,048,417 22,526,276 31,579,511 37,056,370 12.33%




Western Gas Distribution

Capital Budget Summary
March
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2023 March YTD % of
Budget | Forecast | Budget |Forecast| Actual |Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 70,402,276| 7,507,420 7,975,500 5,740,988| 16,708,788| 14,474,276 20.56%
052-BL Replacement (TRACKER) 10,400,000 12,887,354 963,133 1,300,000 799,101 2,238,253 1,737,354 13.48%
025-New Distribution Mains 16,246,144 22,129,997 487,500 2,000,000 3,143,874 7,687,211 881,085 39.91%
026-New Distribution Services 12,203,064 13,704,085 1,342,000 1,100,000 2,041,543| 3,762,542| 4,704,085 34.33%
027-New Meters 20,250,000 20,880,105 2,732,971 1,750,000 3,273,116| 4,406,989| 5,930,105 28.40%
Total Revenue| 132,199,208 140,003,816 13,033,024| 14,125,500| 14,998,623| 34,803,782| 35,676,904 25.48%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 21,193,364 849,687 1,225,500 1,347,038| 3,875,103 3,-996.642 18.90%
023-Feeder Lines Projects 27,500,000 22,414,541 1,501,677 1,390,500| 1,729,252 4,013,480 4.353,2_31_ 19.40%
024-Distribution Compressors 250,000 0 25,000 0 0 0 0 #DIV/OL
025-New Distribution Mains (Reinforcement) 6,102,417 6,453,858} 549,000 420,000 304,727 1,049,898 9!4.5_24 14.50%
052-Mains - Replace / Relocate 27,011,806 27,506,036] 1,728,000 1,059,988 1,766,006| 3,084,459| 8,790,477, 13.80%
053-Services - Replacement 10,000,000 12,492,706 617,773 952,000 1,232,783 2,849,923| 3,130,706 25.10%
054-Meters - Transponders Replacements 0 1,625,673 0 208,000 12,402 372,500 176,902 11.60%
054-Meters - Replacement 11,252,624 6,211,351 758,141 460,000 805,295 1,836,121 2,181,415 35.10%
Total Distribution| 99,516,848 97,797,526 6,029,279 5,715,988 7,197,503| 17,081,483| 18,562,998 18.98%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,740,001 238,000 226,660 258,242 559,765 591,347 21.60%
032-Furniture & Office Equipment 300,000 601,599 36,900 72,000 6,607 111,944 46,551 7.70%
033-Transportation Equipment 8,050,000 10,075,441 867,150 963,482 888,306 4,471,144| 4,395,968 43.60%
036-Tools & Work Equipment 5,200,000 4,196,768 639,600 808,516 578,863 1,262,812 1,023,159 24.40%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 999,999 123,000 550,000 102,536 53,209 -394,254 -39.40%
043-Computer System Software 7,900,000 7,844,105 688,800 666,306 1,189,949 1,624,817 2,148,459 27.40%
044-Computer Equipment 1,800,000 1,718,896 221,400 184,726 845,622 671,641 1,332,537 77.50%
057-Telecom Non Construction 2,050,000 1,840,002 252,150 153,343 181,962 260,784 289,403 15.70%
Total General| 30,300,000 30,016,810/ 3,067,000 3,625,032| 4,052,087 9,006,117| 9,433,171 31.43%
Total Future-Revenue| 129,816,848| 127,814,336| 9,096,279| 9,341,021 11,249,590| 26,087,599 27,996,169 21.90%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 1 123,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 -2,112,515 307,500 -25,000 -55,324| -3,939,701 -3,970,025| 1.87928827
086-Accounts Receivable Projects 1,300,000 -199,145 159,900 255,000 45,648 879,830 670,477 -3.36678708
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other 4,800,000 -2,311,659 590,400 280,000 -9,677| -3,069,871| -3,299,548 142.74%
Total Maintenance| 134,616,848 125,502,678 9,686,679 9,571,021 11,239,914| 23,027,728| 24,696,621 19.68%
BU Controllable| 266,816,055 265,506,494 22,719,703| 23,696,521 26,238,536| 57,831,510| 60,373,525
IRC/Major Projects
000-LNG Facility 0 3,426,093 0 724,108 708,417| 1,095,513 1,070,322‘ 31.50%
023-Southern System Expansion Project 0 1,467,971 0 129,610 157,451 721,130 748,971 51.00%
HB422-Eureka 28,000,000 37,142,854| 3,444,000 3,467,423 4,966,278 5,425,879 3.91057_'34_ 18.60%
IRC/Major Porjects Total| 28,000,000 42,036,918| 3,444,000 4,321,141 5,832,146| 7,242,522| 8,753,527 20.82%
Grand Total | 294,816,055| 307,543,412| 26,163,703| 28,017,661 32,070,682 65,074,031| 69,127,052 22.48%
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Western Gas Distribution

Capital Budget Summary
April
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2023 April YTD % of
Budget | Forecast | Budget |Forecast| Actual |Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 71,106,396 6,618,271 7,890,500| 6,671,120| 22,364,776 21,145,396 29.74%
052-BL. Replacement (TRACKER) 10,400,000 12,495,063 72,525 750,000 707,709 2,487,354| 2,445,063 19.57%
025-New Distribution Mains 16,246,144 20,959,925 487,500 2,300,000 1,130,213| 11,131,085} 9,961,298 47.53%
026-New Distribution Services 12,203,064 12,957,316 1,305,400 800,000 53,231| 5,504,085| 4,757,316 36.72%
027-New Meters 20,250,000 21,703,516 2,052,417| 1,750,000 2,573,411| 7,680,105 8,503,516 39.18%
Total Revenue| 132,199,208 139,222,215| 10,536,114| 13,490,500 11,135,684| 49,167,404| 46,812,589 33.62%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 22,124,157 1,249,121 1,646,000 1,678,197 5,542,642 5.N4,83§I 25.60%
023-Feeder Lines Projects 27,500,000 23,223,943| 2,552,155 1,125,000 1,886,018 5,477,232 &2!_8.241_ 26.90%
024-Distribution Compressors 250,000 0 25,000 0 0 0 0 #DIV/O!
025-New Distribution Mains (Reinforcement) 6,102,417 6,101,914 549,000 490,000 137,771 1,424,624 1,072,395 17.60%
052-Mains - Replace / Relocate 27,011,806 25,536,803 1,728,000 2,047,746 980,361| 5,838,223 4,770,838 18.70%
053-Services - Replacement 10,000,000 12,591,463 711,764 952,000( 1,060,757| 4,082,706 4,181,463 33.20%
054-Meters - Transponders Replacements 0 1,888,936 0 500 10,956 177,402 187,858 9.90%
054-Meters - Replacement 11,252,624 6,311,153 753,527 646,737 582,847| 2,828,152| 2,764,262 43.80%
Total Distribution| 99,516,848 97,778,368| 7,568,567| 6,807,983| 6,326,907 25,370,980| 24,889,904 25.46%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,740,001 210,000 261,858 145,234 853,205 736,581 26.90%
032-Furniture & Office Equipment 300,000 601,599 10,500 29,996 8 76,547 46,559 7.70%
033-Transportation Equipment 8,050,000 10,075,441 246,750 468,766| 1,345,813| 4,864,734 5,741,782 57.00%
036-Tools & Work Equipment 5,200,000 4,196,768 182,000 414,980 279,354 1,438,139 1,302,513 31.00%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Fllling Stations and Plants 1,000,000 1,000,000 35,000 100,000 51,587 -294,254 -342,668 -34.30%
043-Computer System Software 7,900,000 6,867,381 1,818,222 762,500 314,193 2,910,959 - 2,462,653 35.90%
044-Computer Equipment 1,800,000 2,695,620 63,000 57,600 809,423 1,390,137 2,141,960 79.50%
057-Telecom Non Construction 2,050,000 1,840,002 71,750 153,343 98,089 442,747 387,492 21.10%
Total General| 30,300,000 30,016,812| 2,637,222| 2,249,043 3,043,701( 11,682,215| 12,476,872 41.57%
Total Future-Revenue| 129,816,848 127,795,181| 10,205,789| 9,057,026 9,370,607 37,063,195| 37,366,776 29.24%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 2 35,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 -1,735,078 87,500 27,501 104,947| -3,942,524| -3,865,078( 2.22761026
086-Accounts Receivable Projects 1,300,000 -17,380 45,500 -633,000( -1,302,358 37,477 -631,881| 36.3566877
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other| 4,800,000 -1,752,456 168,000 -605,499| -1,197,411| -3,905,047| -4,496,959 256.61%
Total Mai e| 134,616,848 126,042,724| 10,373,789| 8,451,627 8,173,196| 33,148,148| 32,869,817 26.08%
BU Controllable| 266,816,055 265,264,940 20,909,903| 21,942,027 19,308,881| 82,315,552 79,682,406
IRC/Major Projects
000-LNG Facility 0 1,299,842 0 137,329 22,720| 1,217,151| 1,102,542 84.80%
023-Southern System Expansion Project 0 1,464,074 0 55,200 50,703 804,171 799,674 54.60%
HB422-Eureka 28,000,000 39,514,556 980,000| 3,916,564 4,718,721| 10,841,298| 11,643,455 29.50%
IRC/Major Porjects Total| 28,000,000 42,278,472 980,000| 4,109,093| 4,792,145 12,862,620| 13,545,671 32.04%
Grand Total | 294,816,055 307,543,412| 21,889,903 26,051,120| 24,101,025| 95,178,172| 93,228,077 30.31%
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Western Gas Distribution
Capital Budget Summary
May
2023 May YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 71,324,805 9,970,011| 10,568,000 7,258,909| 31,713,396 28,404,304 39.82%
052-BL Replacement (TRACKER) 10,400,000 11,906,816 53,410 500,000f 1,011,753 2,945,063 3,456,817 29.03%
025-New Distribution Mains 16,246,144 26,411,821 487,500 1,300,000 3,301,611 11,261,298 13,262,909 50.22%
026-New Distribution Services 12,203,064 12,973,140 1,305,400| 1,100,000| 1,115,824 5,857,316 l.87§’i14Q 45.27%
027-New Meters 20,250,000 23,507,447 1,350,686| 1,750,000 3,563,931| 10,253,516 12,057,447 51.29%
Total Revenue| 132,199,208| 146,124,029 13,166,908 15,218,000 16,242,028| 62,030,589| 63,054,617 43.15%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 23,209,708 1,587,331 1,979,500 2,913,843 7,654,339 8,588,682 37.00%
023-Feeder Lines Projects 27,500,000 20,888,167 2,327,710| 2,701,000[ 1,294,509 8,939,249 7,632,758 36.10%
024-Distribution Compressors 250,000 0 25,000 0 0 0 0 #DIV/O!
025-New Distribution Mains (Reinforcement) 6,102,417 5,796,610 549,000 490,000 184,982 1,662,395 1,267,377 21.70%
052-Mains - Replace / Relocate 27,011,806 25,119,962 1,728,000 3,940,821 2,123,980 8,711,659( 6,8_94.8’1‘9 27.40%
053-Services - Replacement 10,000,000 12,179,885 801,312 952,000 1,240,422 5,133,463 5,421,885 44.50%
054-Meters - Transponders Replacements 0 1,928,256 0 30,500 19,627 218,358 207,485 10.80%
054-Meters - Replacement 11,252,624 6,722,880 760,037 482,550 707,969 3,246,812 3,472,231 51.60%
Total Distribution| 99,516,848 95,845,466| 7,778,390| 10,576,371 8,485,332| 35,466,276 33,375,236 34.82%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,740,001 462,000 271,435 144,759 1,008,016} 881,341 32.20%
032-Furniture & Office Equipment 300,000 601,598 23,100 32,392 186,114 78,951 232,673 38.70%
033-Transportation Equipment 8,050,000 10,075,442 542,850 317,590 866,269 6,059,372 6,608,051 65.60%
036-Tools & Work Equipment 5,200,000 4,196,768 400,400 450,557 211,086 1,753,070 1,613,599 36.10%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 1,000,000 77,000 100,000 360,257 -242,668 17,590 1.80%
043-Computer System Software 7,900,000 6,506,619| 1,353,422 762,500 283,684 3,225,153 2,746,337 42.20%
044-Computer Equipment 1,800,000 3,056,382 138,600 44,700 630,363 2,186,660 2,772,323 90.70%
057-Telecom Non Construction 2,050,000 1,839,999 157,850 153,343 271,047 540,835 658,539 35.80%
Total General| 30,300,000 30,016,809 3,155,222 2,132,517| 2,953,580 14,609,389| 15,430,452 51.41%
Total Future-Revenue| 129,816,848| 125,862,275| 10,933,612| 12,708,889( 11,438,912| 50,075,665 48,805,688 38.78%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 o| 0
080-Retirement Projects 1,000,000 1 77,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 -1,800,243 192,500 113,500 589,835| -3,751,578 -3,275,243| 1.81933382
086-Accounts Receivable Projects 1,300,000 -2,235,001 100,100 78,000 -81,121 -553,881 -713,002| 0.31901644
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other| 4,800,000 -4,035,243 369,600 191,500 508,714| -4,305,459| -3,988,245 98.84%
Total Malntenance| 134,616,848 121,827,032| 11,303,212| 12,900,389| 11,947,626 45,770,206| 44,817,443 36.79%
BU Controllable| 266,816,055| 267,951,061| 24,470,120( 28,118,389 28,189,655| 107,800,795 107,872,061
IRC/Maijor Projects
000-LNG Facility 0 3,289,457 0| 1,397,368 43,910 2,499,910 T.mm 34.90%
023-Southern System Expansion Project 0 1,966,512 0 42,600 991,038 842,274 1,790,713 91.10%
HB422-Eureka 28,000,000 39,623,416| 2,156,000 4,165,715] 4,238,761 15,809,170| 15;_382,218: 40.10%
IRC/Major Porjects Total| 28,000,000 44,879,385 2,156,000 5,605,683 5,273,710 19,151,354 18,819,381 41.93%
Grand Total | 294,816,055| 312,830,446 26,626,120 33,724,071| 33,463,364| 126,952,148| 126,691,441 40.50%
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Western Gas Distribution
Capital Budget Summary
June
2023 June YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 71,415,291 7,231,546] 10,041,500 7,336,986| 38,445,804 35,741,290 50.05%
052-BL Replacement (TRACKER) 10,400,000 11,770,028 3,280,245 500,000{ 1,661,212 3,956,817 5,118,028 43.48%
025-New Distribution Mains 16,246,144 28,870,396 487,500 1,250,000 4,708,275| 14,512,909 17,971,185 62.25%
026-New Distribution Services 12,203,064 13,941,435 1,305,400 1,100,000 1,768,294 6,973,140 7,641,435 54.81%
027-New Meters 20,250,000 23,418,048 1,690,809| 1,550,000| 1,410,601 13,607,447 13,468,048 57.51%
Total Revenue| 132,199,208| 149,415,198| 13,895,500| 14,441,500 16,885,369 77,496,117 79,939,986 53.50%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 24,247,341 1,902,580| 3,352,500 2,642,024 11,941,182 ) 1,23(;.7»9_6 46.30%
023-Feeder Lines Projects 27,500,000 22,271,423 3,539,811 3,625,500 2,335,084 11,058,258 9,867,843 44.30%
024-Distribution Compressors 250,000 0 25,000 0 0 0 0 #DIV/0!
025-New Distribution Mains (Reinforcement) 6,102,417 5,489,150 561,200 630,000 322,300 1,887,377 1.57'!.677- 28.80%
052-Mains - Replace / Relocate 27,011,806 21,393,414 1,728,000 3,172,691| 4,446,654| 10,067,510 11,341,472 53.00%
053-Services - Replacement 10,000,000 10,954,030 1,069,529 1,102,000 1,376,146 6,523,885 6,798,030 62.10%
054-Meters - Transponders Replacements 0 2,843,563 0 130,500 14,646 337,985 222,131 7.80%
054-Meters - Replacement 11,252,624 6,873,303 731,195 394,321 843,789 3,866,552 4,316,020 62.80%
Total Distribution| 99,516,848 94,072,224 9,647,315| 12,307,512| 11,980,642 45,682,748 45,355,879 48.21%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,740,001 370,000 900,542 60,530 1,781,883 941,871 34.40%
032-Furniture & Office Equipment 300,000 601,598 43,500 68,700 108,460 301,373 341,133 56.70%
033-Transportation Equipment 8,050,000 11,043,632 1,022,250 446,590] 1,844,014 7,054,641 8,452,065 76.50%
036-Tools & Work Equipment 5,200,000 3,234,722 754,000 374,243 156,860 1,887,842 1,670,459 51.60%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 1,000,000 145,000 100,000 80,947 117,590 98,637 9.90%
043-Computer System Software 7,900,000 6,874,993| 1,734,222 762,500 807,836 3,508,837 3,554,173 51.70%
044-Computer Equipment 1,800,000 3,391,370 261,000 46,600 381,588 2,818,923 3,153,911 93.00%
057-Telecom Non Construction 2,050,000 1,840,639 297,250 153,343 272,371 811,882 930,911 50.60%
Total General| 30,300,000 30,726,854| 4,627,222 2,852,518 3,712,607| 18,282,970 19,143,059 62.30%
Total Future-Revenue| 129,816,848| 124,799,078| 14,174,537| 15,160,030 15,693,249 63,965,719 64,498,937 51.68%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 1 145,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 -1,696,559 362,500 235,000 369,684 -3,040,243 -2,915,559] 1.71851311
086-Accounts Receivable Projects 1,300,000 -1,296,703 188,500 533,000 255,661 -180,002 -457,351| 0.35270297|
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other| 4,800,000 2,993,261 696,000 768,000 615,335 -3,220,245( -3,372,910 112.68%
Total Maintenance| 134,616,848| 121,805,817| 14,870,537| 15,928,030 16,308,584 60,745,474| 61,126,027 50.18%
BU Controllable| 266,816,055 271,221,015/ 28,766,038| 30,369,530( 33,193,953 138,241,591| 141,066,013
IRC/Major Projects
000-LNG Facility 0 3,182,038 0 641,574 65,5697 1,788,026 1,212,049 38.10%
023-Southern System Expansion Project 0 1,145,464 0 103,000 -846,449 1,893,713 944,264 82.40%
HB422-Eureka 28,000,000 36,563,522 4,060,000f 4,949,692| 3,879,456| 20,831,908 19,761,672, 54.10%
IRC/Major Porjects Total| 28,000,000 40,881,024 4,060,000| 5,694,265 3,098,604| 24,513,646/ 21,917,985 53.61%
Grand Total | 294,816,055 312,102,039| 32,826,038| 36,063,796 36,292,557| 162,755,237| 162,983,998 52.22%
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Western Gas Distribution
Capital Budget Summary
July
2023 July YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast | Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,083,288 70,352,458| 6,983,191 8,065,500 4,825,617| 43,806,790 40,566,908 57.66%
052-BL Replacement (TRACKER) 12,841,199 11,178,336 2,921,570 2,000,500 148,808 7,118,528 5,266,836 47.12%
025-New Distribution Mains 19,986,849 30,673,763| 1,918,432 2,000,000| 2,304,557| 19,971,185 20,275,742 66.10%
026-New Distribution Services 12,762,542 13,493,374 937,494 900,000 -248,061 8,541,435 7,393,374 54.79%
027-New Meters 18,106,989 24,659,950| 1,593,589 1,200,000| 2,441,902 14,668,048 15,909,950 64.52%
Total Revenue| 136,780,868] 150,357,880 14,354,275| 14,166,000 9,472,823| 94,105,986 89,412,809 59.47%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 23,184,670 2,039,887 1,643,501 722,125 12,874,207 11,952,831 51.60%
023-Feeder Lines Projects 27,500,000 21,388,991| 3,835,984| 3,464,600 1,062,725 13,332,443 10,930,567 51.10%
024-Distribution Compressors 250,000 0 25,000 0 0 0 0 #DIV/IO!
025-New Distribution Mains (Reinforcement) 6,102,417 4,810,446 537,734 750,000 -29,893 2,329,677 1,549,783 32.20%
052-Mains - Replace / Relocate 27,011,806 19,817,794| 2,879,725| 2,976,618 25,998 14,318,091 11,367,470 57.40%
053-Services - Replacement 10,000,000 11,274,624 1,002,256 1,102,000 217,593 7,900,030 7,015,624 62.20%
054-Meters - Transponders Replacements 0 3,486,550 0 414,000 9,382 636,131 231,513 6.60%
054-Meters - Replacement 11,252,624 6,416,749 1,484,437 515,014 872,046 4,831,034 5,188,066 80.90%
Total Distribution| 99,516,848 90,379,824| 11,805,023| 10,865,733 2,879,975| 56,221,612 48,235,854 53.37%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,740,001 276,000 123,025 578,960 1,064,896 1,520,830 55.50%
032-Furniture & Office Equipment 300,000 601,598 13,800 49,400 116,981 390,533 458,114 76.10%
033-Transportation Equipment 8,050,000 11,043,533 324,300 782,261 814,182 9,234,326 9,266,247 83.90%
036-Tools & Work Equipment 5,200,000 3,234,800 239,200 237,670 124,748 1,908,129 1,795,207 55.50%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 1,000,000 46,000 100,000 60,166 198,537 168,702 165.90%
043-Computer System Software 7,900,000 6,625,301 1,479,822 562,500 412,808 4,116,673 3,966,981 59.90%
044-Computer Equipment 1,800,000 3,641,432 82,800 41,800 271,722 3,195,711 3,425,632 94.10%
057-Telecom Non Construction 2,050,000 1,841,648 94,300 153,343 96,335 1,084,254 1,027,245 565.80%
Total General| 30,300,000 30,728,315| 2,556,222 2,049,999| 2,475,901| 21,193,058| 21,618,960 70.36%
Total Future-Revenue| 129,816,848| 121,108,138| 14,361,246| 12,915,733 5,355,877 77,414,670 69,854,814 57.68%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 1 46,000 0 0 0 0 0
085-UDOT Accounts Receivable 345,149 -1,676,077 115,000 370,000 184,981 -2,545,559 -2,730,577| 1.73251458
086-Accounts Receivable Projects 62,832 -1,773,594 59,800 -465,499 -603,889 -922,850 -1,061,240 0.598356
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other 1,407,981 -3,349,670 220,800 -95,499| -418,908| -3,468,409| -3,791,818 113.20%
Total Maintenance| 131,224,829 117,758,468| 14,582,046 12,820,234| 4,936,969| 73,946,261 66,062,996 56.10%
BU Controllable| 268,005,697| 268,116,348| 28,936,321| 26,986,234| 14,409,792| 168,052,247| 155,475,806
IRC/Major Projects
000-LNG Facility 3,426,093 3,609,992 0 664,115 66,761 1,876,164 1,278,810 35.40%
023-Southern System Expansion Project 896,960 1,143,322 0 17,500 16,558 961,764 960,822 84.00%
HB422-Eureka 28,091,897 39,232,883| 1,288,000| 2,390,900 3,267,612 22,152,572 23,029,183 58.70%
IRC/Major Porjects Total| 32,414,950 43,986,198| 1,288,000| 3,072,515 3,350,831/ 24,990,500 25,268,816 57.45%
Grand Total | 300,420,647| 312,102,546| 30,224,321| 30,058,749| 17,760,623| 193,042,747| 180,744,622 57.91%
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Western Gas Distribution
Capital Budget Summary
August
2023 August YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 73,399,970 7,756,382| 9,550,500 10,984,522| 50,117,408} 51,551,430 70.23%
052-BL Replacement (TRACKER) 10,400,000 12,394,714| 1,825981| 1,000,500 1,866,878| 6,267,336 7,133,714 57.55%
025-New Distribution Mains 16,246,144 31,460,302| 2,557,909 2,000,000{ 1,187,085 22,275,742 21,462,826 68.22%
026-New Distribution Services 12,203,064, 13,400,145 937,494 1,000,000 906,771| 8,393,374 8,300,145 61.94%
027-New Meters 20,250,000 25,517,450 1,593,589| 1,450,000 2,307,500 17,359,950| 18,217,450 71.39%
Total Revenue| 132,199,208| 156,172,581 14,671,354 15,001,000| 17,252,756| 104,413,809| 106,665,565 68.30%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 22,795,347\ 1,880,050 3,037,001| 1,215,814 14,989,832 18,168,644 57.80%
023-Feeder Lines Projects 27,500,000 20,843,448 3,145,609| 3,292,347| 2,223,901| 14,222,914 183,164,468 63.10%
024-Distribution Compressors 250,000 0 25,000 0 0 0 0 #DIV/O!
025-New Distribution Mains (Reinforcement) 6,102,417 5,307,120 537,734 750,000] 1,246,129 2,299,783 2,795,912 52.70%
052-Mains - Replace / Relocate 27,011,806 26,204,261 2,969,237| 3,000,631| 4,456,098 14,377,101} 15,823,568 60.40%
053-Services - Replacement 10,000,000 12,308,127| 1,002,256| 1,102,000 1,240,503| 8,117,624 8,256,127 67.10%
054-Meters - Transponders Replacements 0 3,596,064 0 424,000 12,297 655,513 243,810 6.80%
054-Meters - Replacement 11,252,624 6,545,712| 1,459,748 524,719| 1,040,499| 5,712,785 6,228,564 95.20%
Total Distribution| 99,516,848| 97,600,079 11,009,634| 12,139,698| 11,435,239 60,375,652| 59,671,093 61.14%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,685,624 540,000 181,358 200,622| 1,702,188 1,721,453 64.10%
032-Furniture & Office Equipment 300,000 647,857 27,000 46,000 86,260 504,114 544,373 84.00%
033-Transportation Equipment 8,050,000 11,213,114 634,500 708,590 898,251| 9,974,837 10,164,498 90.60%
036-Tools & Work Equipment 5,200,000 3,451,721 468,000 281,513 431,434 2,076,720 2,226,641 64.50%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 1,046,144 90,000 100,000 146,144 258,702 304,846 29.10%
043-Computer System Software 7,900,000 6,559,111| 1,426,222 562,500 496,309| 4,529,481 4,463,291 68.00%
044-Computer Equipment 1,800,000 3,929,613 162,000 39,859 348,181| 3,465,491 3,773,813 96.00%
057-Telecom Non Construction 2,050,000 1,748,970 184,500 153,343 60,665 1,180,589 1,087,911 62.20%
Total General| 30,300,000  31,282,154| 3,532,222| 2,073,163 2,667,865| 23,692,123| 24,286,825 77.64%
Total Future-Revenue| 129,816,848| 128,882,232 14,541,856( 14,212,861| 14,103,105 84,067,675 83,957,919 65.14%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 0 90,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 -1,705,186 225,000 323,000 333,802 -2,407577|  -2,396,685| 1.40552751
086-Accounts Receivable Projects 1,300,000 1,612,183 117,000 958,500 2,511 -102,740|  -1,058,730| 0.65670571
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other| 4,800,000 -3,317,369|  432,000| 1,281,500 336,402 -2,510,318 -3,455415 104.16%
Total Maintenance| 134,616,848| 125,564,863| 14,973,856 15,494,361| 14,439,507| 81,557,358| 80,502,503 64.11%
BU Controllable| 266,816,055 281,737,445| 29,645,211| 30,495,361| 31,692,263| 185,971,167| 187,168,069
IRC/Major Projects
000-LNG Facility 0 2,992,629 0 20,000 50,642 1,208,810 1,329,452 44.40%
023-Southern System Expansion Project 0 1,127,761 0 33,700 16,939 994,522 977,761 86.70%
HB422-Eureka 28,000,000 31,901,055| 2,520,000| 2,349,300| 1,848,772| 25,378,483 24,877,955 78.00%
IRC/Major Porjects Total| 28,000,000 36,021,446 2,520,000/ 2,403,000 1,916,353| 27,671,816] 27,185,169 75.47%
Grand Total | 294,816,055 317,758,890 32,165,211| 32,898,361| 33,608,616( 213,642,983 214,353,238 67.46%
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Western Gas Distribution

Capital Budget Summary
September

P.S.C.U. Docket No. 25-057-06
Data Request No. MDR_22 B.02 Attachment 2

Requested by R746-700-22
Date of EGU Response: May 1, 2025

2023 September YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 71,123,430 7,678,078 6,712,000 7,423,106] 58,263,430| 58,974,536 82.92%
052-BL Replacement (TRACKER) 10,400,000 12,840,605 554,316 1,000,500| 1,246,891 8,134,214 8,380,605 65.27%
025-New Distribution Mains 16,246,144 29,341,160 2,557,909 2,000,000| 1,381,406| 23,462,826| 22,844,232 77.86%
026-New Distribution Services 12,203,064 13,152,488 937,494 1,000,000 1,452,343 9,300,145 9,752,488 74.15%
027-New Meters 20,250,000 25,775,945| 1,593,589 1,800,000| 2,058,495 20,017,450 20,275,945 78.66%
Total Revenue| 132,199,208 152,233,628 13,321,385( 12,512,500| 13,562,241| 119,178,065| 120,227,806 78.98%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 17,400,000 22,701,170 1,981,347 4,278,501 1,592,054 17,447,145 14,760,699 65.00%
023-Feeder Lines Projects 27,500,000 21,356,580 3,461,054 3,011,750| 3,326,063| 16,166,218 16,480,531 77.20%
024-Distribution Compressors 250,000 0 25,000 0 0 0 0 #DIV/0!
025-New Distribution Mains (Reinforcement) 6,102,417 4,875,972 537,734 750,000 418,303 3,545,912 3,214,216 65.90%
052-Mains - Replace / Relocate 27,011,806 27,498,540| 2,959,237 2,850,000 5,194,279 18,673,568 21,017,847 76.40%
053-Services - Replacement 10,000,000 12,129,257 1,002,256 1,102,000 893,131 9,358,127 9,149,257 75.40%
054-Meters - Transponders Replacements 0 3,638,245 0 290,000 6,299 533,810 250,109 7.10%
054-Meters - Replacement 11,252,624 6,377,633 1,459,748 610,263 872,028 6,838,827 7,100,592 111.30%
Total Distribution| 99,516,848 98,477,397| 11,426,376( 12,892,514| 12,302,157 72,563,607| 71,973,250 73.09%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 2,685,624 370,000 391,358 386,409 2,112,811 2,107,862 78.50%
032-Furniture & Office Equipment 300,000 647,857 43,500 49,000 10,987 593,373 555,360 85.70%
033-Transportation Equipment 8,050,000 12,308,470| 1,022,250 750,590 571,274 10,915,088 10,735,771 87.20%
036-Tools & Work Equipment 5,200,000 3,286,651 754,000 264,470 139,400 2,491,111 2,366,041 72.00%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 500,000 145,000 100,000 79,259 404,846 384,105 76.80%
043-Computer System Software 7,900,000 6,447,345] 1,734,222 580,183 468,418 5,043,474 4,931,708 76.50%
044-Computer Equipment 1,800,000 4,250,943 261,000 37,500 368,830 3,811,313 4,132,643 97.20%
057-Telecom Non Construction 2,050,000 1,673,804 297,250 153,343 78,177 1,241,254 1,166,088 69.70%
Total General| 30,300,000 31,800,694| 4,627,222| 2,326,444 2,092,753| 26,613,270 26,379,578 82.95%
Total Future-Revenue| 129,816,848| 130,278,091| 16,053,599| 15,218,958| 14,394,910 99,176,877| 98,352,828 75.49%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 0 145,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 1,661,226 362,500 442,000 372,960| -1,954,685 -2,023,725| 1.21821215
086-Accounts Receivable Projects 1,300,000 -1,759,454 188,500 658,000 468,329 -400,730 -590,401| 0.33555922
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other 4,800,000 -3,420,680 696,000| 1,100,000 841,289| -2,355,415| -2,614,127 76.42%
Total Maintenance| 134,616,848| 126,857,411| 16,749,599| 16,318,958 15,236,198| 96,821,462 95,738,702 75.47%
BU Controllable| 266,816,055/ 279,091,039| 30,070,983| 28,831,458| 28,798,439| 215,999,527| 215,966,508
IRC/Major Projects
000-LNG Facility 0 2,940,874 0 7,000 55,245 1,336,452 me 47.10%
023-Southern System Expansion Project 0 1,131,569 0 0 3,807 977,761 m.iﬁl 86.70%
HB422-Eureka 28,000,000 32,204,765| 4,060,000 1,819,200| 1,739,610| 26,697,155 ae,ﬂ_ugqﬂ 82.70%
IRC/Major Porjects Total| 28,000,000 36,277,207| 4,060,000( 1,826,200/ 1,798,662 29,011,369 28,983,830 79.90%
Grand Total | 294,816,055| 315,368,246| 34,130,983| 30,657,6568| 30,597,101| 245,010,896| 244,950,338 77.67%
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Western Gas Distribution

Capital Budget Summary
October

P.S.C.U. Docket No. 25-057-06
Data Request No. MDR_22 B.02 Attachment 2

Requested by R746-700-22
Date of EGU Response: May 1, 2025

2023 October YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 76,220,166 5,467,447 9,127,760| 8,970,596| 68,102,296 67,945,132 89.14%
052-BL Replacement (TRACKER) 11,200,000 12,275,167 478,248 2,070,000 1,209,548| 10,450,605 9,690,153 78.13%
025-New Distribution Mains 18,246,144 30,968,035 3,557,909 2,600,000 2,644,012 25,344,232 25,488,244 82.33%
026-New Distribution Services 12,203,064 14,318,208, 507,194 1,000,000 894,228| 10,752,488 10,646,716 74.36%
027-New Meters 20,250,000 26,165,030 1,285,894 1,600,000 2,439,085| 21,875,945 22,715,030 86.81%
Total Revenue| 134,999,208 159,936,607 11,296,692 16,297,760 16,157,469| 136,525,566 136,385,275 85.27%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 19,400,000 20,855,542 2,517,151 3,353,401 936,305| 18,114,100 GSS'HOMI. 75.30%
023-Feeder Lines Projects 27,500,000 19,829,677| 2,089,870 3,019,400 1,049,095| 19,499,931 T’,UEQ,BZU_ 88.40%
024-Distribution Compressors 250,000 0 25,000 0 0 0 0 #DIV/O!
025-New Distribution Mains (Reinforcement) 6,102,417 4,135,588 394,338 750,000 188,745 3,964,215 . 3.402.$d 82.30%
052-Mains - Replace / Relocate 27,011,806 25,847,848 2,820,529 2,294,348 1,173,467 23,312,195 22,191 .3:1‘4 85.90%
053-Services - Replacement 10,000,000 11,885,588 936,446 1,160,000 916,331 10,309,257 10,065,588 84.70%
054-Meters - Transponders Replacements 0 3,667,527 0 210,800 27,899 460,909 278,008 7.60%
054-Meters - Replacement 11,252,624 6,150,497 936,510 625,000 563,020 7,725,592 7,663,611 124.60%
Total Distribution| 101,516,848 92,372,268| 9,719,844| 11,412,949| 4,854,861| 83,386,199 76,828,112 83.17%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 3,212,175 288,000 360,146 891,595 2,468,008 2,999,457 93.40%
032-Furniture & Office Equipment 300,000 700,002 14,400 40,000 121,158 595,360 676,518 96.60%
033-Transportation Equipment 8,050,000 12,308,470 338,400 543,753 729,481 11,279,524 11,465,252 93.10%
036-Tools & Work Equipment 5,200,000 3,050,587 249,600 306,929 170,865 2,672,970 2,536,906 83.20%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 500,000 48,000 50,000 46,488 434,105 430,593 86.10%
043-Computer System Software 7,900,000 6,691,893 1,391,022 562,500 1,001,185 5,494,208 5,932,893 88.70%
044-Computer Equipment 1,800,000 5,087,728 86,400 40,500 355,085 4,173,143 4,487,728 88.20%
057-Telecom Non Construction 2,050,000 1,386,155 98,400 163,343 41,507 1,319,431 1,207,595 87.10%
Total General| 30,300,000 32,937,010f 2,614,222| 2,057,171| 3,357,364 28,436,749 29,736,942 90.28%
Total Future-Revenue| 131,816,848| 125,309,278| 12,234,067 13,470,120| 8,212,226 111,822,948 106,565,054 85.04%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 0 48,000 0 0, 0 0 0
085-UDOT Accounts Receivable 2,500,000 -1,084,901 120,000 63,000 760,822 -1,960,725 -1,262,904| 1.16407294
086-Accounts Receivable Projects 1,300,000 -4,265,939 62,400| -1,582,400| -544,247 -2,172,801 -1,134,648| 0.26597849
099-Batancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other| 4,800,000 -5,350,840 230,400| -1,519,400 216,575 -4,133,527| -2,397,552 44.81%
Total Maintenance| 136,616,848| 119,958,438| 12,464,467| 11,950,720 8,428,800 107,689,422| 104,167,502 86.84%
BU Controllable| 271,616,055 279,895,045| 23,761,158| 28,248,480 24,586,270| 244,214,988| 240,552,778
IRC/Major Projects
000-LNG Facility 0 3,371,237 0 50,000 107,993 1,434,697 1.4&@ 44.30%
023-Southern System Expansion Project 0 1,149,028 0 0 47,459 981,569 1.0N)ﬁ28] 89.60%
HB422-Eureka 28,000,000 31,560,658 1,344,000 1,024,000 868,798| 27,641,565 27,48 87.10%
IRC/Major Porjects Total| 28,000,000 36,070,923 1,344,000 1,074,000| 1,024,250 30,057,830 30,008,081 83.19%
Grand Total | 299,616,055 315,965,968 25,105,158 29,322,480| 25,610,520 274,272,818| 270,560,858 85.63%
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Western Gas Distribution

Capital Budget Summary
November

P.S.C.U. Docket No. 25-057-06
Data Request No. MDR_22 B.02 Attachment 2

Requested by R746-700-22
Date of EGU Response: May 1, 2025

2023 November YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKERY) 73,100,000 76,220,166 4,460,873| 5,448,960 5,900,755| 73,394,092 73,845,887 96.88%
052-BL Replacement (TRACKER) 11,200,000 12,275,167 478,248 1,842,507 1,111,692 11,432,660, 10,701,845 87.18%
025-New Distribution Mains 18,246,144 30,958,035/ 1,905,118 2,000,000 2,644,868 27,488,244 28,133,112 90.87%
026-New Distribution Services 12,203,064 14,318,208 507,194| 1,100,000| 2,589,855 11,746,716 13,236,571 92.45%
027-New Meters 20,250,000 26,165,030 1,285,894 1,725,000 3,398,726 24,440,030 26,113,757 99.80%
Total Revenue| 134,999,208 159,936,607 8,637,327| 12,116,467| 15,645,896 148,501,742| 152,031,171 95.06%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 19,400,000 20,855,542| 2,695,735| 2,227,700 2,091,566 17,904,833 17,768,699 85.20%
023-Feeder Lines Projects 27,500,000 19,829,677 2,439,618 1,429,900| 2,208,931 18,959,526 W‘,_T&l.ﬂ' 99.50%
024-Distribution Compressors 250,000 0 12,500 0 0 0 0 #Div/0!
025-New Distribution Mains (Reinforcement) 6,102,417 4,135,588 394,338 500,000 250,073 3,902,960 s,nse.osﬁ 88.30%
052-Mains - Replace / Relocate 27,011,806 25,847,848 2,526,040, 1,475,000 3,056,041 23,666,314 265,247,355 97.70%
053-Services - Replacement 10,000,000 11,885,588 936,446 910,000 760,169 10,975,588 10,825,757 91.10%
054-Meters - Transponders Replacements 0| 3,667,527 0 450,000 28,383 728,008 306,392 8.40%
054-Meters - Replacement 11,252,624 6,150,497 689,613 494,545 591,710 8,158,157 8,255,322 134.20%
Total Distribution| 101,516,848 92,372,268| 9,694,291 7,487,145| 8,986,872 84,295,386 85,795,113 92.88%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 3,212,175 546,000 156,359 152,197 3,155,816 3,151,654 98.10%
032-Furniture & Office Equipment 300,000 700,002 27,300 23,484 58,960 700,002 735,478 105.10%
033-Transportation Equipment 8,050,000 12,308,470 641,550 493,068 543,246| 11,958,320 12,008,499 97.60%
036-Tools & Work Equipment 5,200,000 3,050,587 473,200 257,190 80,971 2,794,096 2,617,877 85.80%
038-Communication & Telemetering 0 0| 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 500,000 91,000 40,000 27,999 470,593 458,591 91.70%
043-Computer System Software 7,900,000 6,691,893] 1,431,822 459,000 692,703 6,391,893 6,625,596 99.00%
044-Computer Equipment 1,800,000 5,087,728 163,800 350,000 570,449 4,837,728 5,058,178 99.40%
057-Telecom Non Construction 2,050,000 1,386,155 186,550 60,000 70,455 1,267,595 1,278,050 92.20%
Total General| 30,300,000 32,937,010 3,561,222 1,839,101| 2,196,980 31,5676,043| 31,933,922 96.95%
Total Future-Revenue| 131,816,848| 125,309,278| 13,255,513 9,326,246| 11,183,852 115,871,430| 117,729,036 93.95%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 0 91,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 -1,084,901 227,500 330,000 376,031 -932,904 -886,873 82%
086-Accounts Receivable Projects 1,300,000 -4,265,939 118,300 -3,318,888 712,203 -4,453,536 -422,445 10%
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other 4,800,000 -5,350,840 436,800 -2,988,888| 1,088,234 -5,386,440 -1,309,318 24.47%
Total Maintenance| 136,616,848 119,958,438| 13,692,313| 6,337,358| 12,272,087| 110,484,990 116,419,718 97.05%
BU Controllable| 271,616,055 279,895,045( 22,329,640 18,453,825| 27,917,983| 258,986,732 268,450,890
IRC/Major Projects
000-LNG Facility 0 3,371,237 0 997,845 186,699 2,490,535 1,679,39 49.80%
023-Southern System Expansion Project 0 1,149,028 0 35,000 29,186 1,064,028 1,058,214 92.10%
HB422-Eureka 28,000,000 31,650,658| 2,548,000/ 1,138,360 1,950,005| 28,624,723 29,436, . 93.30%
IRC/Major Porjects Total| 28,000,000 36,070,923 2,548,000 2,171,205| 2,165,890 32,179,286| 32,173,971 89.20%
Grand Total | 299,616,055 315,965,968| 24,877,640| 20,625,030 30,083,873 291,166,018 300,624,860 95.14%
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December

P.S.C.U. Docket No. 25-057-06
Data Request No. MDR_22 B.02 Attachment 2

Requested by R746-700-22
Date of EGU Response: May 1, 2025

Page 12 of 25

2023 December YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 73,100,000 76,220,166 4,052,165 2,822,460 2,530,836 76,668,347 76,376,72{-3 100.21%
052-BL Replacement (TRACKER) 11,200,000 12,275,167 97,820 842,507 26,072 11,544,352 10,727,916 87.40%
025-New Distribution Mains 18,246,144 30,958,035 1,905,118| 3,473,250| 17,457,389 31,606,362 45,590,501 147.27%
026-New Distribution Services 12,203,064 14,318,208 507,194 2,571,492 1,679,643/ 15,808,063 14,916,214 104.18%
027-New Meters 20,250,000 26,165,030 1,285,894 1,725,000 2,404,626| 27,838,757 28,518,382 108.99%
Total Revenue| 134,999,208 159,936,607| 7,848,191 11,434,709 24,098,565| 163,465,880 176,129,737 110.12%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 19,400,000 20,855,542 1,752,779 2,748,563| 1,813,393| 20,517,262 Hﬁéﬂ'i 93.90%
023-Feeder Lines Projects 27,500,000 19,829,677 2,245,755| 1,070,900 454,126| 20,809,456 2&192.9_99 101.80%
024-Distribution Compressors 250,000 0 12,500 0 0 0 0 #DIV/0!
025-New Distribution Mains (Reinforcement) 6,102,417 4,135,588 394,338 220,485| 2,271,165 3,873,518 5,924,198 143.20%
052-Mains - Replace / Relocate 27,011,806 25,847,848| 2,526,040 2,190,000 3,207,767 27,437,355 2&65.12_2_ 110.10%
053-Services - Replacement 10,000,000 11,885,588 677,336 910,000 401,292| 11,735,757 11,227,049 94.50%
054-Meters - Transponders Replacements 0 3,667,527 0 439,000 10,588 745,392 316,980 8.60%
054-Meters - Replacement 11,252,624 6,150,497 662,233 494,430 703,029 8,749,751 8,958,351 145.70%
Total Distribution| 101,516,848 92,372,268| 8,270,980 8,073,378 8,861,360 93,868,491 94,656,474 102.47%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 4,000,000 3,212,175 346,000 56,359 15,567 3,208,013 3,167,221 98.60%
032-Furniture & Office Equipment 300,000 700,002 42,300 0 72,482 735,478 807,960 115.40%
033-Transportation Equipment 8,050,000 12,308,470 994,050 408,710 364,777 12,417,209 12,373,276 100.50%
036-Tools & Work Equipment 5,200,000 3,050,587 733,200 256,491 231,468 2,874,368 2,849,344 93.40%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 500,000 141,000 29,407 50,718 487,998 509,309 101.90%
043-Computer System Software 7,900,000 6,6901,893| 1,711,822 300,000 944,926 6,925,596 7,570,523 113.10%
044-Computer Equipment 1,800,000 5,087,728 253,800 250,000 725,036 5,308,178 5,783,214 113.70%
057-Telecom Non Construction 2,050,000 1,386,155 289,050 60,000 17,772 1,338,050 1,295,822 93.50%
Total General| 30,300,000 32,937,010 4,511,222| 1,360,967| 2,422,746 33,294,889 34,356,669 104.31%
Total Future-Revenue| 131,816,848| 125,309,278( 12,782,203 9,434,345 11,284,107| 127,163,380| 129,013,142 102.96%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 1,000,000 0 141,000 0 0 0 0 0
085-UDOT Accounts Receivable 2,500,000 -1,084,901 352,500 -152,000 380,715 -1,038,873 -506,157 47%
086-Accounts Receivable Projects 1,300,000 -4,265,939 183,300 187,450 -1,042,674 -234,995 -1,465,119 34%
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total @ther| 4,800,000 -5,350,840 676,800 35,450 -661,959| -1,273,868| -1,971,276 36.84%
Total Maintenance| 136,616,848 119,958,438| 13,459,003 9,469,795| 10,622,148 125,889,513| 127,041,866 105.90%
BU Controllable| 271,616,055 279,895,045 21,307,194 20,904,504| 34,720,713| 289,355,393| 303,171,603
IRC/Major Projects
000-LNG Facility 0 3,371,237 0 880,702 772,107 2,560,091 _2.4ﬂ1 ,49-7: 72.70%
023-Southern System Expansion Project 0 1,149,028 0 85,000 97,058 1,143,214 1 .ts.ﬂz 100.50%
HB422-Eureka 28,000,000 31,550,668| 3,948,000| 2,925,935 1,100,609| 32,362,303 30,536,977 96.80%
IRC/Major Porjects Total| 28,000,000 36,070,923 3,948,000 3,891,637| 1,969,775| 36,065,608| 34,143,745 94.66%
Grand Total | 299,616,065| 315,965,968| 25,255,194| 24,796,141| 86,690,488 325,421,001| 337,315,348 106.76%
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2024 January YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL. Replacement (TRACKER) 75,200,000 75,395,552 3,678,482| 3,678,482| 2,403,552 3,678,482 2,403,552 3.19%
052-BL Replacement (TRACKER) 11,100,000 10,904,907 234,524 234,524 53,907 234,524 53,907 0.49%
025-New Distribution Mains 20,000,000 20,936,143| 1,049,554 1,049,554 1,988,774 1,049,554 1,988,774 9.50%
026-New Distribution Services 12,500,000 12,465,431 1,037,575 1,037,675 916,676 1,037,575 916,676 7.35%
027-New Meters 17,000,000 17,992,917 983,810 983,810 2,129,046 983,810 2,129,046 11.83%
Total Revenue| 135,800,000f 137,694,950| 6,983,945| 6,983,945| 7,491,955 6,983,945 7,491,955 5.44%
Maintenance (Future-Revenue) -5,108,045
Distribution
022-Distribution M&R 29,000,000 32,996,277 1,677,735 1,677,735] 1,069,433 1,677,735 1;5&43’ 3.20%
023-Feeder Lines Projects 30,500,000 29,467,376 354,706 354,705 811,549 354,705 811,549 2.80%
024-Distribution Compressors 0 0 0 0 0 0 0 #DIV/O!
025-New Distribution Mains (Reinforcement) 5,000,000 4,719,888 257,386 257,386 -23,116 257,386 23,118 -0.50%
052-Mains - Replace / Relocate 26,000,000 28,007,528 790,562 790,562 377,326 790,562 377,326 1.30%
053-Services - Replacement 12,250,000 9,637,776 924,738 924,738| 1,044,266 924,738 1,044,266 10.90%
054-Meters - Transponders Replacements 0 5,583,744 0| 0 11,917 0 11,917 0.20%
054-Meters - Replacement 11,500,000 6,315,066] 1,256,964] 1,256,964 598,573 1,256,964 598,573 9.50%
Total Distribution| 114,250,000 116,627,655 5,262,089] 5,262,089| 3,889,948 5,262,089 3,889,948 3.34%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 2,000,000 2,000,000 63,5461 63,546 1,690 63,546 1,690 0.10%
032-Furniture & Office Equipment 366,916 366,916 -9,645 -9,645 1,809 -9,645 1,809 0.50%
033-Transportation Equipment 7,000,000 7,000,000 735,628 735,628 475,660 735,628 475,660 6.80%
036-Tools & Work Equipment 5,250,000 5,250,000 597,840 597,840 111,331 597,840 111,331 2.10%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 1,000,000 21,110 21,110 0 21,110 0 0.00%
043-Computer System Software 8,500,000 8,054,098 452,500 452,500 293,055 452,500 293,055 3.60%
044-Computer Equipment 1,800,000 2,020,466 69,985 69,985 290,451 69,985 290,451 14.40%
057-Telecom Non Construction 2,050,000 2,275,435 34,372 34,372 111,627 34,372 111,627 4.90%
Total General| 27,966,917 27,966,914| 1,965,335 1,965,335 1,285,622 1,965,335 1,285,622 4.60%
Total Future-Revenue| 142,216,917 144,594,569 7,227,424| 7,227,424 5,175570( 7,227,424 5,175,570 3.58%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 0 0 0 0 0 0 0 0
085-UDOT Accounts Receivable 8,000,000 7,063,912 0 0 961,090 0 961,090 14%
086-Accounts Receivable Projects 4,500,000 3,277,075 450,000 450,000 -130,125 450,000 -130,125 -4%
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0
Total Other| 12,500,000 10,330,987 450,000 450,000 830,965 450,000 830,965 8.04%
Total Maintenance| 154,716,917 154,925,556 7,677,424| 7,677,424| 6,006,536 7,677,424 6,006,536 3.88%
BU Controllable| 290,516,917| 292,620,506| 14,661,369 14,661,369| 13,498,491 14,661,369 13,498,491
IRC/Major Projects
000-LNG Facility 0 4,343 0 0 -585,657 0 -586,667| -13485.10%
023-Southern System Expansion Project 2,000,000 2,071,152 131,738 131,738 21,152 131,738 121,162 1.00%
HB422-Rural Expansion 29,000,000 26,821,003 663,214 663,214| 1,182,901 663,214 1,@9}1‘ 4.40%
IRC/Major Porjects Total| 31,000,000 28,896,498 794,952 794,952 618,395 794,952 618,395 2.14%
Grand Total | 321,516,917| 321,517,004| 15,456,321| 15,456,321| 14,116,886| 15,456,321| 14,116,886 4.39%
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2024 February YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 75,200,000 75,240,256 5,177,476| 5,040,000 3,415,104 7,443,652 5,818,656 7.73%
052-BL Replacement (TRACKER) 11,100,000 11,874,312 411,893 62,000 90,404 115,907 144,312 1.22%
025-New Distribution Mains 20,000,000 23,340,036] 1,543,339 2,000,000 4,404,316 3,988,774 6,393,089 27.39%
026-New Distribution Services 12,500,000 12,711,164] 1,113,670 1,200,000| 1,445,734 2,116,676 2,362,409 18.59%
027-New Meters 17,000,000 19,539,663 977,944 975,068| 2,677,570 3,104,114 4,806,616 24.60%
Total Revenue| 135,800,000 142,705,431 9,224,321 9,277,068| 12,033,128 16,769,023| 19,525,083 13.68%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000 34,878,410 1,630,283| 1,296,001 989,038 2,365,434 775,091.4‘71 5.90%
023-Feeder Lines Projects 30,500,000 28,316,341 1,590,693 229,000 499,581 1,040,549 1,311,130 4.60%
024-Distrlbution Compressors 0 0 0 0 0 0 0 #DIV/O!
025-New Distribution Mains (Reinforcement) 5,000,000 4,963,073 138,690 138,690 271,686 115,575 248,571 5.00%
052-Mains - Replace / Relocate 26,000,000 26,531,420| 1,348,398 2,285,584 149,162 2,662,910 526,487 2.00%
053-Services - Replacement 12,250,000 11,086,047 973,277 850,542 1,023,813 1,894,808 2,068,079 18.70%
054-Meters - Transponders Replacements 0 4,161,207 0 104,500 58,483 116,417 70,400 1.70%
054-Meters - Replacement 11,500,000 8,369,174 946,524 539,107 1,043,409 1,137,680 1,641,982 19.60%
Total Distribution| 114,250,000 118,305,671| 6,527,863| 5,443,424 4,035,171 9,333,372 7,925,119 6.70%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 2,000,000 2,000,000 26,885 26,885 40,275 28,575 41,964 2.10%
032-Furniture & Office Equipment 366,916 366,916 13,899 13,899 10,382 15,708 12,191 3.30%
033-Transportation Equipment 7,000,000 7,000,000 870,041 700,041 1,237,837, 1,175,701 1,713,496 24.50%
036-Tools & Work Equipment 5,250,000 5,250,000 448,905 448,905 338,176 560,236 449,507 8.60%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 1,000,000 23,671 23,671 0 23,671 0 0.00%
043-Computer System Software 8,500,000 7,767,315 595,193 504,931 307,559 797,986 600,614 7.70%
044-Computer Equipment 1,800,000 2,347,461 58,815 58,815 385,810 349,266 676,261 28.80%
057-Telecom Non Construction 2,050,000 2,235,224 51,118 147,118 106,907 258,745 218,534 9.80%
Total General| 27,966,917 27,966,917| 2,088,527 1,924,265| 2,426,946 3,209,887 3,712,568 13.27%
Total Future-Revenue| 142,216,917 146,272,588| 8,616,391| 7,367,689| 6,462,117 12,543,269| 11,637,687 7.96%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 0 0 0 0 0 0 0 0
085-UDOT Accounts Receivable 8,000,000 6,081,723 800,000\ 1,297,822 808,810 2,258,912 1,769,901 29%
086-Accounts Receivable Projects 4,500,000 3,997,572 450,000 552,000 -48,428 421,875 -178,553 -4%
099-Balancing Account Help/(Hurt) 0 -6,181,116 0 0 0 0 0 0%
Total Other| 12,500,000 3,898,179| 1,250,000 1,849,822 760,382| 2,680,787 1,591,348 40.82%
Total Maintenance| 154,716,917| 150,170,767 9,866,391| 9,217,511| 7,222,499| 15,224,047| 13,229,035 8.81%
BU Controllable| 290,516,917 292,876,198| 19,090,712 18,494,579| 19,256,627| 31,993,070| 32,754,118
Major Projects
000-LNG Facility 0 4,320,987 0 35,000 4,456,644 -650,657 3,870,987 89.60%
023-Southern System Expansion Project 2,000,000 2,153,431 252,339 150,000 39,279 171,152 60,431 2.80%
HB422-Eureka 29,000,000 26,487,289 628,742 1,187,226 132,177 2,370,127 1,315,079 5.00%
IRC/Major Porjects Total| 31,000,000 32,961,706 881,082| 1,372,226 4,628,100| 1,990,622 5,246,496 15.92%
Grand Total | 321,516,917| 325,837,904| 19,971,794| 19,866,805| 23,883,727| 33,983,691| 38,000,614 11.66%
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2024 February YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 75,200,000 75,240,256| 5,177,476| 5,040,000 3,415,104 7,443,552 5,818,656 7.73%
052-BL Replacement (TRACKER) 11,100,000 11,874,312 411,893 62,000 90,404 115,907 144,312 1.22%
025-New Distribution Mains 20,000,000 23,340,036| 1,543,339| 2,000,000| 4,404,316 3,988,774 6,393,089 27.39%
026-New Distribution Services 12,500,000 12,711,164| 1,113,670 1,200,000| 1,445,734 2,116,676 2,362,409 18.59%
027-New Meters 17,000,000 19,539,663 977,944 975,068| 2,677,570 3,104,114 4,806,616 24.60%
Total Revenue| 135,800,000 142,705,431| 9,224,321| 9,277,068| 12,033,128| 16,769,023 19,525,083 13.68%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000 34,878,410 1,530,283] 1,296,001 989,038 2,365,434 2,058,471 5.90%
023-Feeder Lines Projects 30,500,000 28,316,341 1,590,693 229,000 499,581 1,040,549| 1,311,130 4.60%
024-Distribution Compressors 0 0 0] 0 0 0 0 #DIV/O!
025-New Distribution Mains (Reinforcement) 5,000,000 4,963,073 138,690 138,690 271,686 115,575 248,571 5.00%
052-Mains - Replace / Relocate 26,000,000 26,531,420 1,348,398] 2,285,584 149,162  2,662,910| 526,487 2.00%
053-Services - Replacement 12,250,000 11,086,047 973,277 850,542| 1,023,813 1,894,808 2,068,079 18.70%
054-Meters - Transponders Replacements 0 4,161,207 0 104,500 58,483 116,417 70,400 1.70%
054-Meters - Replacement 11,500,000 8,369,174 946,524 539,107| 1,043,409 1,137,680 1,641,982 19.60%
Total Distribution| 114,250,000] 118,305,671 6,527,863| 5,443,424 4,035,171| 9,333,372 7,925,119 6.70%
General
030-Land 0 0 0 0 0 0 0 0%
031-Offices, Buildings, Residences 2,000,000 2,000,000 26,885 26,885 40,275 28,575 41,964 2.10%
032-Furniture & Office Equipment 366,916 366,916 13,899 13,899 10,382 15,708 12,191 3.30%
033-Transportation Equipment 7,000,000 7,000,000 870,041 700,041| 1,237,837 1,175,701 1,713,496 24.50%
036-Tools & Work Equipment 5,250,000 5,250,000 448,905 448,905 338,176 560,236 449,507 8.60%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 1,000,000 23,671 23,671 0 23,671 0 0.00%
043-Computer System Software 8,500,000 7,767,315 595,193 504,931 307,559 797,986 600,614 7.70%
044-Computer Equipment 1,800,000 2,347,461 58,815 58,815 385,810 349,266 676,261 28.80%
057-Telecom Non Construction 2,050,000 2,235,224 51,118 147,118 106,907 258,745 218,534 9.80%
Total General| 27,966917|  27,966,917| 2,088,527| 1,924,265| 2,426,946 3,209,887 3,712,568 13.27%
Total Future-Revenue| 142,216,917| 146,272,888 8,616,391 7,367,689| 6,462,117 12,543,259 11,637,687 7.96%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 0 0 0 0 0 0 0 0
085-UDOT Accounts Receivable 8,000,000 6,081,723 800,000 1,297,822 808,810 2,258,912 1,769,901 29%
086-Accounts Receivable Projects 4,500,000 3,997,572 450,000 552,000 -48,428 421,875 -178,553 4%
099-Balancing Account Help/(Hurt) 0 -6,181,116 0 0 0 0 0 0%
Total Other| 12,500,000 3,898,179| 1,250,000| 1,849,822 760,382 2,680,787 1,691,348 40.82%
Total Maintenance| 154,716,917| 150,170,767| 9,866,391| 9,217,511| 7,222,499| 15,224,047| 13,229,035 8.81%
BU Controllable| 290,516,917 292,876,198 19,090,712| 18,494,579| 19,265,627 31,993,070 32,754,118
Major Projects
000-LNG Facility 0 4,320,987 0 35,000 4,456,644 550,657 3,870,987 89.60%
023-Southern System Expansion Project 2,000,000 2,153,431 252,339 150,000 39,279 171,152 60,431 2.80%
HB422-Eureka 29,000,000 26,487,289 628,742| 1,187,226 132,177| 2,370,127 1,315,079 5.00%
IRC/Major Porjects Total| 31,000,000 32,961,706 881,082| 1,372,226| 4,628,100 1,990,622 5,246,496 15.92%
Grand Total | 321,516,917| 325,837,904| 19,971,794| 19,866,805| 23,883,727| 33,983,691| 38,000,614 11.66%
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2024 March YTD % of
Budget | Forecast | Budget |Forecast| Actual | Forecast| Actual |Forecast
Revenue
023-FL Replacement (TRACKER) 75,200,000 72,466,770| 5,781,452 6,889,000 4,316,814 12,707,656 10,135,470 13.99%
052-BL Replacement (TRACKER) 11,100,000 12,963,352 857,551 322,000 1,211,040 466,312 1,355,352 10.46%
025-New Distribution Mains 20,000,000 23,180,896 1,854,188 1,919,998 660,365 8,313,087 7,053,454 30.43%
026-New Distribution Services 12,500,000 13,650,882| 1,476,173| 1,476,173| 2,315,891| 3,838,582 4,678,301 34.52%
027-New Meters 17,000,000 19,962,298| 2,047,846 2,041,823| 2,464,458 6,848,438 7,271,074 36.42%
Total Revenue| 135,800,000 142,124,198 12,017,210 12,648,994| 10,968,567| 32,174,076| 30,493,650 21.46%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000 31,104,192 1,837,773 1,516,611 1,696,968 3,575,082 3,755,439 12.10%
023-Feeder Lines Projects 30,500,000 29,256,414 2,433,227| 1,182,150 710,973| 2,493,280 2,022,103 6.90%
024-Distribution Compressors 0 0 0 0 0 0 0 #DIV/O!
025-New Distribution Mains (Reinforcement) 5,000,000 4,371,472 730,778 730,778 139,176 979,348 387,747 8.90%
052-Mains - Replace / Relocate 26,000,000 26,222,628| 1,460,710| 1,733,402| 1,424,611 2,259,890 1,951,098 7.40%
053-Services - Replacement 12,250,000 11,176,304| 1,150,498| 1,041,685 931,942| 3,109,764 3,000,021 26.80%
054-Meters - Transponders Replacements 0 5,048,160 0 104,500 18,953 174,900 89,353 1.80%
054-Meters - Replacement 11,500,000 8,697,312 948,594 690,286| 1,018,425 2,332,269 2,660,407 30.60%
Total Distribution| 114,250,000/ 115,876,482| 8,561,580| 6,999,412| 5,941,048 14,924,531| 13,866,167 11.97%
General
030-Land 0 0 0 0 o 0 0 0%
031-Offices, Buildings, Residences 2,000,000 2,000,000 76,131 76,131 51,855 118,095 93,819 4.70%
032-Furniture & Office Equipment 366,916 366,916, 14,059 14,059 9,557 26,250 21,748 5.90%
033-Transportation Equipment 7,000,000 7,000,000 53,910 453910\ 1,194,067| 2,167,406 2,907,563 41.50%
036-Tools & Work Equipment 5,250,000 5,250,000 483,678 483,678 377,909 933,185 827,416 15.80%
038-Communication & Telemetering 0 0 0 0 0 0 0 0.00%
042-Filling Stations and Plants 1,000,000 1,000,000 47,015 47,015 0 47,015 0 0.00%
043-Computer System Software 8,500,000 5,512,525 919,605 919,605 793,295 1,520,219 1,393,909 25.30%
044-Computer Equipment 1,800,000 4,837,475 197,378 197,378 561,214 873,639 1,237,475 25.60%
057-Telecom Non Construction 2,050,000 2,000,000 233,277 233,277 22,606 451,811 241,140 12.10%
Total General| 27,966,917|  27,966,917| 2,025,063| 2,425,053 3,010,502| 6,137,621| 6,723,071 24.04%
Total Future-Revenue| 142,216,917| 143,843,398| 10,586,633| 9,424,465 8,951,551| 21,062,153| 20,589,238 14.31%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0
080-Retirement Projects 0 0 0 0 0 0 0 0
085-UDOT Accounts Receivable 8,000,000 8,588,074 800,000 2,137,322 1,663,573 3,907,223 3,433,474 40%
086-Accounts Receivable Projects 4,500,000 3,690,738 450,000 359,125 152,049 180,572 -330,602 9%
Varaince Help/(Hurt) 0 -5,198,236 0 0 0 0 0 0%
Total Other| 12,500,000 7,080,576| 1,250,000 2,496,447| 1,511,524| 4,087,795| 3,102,871 43.82%
Total Maintenance| 154,716,917| 150,923,974/ 11,836,633| 11,920,912 10,463,074 25,149,947 23,692,110 15.70%
BU Controllable| 290,516,917| 293,048,172 23,853,843| 24,569,906| 21,431,642 57,324,024 54,185,760
Major Projects
000-LNG Facility 0 4,358,434 0 250,000 237,447|  4,120,987| 4,108,434 94.30%
023-Southern System Expansion Project 2,000,000 2,159,746 260,788 7,000 133,315 67,431 193,746 9.00%
HB422 - Rural Expansion 29,000,000 26,271,552| 5,649,462| 2,606,137| 1,155503| 3,921,216| 2,470,582 9.40%
IRC/Major Porjects Total| 31,000,000{ 32,789,731 5910,251| 2,863,137| 1526,265| 8,109,633 6,772,761 20.66%
Grand Total | 321,516,917| 325,837,904 29,764,093| 27,433,043 22,957,907| 65,433,656| 60,958,521 18.71%
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2024 April YTD b of Budgq % of
Budget | Forecast | Budget | Forecast| Actual | Budget [ Forecast | Actual [Expended Forecast
Revenue
023-FL Replacement (TRACKER) 75,200,000 74,353,909 6,021,592 7,563,500 4,169,800 20,659,001 17,698,970 [ 14,305,270 19.00% 19.24%
052-BL Replacement (TRACKER) 11,100,000 11,910,553 687,208| 1,772,000( 1,904,056 2,191,176 3,127,352| 3,259,408 29.40% 27.37%
025-New Distribution Mains 20,000,000 23,710,270 -97,049|  1,000,000{ 1,530,402 4,350,033 8,053,454 8,588,856/ 42.90% 36.20%
026-New Distribution Services 12,500,000 13,424,274 487,867 487,867 361,253 4,115,285 5,166,172| 5,039,559 40.30% 37.54%
027-New Meters 17,000,000 20,556,610 1,230,375 1,226,756 2,004,960 5,239,975 8,497,830| 9,276,034 54.60% 45.12%
Total Revenue| 135,800,000 143,955,617 8,329,993| 12,050,123 9,970,472| 36,555,469 42,543,778| 40,464,127 30% 28.11%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000 26,289,296 1,852,593 2,329,070 1,401,407 6,898,382 6,084,509 5,156,846 17.80% 19.60%
023-Feeder Lines Projects 30,500,000 28,199,526 2,867,490 1,010,400, 964,079 7,246,115 3,032,503| 2,986,182 #DIV/O! 10.60%
024-Distribution Compressors 0 0 0 0 0 0 0 0 19.00% #DIV/O!
025-New Distribution Mains (Reinforcement) 5,000,000 4,275,978 213,882 213,882 117,360 1,340,735 601,629 505,107| 10.10% 11.80%
052-Mains - Replace / Relocate 26,000,000 24,766,821 1,325,214 1,613,499 652,667 4,924,883 3,564,596| 2,603,765 10.00% 10.50%
053-Services - Replacement 12,250,000 11,426,210, 1,083,199 907,074| 1,046,980 4,131,712 3,907,095 4,047,001 33.00% 35.40%
054-Meters - Transponders Replacements 0 5,096,573 0 320,000 24,244 0 409,353 113,597 #DIV/O! 2.20%
054-Meters - Replacement 11,500,000 8,874,517 970,885 702,983 1,143,391 4,122,967 3,363,390 3,803,798 33.10% 42.90%
Total Distribution| 114,250,000 108,928,922| 8,313,263| 7,096,907| 5,350,128 28,664,795 20,963,074| 19,216,295 16.80% 17.64%
General
030-Land 0 0 0 0 0 0 0 0 0.00% 0%
031-Offices, Buildings, Residences 2,000,000 1,773,999 127,868 127,868 155,512 294,430 221,687 249,332 12.50% 14.10%
032-Furniture & Office Equipment 366,916 339,222 3 3,520 9,459 18,316 25,268 31,207 8.50% 9.20%
033-Transportation Equipment 7,000,000 10,329,565 513,238 1,200,000 1,460,956 2,172,817 4,107,558| 4,368,514 62.40% 42.30%
036-Tools & Werk Equipment 5,250,000 3,464,138 628,089 628,089 270,036 2,158,512 1,455,505 1,097,452 20.90% 31.70%
038-Communication & Telemetering 0] 0 0 0 0 0 0 0 #DIV/O! 0.00%
042-Filling Stations and Plants 1,000,000 900,000 60,604 60,604 559 152,400 60,604 559] 0.10% 0.10%
043-Computer System Software 8,500,000 7,010,599 334,912 518,616 -230,838 2,302,210 1912,525| 1,163,071 13.70% 16.60%
044-Computer Equipment 1,800,000 4,707,102 170,814 400,000 512,993 496,992 1,637,475 1,750,468 97.20% 37.20%
057-Telecom Non Construction 2,050,000 1,442,298 253,709 100,000 80,345 572,477 341,140 321,485 15.70% 22.30%
Total General| 27,966,917 29,966,923| 2,089,238( 3,038,697| 2,259,021 8,168,153 9,761,763| 8,982,087 32.10% 29.97%
Total Future-Revenue| 142,216,917| 138,895,845| 10,402,500 10,135,604 7,609,149( 36,832,948| 30,724,837| 28,198,382 19.80% 20.30%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0 #DIV/O 0
080-Retirement Projects 0 0 0 0 0 0 0 0 #DIV/O! 0
085-UDOT Accounts Receivable 8,000,000 7,495,659 800,000 3,453,200 2,936,785 2,400,000 6,886,674 6,370,259 79.60% 85%
086-Accounts Receivable Projects 4,500,000 2,089,238 450,000 539,039 581,405 1,800,000 208,437 250,802 5.60% 12%
Total Other| 12,500,000 9,584,897| 1,250,000 3,992,239 3,518,189 4,200,000 7,095,110 6,621,061 53.00% 69.08%
Total Maintenance| 154,716,917 148,480,742 11,652,500 14,127,843| 11,127,338| 41,032,948| 37,819,947| 34,819,443 22.50% 23.45%
BU Controllable| 290,516,917| 292,436,358| 19,982,493 26,177,865| 21,097,810 77,588,417 80,363,725| 75,283,570 25.90%
Major Projects
000-LNG Facility 0 5,354,630 0 100,000 75,164 0 4,208,434| 4,183,598 #DIV/O! 78.10%
023-Southem System Expansion Project 2,000,000 2,536,081 156,653 102,000 353,335 801,519 295,746 w,nmf 27.40% 21.60%
HB422-Eureka 29,000,000 26,324,433 2,800,875| 2,629,621 1,713,021 9,742,293 5,100,203| 4,183,603 | 14.40% 15.90%
IRC/Major Porjects Total| 31,000,000 34,215,145| 2,957,528| 2,831,621| 2,141,521| 10,543,812 9,604,382| 8,914,282 28.80% 26.05%
Total | 321,516,917| 326,651,503| 22,940,021| 29,009,586 23,239,331| 88,132,229| 89,968,107| 84,197,852 26.20% 25.78%
099-Balancing Account Help/(Hurt) 0 -810,000 0 0 0 0 0 0 #DIV/O! 0%
CFO| 321,516,917| 325,841,503| 22,940,021| 29,009,586| 23,239,331| 88,132,229| 89,968,107| 84,197,852 26.20% 25.84%
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2024 May YTD b of Budgd % of
Budget | Forecast | Budget |Forecast| Actual | Budget | Forecast | Actual [Fxpended Forecast
Revenue
023-FL Replacement (TRACKER) 75200000  80,540,998| 7.455125| 10,869,100 7.326.947| 28.114.125| 25174,370| 21,632,217 28.80% 26.86%
052-BL. Replacement (TRACKER) 11,100,000 8,744,534 1,463,167| 1,859,562 1,527.945| 3,654,343 5118969 4,787,353 43.10% 54.75%
025-New Distribution Mains 20,000,000  21,003314| 2,558448| 2,649254| 2,134,022 6,908,480 11233110  10,717.879 53.60% 51.03%
026-New Distribution Services 12,500,000 12,163,498 1,101,679 1,101,679| 1,192,258  5216,963 6,141237| 6,231,817 49.90% 51.23%
027-New Meters 17,000,000 17,720,954| 1,606,276 1,601,552| 1,398,388|  6,846,251|  10,877,586| 10,674,422 62.80% 60.24%
Total Revenue| 135,800,000f 140,173,299| 14,184,694 18,081,146| 13,579,559 50,740,163| 58,545,273| 54,043,687 40% 38.55%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000 27,814,189| 3142,071| 2,851,620 3,368,558| 10,040,453 8,008,466/ 8,525,404 29.40% 30.70%
023-Feeder Lines Projects 30,500,000 28,999,097| 2,666,433| 1,880,400| 1,740,575| 9,912,549 4,866,582 4,726,756 #DIVIOI 16.30%
024-Distribution Compressors 0 0 0 0 0 0 0 0 28.80% #DIVIO!
025-New Distribution Mains (Reinforcement) 5,000,000 4,686,028  -179,263 400,000(  255,764| 1,161,472 905,107 760,871 15.20% 16.20%
052-Mains - Replace / Relocate 26,000,000 25,394,124| 2,974,689| 3,084,338 560,141  7,899,572|  5688,102 3,163,905 12.20% 12.50%,
053-Services - Replacement 12,250,000 11,048,507| 1,151,109 981,999 1,107,730| 5,282,821 5,029,000 5,154,731 42.10% 46.70%
054-Meters - Transponders Replacements 0 5,318,716 0 352,000 24,588 0 465,597 138,185 #DIV/O! 2.60%
054-Meters - Replacement 11,500,000 8,382,478 925,419 677,087| 1,841,672| 5,048,387 4,480,885 5,645,469 49.10% 67.30%
Total Distribution| 114,250,000  111,643,140| 10,680,459| 10,227,443| 8,899,027| 39,345,254| 29,443,739| 28,115,322 24.60% 25.18%
General
030-Land 0 0 0 0 0 0 0 0 0.00% 0%
031-Offices, Buildings, Residences 2,000,000 1,773,999 81,980 81,980 714,986 376,410 331,312 964,317 48.20% 54.40%
032-Fumiture & Office Equipment 366,916 339,222 79,330 38,745 125 97,646 69,952 31,332 8.50% 9.20%,
033-Transportation Equipment 7,000,000 8,420,359 349.457| 1,095,000 1301585 2,522,274 5463514| 5,670,099 81.00% 67.30%
036-Tools & Work Equipment 5,250,000 5,199,983 351,343 481,343|  737,188| 2,509,855 1,578,795 1,834,640 34.90% 35.30%
038-Communication & Telemetering 0 0 0 0 0 0 0 0 #DIV/O! 0.00%
042-Filling Stations and Plants 1,000,000 900,000 168,053 68,052 7,758 320,453 68,611 8,317 0.80% 0.90%
043-Computer System Software 8,500,000 7,101,438 555,000 403,958|  491,773| 2,857,210 1,567,028 1,654,843 19.50% 23.30%
044-Computer Equipment 1,800,000 4,615,142 158,375 640,872 523,912 655,367 2,391,341 2,274,380|  126.40% 49.30%
057-Telecom Non Construction 2,050,000 1,617,295 280,228 502,300 344,697 852,705 823,785 666,182 32.50% 41.20%
Total General| 27,966,917|  29,967,437| 2,023,767| 3,312,250/ 4,122,023| 10,191,920| 12,294,337| 13,104,110 46.90% 43.73%
Total Future-Revenue| 142,216,917 141,610,577| 12,704,226| 13,539,694| 13,021,050 49,537,174 41,738,076| 4 29.00% 29.11%
Other
079-Construction Overhead-YTD Change 0 0] 0 0 0 0 0 0 #DIV/OI 0
080-Retirement Projects 0 0 0 0 0 0 0 0 #DIV/OI 0
085-UDOT Accounts Receivable 8,000,000 8,417,350 800,000] 2,929,700| 1,168,288| 3,200,000 9,299,959 7,538,547 94.20% 90%
086-Accounts Receivable Projects 4,500,000 2,504,027 450,000 160,218 425,663| 2,250,000 90,584 676,465 15.00% 27%
Total Other| 12,500,000{ 10,921,377 1,250,000{ 2,769,482| 1,593,951| 5450,000|  9,390,543| 8,215,012 65.70% 75.22%
Total Maintenance| 154,716,917| 152,531,954| 13,954,226 16,309,176 14,615,001| 54,987,174 51,128,618 49,434,444 32.00% 32.41%
BU Controllable| 290,516,917| 292,705,253| 28,138,920| 34,390,321| 28,194,561| 105,727,338| 109,673,891| 103,478,131 35.60%
Major Projects
000-LNG Facility 0 764,881 o 227500 62 o 4411008 "4183538| #oviol|  549.10%
023-Southem System Expansion Project 2,000,000 2,269,422 211,062 217,000 84270 1,012,582 764,081 631,352 31.60% 27.80%
HB422-Eureka 29,000,000]  29,141,513| 3,172,284| 2,891500| 2,587,112 12,914,577 7,075,103| 6,770,714 23.30% 23.20%
IRC/Major Porjects Total| 31,000,000] ~ 32,172,816| 3,383,346 3,336,000\ 2,671,320| 13,927,158| 12,250,282| 11,585,602 37.40% 36.01%
Total | 321,516,917| 324,878,069 31,522,267 37,726,321| 30,865,881| 119,654,496| 121,924,173| 115,063,733 35.80% 35.42%
099-Balancing Account Help/(Hurt) 0 963,000 0 0 0 0 0 0 #DIVI/O! 0%
CFO| 321,516,917| 325,841,069| 31,522,267| 37,726,321| 30,865,881 119,654,496| 121,924,173| 115,063,733 35.80% 35.31%
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Western Gas Distribution
Capital Budget Summary

June
2024 June YTD b of Budge % of
Budget | Forecast | Budget |Forecast| Actual | Budget | Forecast | Actual |[Expended Forecast
Revenue
023-FL Replacement (TRACKER) 75,200,000 80,540,999| 8,178,818 10,650,600 6,001,669 36,292,943 32,282,817 27,633,886 36.70% 34.31%
052-BL Replacement (TRACKER) 11,100,000 8,744,534 1,221,830f 1,910,552| 1,213,934 4,876,172 6,697,905 6,001,287 54.10% 68.63%
025-New Distribution Mains 20,000,000 21,003,314 2,334,145 3,000,000 4,190,526 9,242,625 13,717,879 14,908,405 74.50% 70.98%
026-New Distribution Services 12,500,000 12,163,498 1,392,512| 1,000,000 2,579,557 6,609,476 7,231,817 8811373 70.50% 72.44%
027-New Meters 17,000,000 17,720,954 1,152,671 1,163,650{ 2,381,155 7,998,922 11,838,072| 13,055,577 76.80% 73.67%
Total Revenue| 135,800,000/ 140,173,299| 14,279,975| 17,724,802| 16,366,841 65,020,139 71,768,488 70,410,527 52% 50.23%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000 27,814,189| 2,598,016 3,423,219 2,280,462| 12,638,469 11,948,623 10,805,866 37.30% 38.90%
023-Feeder Lines Projects 30,500,000 28,999,097 3,155,133| 2,021,400 2,633,747 13,067,681 6,748,156| zm.sod #DIVIOY 25.40%
024-Distribution Compressors 0 0 0 0 0 0 0 0 36.70% #DIV/0!
025-New Distribution Mains (Reinforcement) 5,000,000 4,686,028 524,174 524,174 305,847 1,685,647 1,285,046 1:06_6,714‘ 21.30% 22.80%
052-Mains - Replace / Relocate 26,000,000 25,394,124| 3,539,820 2,847,049 4,672,102| 11,439,392 6,010,954 7,836,007 30.10% 30.90%
053-Services - Replacement 12,250,000 11,048,507 1,140,047 976,310 1,096,308 6,422,867 6,131,040 6,251,039 51.00% 56.60%
054-Meters - Transponders Replacements 0 5,318,716 0 227,500 15,600 0] 365,685 153,785 #DIV/ol 2.90%
054-Meters - Replacement 11,500,000 8,382,478 777,502 592,838| 1,220,778 5,825,889 6,238,307 6,866,247 59.70% 81.90%
Total Distribution| 114,250,000 111,643,140 11,734,691| 10,612,490| 12,224,844 51,079,945| 38,727,812| 40,340,165 35.30% 36.13%
General
030-Land 0 0 0 0 0 0 0 0 0.00% 0%
031-Offices, Buildings, Residences 2,000,000 1,773,999 83,391 83,391 154,934 459,801 1,047,708 1,119,251 56.00% 63.10%
032-Fumiture & Office Equipment 366,916 339,222 38,649 37,212 0 136,295 68,544 31,332 8.50% 9.20%
033-Transportation Equipment 7,000,000 8,420,359 1,002,932 758,653 290,245 3,525,206 6,428,752 5,960,344 85.10% 70.80%
036-Tools & Work Equipment 5,250,000 5,199,983 119,556 419,556 227,662 2,629,411 2,254,196 2,062,302 39.30% 39.70%
038-Communication & Telemetering 0 0 0 0 0 0 0 0 #DIV/O! 0.00%
042-Filling Stations and Plants 1,000,000 900,000 54,320 54,320 2,511 374,773 62,637 5,806 0.60% 0.60%
043-Computer System Software 8,500,000 7,101,438 726,687 726,687 22,553| 3,583,897 2,381,530 1,677,396 19.70% 23.60%
044-Computer Equipment 1,800,000 4,615,142 144,440 636,916 451,037 799,806 2,911,296 2,725,417 151.40% 59.10%
057-Telecom Non Construction 2,050,000 1,617,295 292,468 630,950 118,235 1,145,173 1,297,132 784,417 38.30% 48.50%
Total General| 27,966,917 29,967,437| 2,462,442| 3,347,686| 1,262,155| 12,654,362 16,451,796 14,366,265 51.40% 47.94%
Total Future-Revenue| 142,216,917| 141,610,577| 14,197,133| 13,960,176 13,486,998 63,734,307| 55,179,608| 54,706,430 38.50% 38.63%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0 #DIV/0! 0
080-Retirement Projects 0 0 0 0 0 0 0 0 #DIV/O! 0
085-UDOT Accounts Receivable 8,000,000 8,417,350 800,000 1,218,300 316,912 4,000,000 8,756,847 7,855,458 98.20% 93%
086-Accounts Receivable Projects 4,500,000 2,504,027 450,000]  -862,593 348523| 2,700,000 -186,128 1,024,989 22.80% 41%
Total Other| 12,500,000 40,921,377| 1,250,000 355,707 665,435 6,700,000 8,570,719 8,880,447 71.00% 81.31%
Total Maintenance| 154,716,917 152,531,954| 15,447,133| 14,315,883| 14,152,433| 70,434,307| 63,750,327| 63,586,877 41.10% 41.69%
BU Controllable| 290,516,917| 292,705,253| 29,727,108| 32,040,685 30,519,274| 135,454,446| 135,518,815 133,997,405 46.10%
Major Projects
000-LNG Facility 0 761,881 0 130,000 90,414 o| 4313536 mssq #DIV/O!|  561.00%
023-Southern System Expansion Project 2,000,000 2,269,422 57,494/ 12,000 99,965 1,070,076 643,352 ﬁiliﬂj 36.60% 32.20%
HB422-Eureka 29,000,000 29,141,513| 3,096,938 3,426,500 999,443| 16,011,515|  10,197,214| 7,770,157 26.80% 26.70%
IRC/Major Porjects Total| 31,000,000 32,172,816| 3,154,433| 3,568,500 1,189,822| 17,081,591 15,154,102| 12,775,424 41.20% 39.71%
Total | 321,516,917 324,878,069 32,881,541| 35,609,185 31,709,096| 152,536,037| 150,672,917| 146,772,829 45.70% 45.18%
099-Balancing Account Help/(Hurt) 0 963,000 0 0 0 0| 0 0 #DIVIOl 0%
CFO| 321,516,917 325,841,069 32,881,541| 35,609,185| 31,709,096| 152,536,037 150,672,917| 146,772,829 45.70% 45.04%
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July
2024 July YTD b of Budgd % of
Budget | Forecast | Budget | Forecast| Actual | Budget | Forecast | Actual ExpendedI Forecast
Revenue
023-FL Replacement (TRACKER) 75,200,000 74,033,790  6,064,892| 10,746,400 9,218,696| 42,357,836  38,332,207| 36,804,503 48.90% 49.71%
052-BL Replacement (TRACKER) 11,100,000 12,148,788 714,067| 1,733,936| 1,888,404| 5,590,240 7,751,098 7,905,566 71.20% 65.07%
025-New Distribution Mains 20,000,000 27,240,825 1,020,136| 4,000,000 2,972,817| 10,262,761| 18.909,016| 17,881,834 89.40% 65.64%
026-New Distribution Services 12,500,000 16,202,348 227,405 1,500,000( 1,727,855| 6,836,881 10,311,373| 10,539,229 84.30% 65.05%
027-New Meters 17,000,000 23,066,052| 1,272,599| 1,268,856 2,407,283  9,271,521| 14,327,090 15465516 91.00% 67.05%
Tolal Revenue| 135,800,000 152,691,803 9,299,099| 19,249,192| 18,215,056| 74,319,238| 89,630,784| 88,596,647 65% 58.02%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000 25,060.871| 1511252 2983270 2,579,686 14,149722| 13,816,154| 13,412,570 46.30% 53.50%
023-Feeder Lines Projects 30,500,000 31,942,418 2,511,627| 2,145700 3,626,425 15,579,308 9,549,183[ 11, 7 #DIV/O! 34.50%
024-Distribution Compressors 0 0 0 0 0 0 0 0 48.90% #DIV/0}
025-New Distribution Mains (Reinforcement) 5,000,000 4,163,413 350,591 350,591 602,039 2,036,238 1,417,300 1,668.758 33.40% 40.10%
052-Mains - Replace / Relocate 26,000,000 24,069,509 1,256,450 2,206,140 2,012,966| 12,695841| 10,042,151 9,848,978 37.90% 40.90%
053-Services - Replacement 12,250,000 12,138,143 772,274 792,419| 1,510,100 7,195,141 7,043,968 7,761,648 63.40% 63.90%
054-Meters - Transponders Replacements 0 3,419,892 0 287,500 13,548 0 441,285 167,333 #DIV/O! 4.90%
054-Meters - Replacement 11,500,000 11,300,857 979,288 707,768| 1,126,376 6,805,177 7,575,825 7,994,433 69.50% 70.70%
Total Distribution| 114,250,000{ 112,104,102| 7,381,482| 9,473389| 11,471,140 58,461,428| 49,885,875 51,883,626 45.40% 46.28%
General
030-Land 0 0 0 0 0 0 0 0 0.00% 0%
031-Offices, Buildings, Residences 2,000,000 2,000,139 250,701 200,701 110,839 710,502 1,319,952 1,230,090 61.50% 61.50%
032-Fumiture & Office Equipment 366,916 259,093 491,771 41,771 3911 178,066 73,103 35,243 9.60% 13.60%
033-Transportation Equipment 7,000,000 8,421,868 363,313 832,336 530,438 3,888,519 6,792,680 6,490,782 92.70% 77.10%
036-Tools & Work Equipment 5,250,000 4,733,505 137,216 382,415 433,111 2,766,627 2,444,753 2,495,449 47.50% 52.70%
038-Communication & Telemetering 0| 0 0] 0 0 0 0 0 #DIVIO! 0.00%
042-Filing Stations and Plants 1,000,000 999,105 31,346 31,346 122 406,119 37,152 5928 0.60% 0.60%
043-Computer System Software 8,500,000 6,521,108 404,424 65,509 41,162 3,988,321 1,742,905 1,676,234 19.70% 25.70%
044-Computer Equipment 1,800,000 4,995,395 177,973 313,190 436,749 977,780 3,038,607 3,162,166|  175.70% 63.30%
057-Telecom Non Construction 2,050,000 1,574,698 135,672 362,400 299,568 1,280,845 1,146,817 1,083,985 52.90% 68.80%
Total General| 27,966,917  29,504,911| 1,542,416 2,229,668| 1,813,576| 14,196,778 16,595,969 16,179,877 57.90% 54.84%
Total Future-Revenue| 142,216,917| 141,609,013| 8,923,898| 11,703,057| 13,284,716| 72,658,206| 66,481,844| 68,063,503 47.90% 48.06%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0 #Div/0! 0
080-Retirement Projects 0 0 0 0 0 0 0 0 #DIV/0! 0
085-UDOT Accounts Receivable 8,000,000 7,006,610 800,000f 2,301,100 -2,802,395| 4,800,000 10,176,996 5,073,501 63.40%) 72%
086-Accounts Receivable Projects 4,500,000 784,042 540,000| -659,514|  -691,902| 3,240,000 363,959 331,571 7.40% 42%
Total Other| 12,500,000 7,790,652| 1,340,000| 1,641,586| -3,494,297| 8,040,000 10,540,955 5,405,072 43,20% 69.38%
Total Maintenance| 154,716,917| 149,399,666| 10,263,898 13,344,643| 9,790,419 80,698,206 77,022,799 73,468,575 47.50% 49.18%
BU Controllable| 290,516,917| 302,091,469| 19,562,998| 32,593,835| 28,005,474| 155,017,444| 166,653,583| 162,065,222 55.80%
Major Projects
000-LNG Facility 0 5,218,278 0 217,500 63,817 0 4,494,352 4,340,670 #DIV/O! 83.20%
023-Southern System Expansion Project 2,000,000 2,432,128 149,096 327,000 144,771 1,219,172 1,062,357 880,127 44.00% 36.20%
HB422-Eureka 29,000,000 19,875,534| 2,646,452| 4,221,332| 1,884,560| 18,657,967| 12,038,497 9,701,725 33.50% 48.80%
IRC/Maijor Porjects Total| 31,000,000] 27,525,939 2,795,548| 4,765,832| 2,093,148| 19,877,139| 17,595,206 14,922,522 48.10% 54.21%
Total | 321,516,917| 329,617,408| 22,358,546 37,359,667| 30,098,623 174,894,583| 184,248,788| 176,987,744 55.00% 53.69%
099-Balancing Account Help/(Hurt) 0 0 0 0 0 0 0 0 #DIV/0! 0
CFO| 321,516,917| 329,617,408| 22,358,546| 37,359,667| 30,098,623| 174,894,583| 184,248,788 176,987,744 55.00% 53.69%
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2024 August YTD % of Budget | % of
Budget | Forecast | Budget |Forecast| Actual | Budget | Forecast [ Actual Expended | Forecast
Revenue
023-FL Replacement (TRACKER) 75,200,000 75499,296| 8,766,565 8,585287| 6,240,840 51,124,401| 45,389,790 43,045,343 57.20% 57.01%
052-BL Replacement (TRACKER) 11,100,000 12,523,921| 1,633,702 1,818,052 797,491 7,223,942 9,723,618 8,703,057, 78.40% 69.49%
025-New Distribution Mains 20,000,000 29,442,703| 2,072,720 2,500,000| 3,280,690 12,335481| 20,381,834 21,162,523 105.80% 71.88%
026-New Distribution Services 12,500,000 15,894,307| 1,111,709 1,111,109| 1,307,201|  7,947,990|  11,650,338| 11,846,520 94.80% 74.53%
027-New Meters 17,000,000|  25,164,249| 1,382,444| 1,378,378 3,328,292| 10,653,964| 16,843,894 18,793,809 110.60% 74.68%
1 5 Total Revenue| 135,800,000| 158,524,476| 14,966,541| 15,392,826| 14,954,604| 89,285,779| 103,989,473| 103,551,252 76% 65.32%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000|  22,994,208| 2,021,045| 2,658,616| 1,899,469| 16,170,766  16,071,186| 15,312,039 52.80% 66.60%
023-Feeder Lines Projects 30,500,000 26,799,238 3,301,310 753,233 182,582| 18,880,618| 11,783,141  11.212.490| #DIV/O! 41.80%
024-Distribution Compressors 0 0 0 0 0 0 0 0 57.20% #DIV/O!
025-New Distribution Mains (Reinforcement) 5,000,000 4,234,918 872,488 500,000 642,177 2,908,726 2,168,758 2,310,935 46.20% 54.60%
052-Mains - Replace / Relocate 26,000,000 19,917,968 3620412 3,779,762 2,037,191| 16.316,254| 13,628,740| 11,886,170 45.70% 59.70%
053-Services - Replacement 12,250,000 12,138,393| 1,290,924 997,168 1,382,381| 8,486,065 8,758,815 9,144,028 74.60% 75.30%
054-Meters - Transponders Replacements 0 3,856,993 0 234,732 19,864 0 402,065 187,197 #DIvi/0! 4.90%
054-Meters - Replacement 11,500,000 10,807,677 1,092,868 772,460 1,075,003| 7,898,044 8,766,892| 9,069,436 78.90% 83.90%
Total Distribution| 114,250,000 100,749,394| 12,199,047| 9,695,970 7,238,669| 70,660,474| 61,579,597| 59,122,296 51.70% 58.68%
General
030-Land 0 0 0 0 0 0 0 0 0.00% 0%,
031-Offices, Buildings, Residences 2,000,000 2,000,262 99,688 149,688 210,942 810,190 1,379,778 1,441,032 72.10% 72.00%
032-Furniture & Office Equipment 366,916 230,989 31,129 31,129 83 209,195/ 66,372 35,325 9.60% 15.30%
033-Transportation Equipment 7,000,000 8,892,220 649,715 617,090 458,804 4,538,234 7,107,872| 6,949,676 99.30% 78.20%
036-Tools & Work Equipment 5,250,000 4,735,997 407,981 407,981 303,933 3,174,608 2,903,430 2,799,382 53.30% 59.10%
038-Communication & Telemetering 0 0 0 0 0 0 0 0 #DIV/0! 0.00%
042-Filling Stations and Plants 1,000,000 998,650 75,921 75,921 0 482,040 81,849 5,928 0.60% 0.60%
043-Computer System Software 8,500,000 6,772,979 697,008 63,057 155,405 4,685,329 1,739,291 1,831,639 21.50% 27.00%
044-Computer Equipment 1,800,000 4,305,634 174,104 483,617 184,226 1,151,884 3,645,783 3,346,392 185.90% 77.70%
057-Telecom Non Construction 2,050,000 1,570,726 95,317 147,200 13316] 1,376,162 1,231,185 1,097,301 53.50% 69.90%
Total General| 27,966,917| 29,507,456 2,230,864] 1,975,683| 1,326,799| 16,427,642| 18,155,560| 17,506,676 62.60% 59.33%
Total Future-Revenue| 142,216,917 130,256,850| 14,429,911| 11,671,653| 8,565,468 87,088,117| 79,735/156| 76,628,971 53.90% 58.83%
Other
079-Construction Overhead-YTD Change ) 0 0 0 0 0 0 0 #DIV/O! 0
080-Retirement Projects 0 0 0 0 0 0 0 0 #DIV/0I 0
085-UDOT Accounts Receivable 8,000,000 8,900,262 800,000| 2433110 -854,942| 5,600,000 7,506,611 4,218,559 52.70% 47%
086-Accounts Receivable Projects 4,500,000 7,292,585 540,000]  -537,949 3.961,801] 3,780,000 206,378 4,293,372 95.40% 59%
Total Other| 12,500,000|  16,192,848| 1,340,000 1,895,161 3,106,859| 9,380,000/ 7,300,233 8,511,931 68.10% 52.57%
Total Maintenance| 154,716,917| 146,449,698| 15,769,911| 13,566,814| 11,672,327| 96,468,117| 87,035,389| 85,140,902 55.00% 58.14%
BU C 290,516,917| 304,974,174| 30,736,452 28,959,640 26,626,932| 185,753,895 191,024,862 188,692,154 65.00%
Major Projects
000-LNG Facility 0 5,759,054 0 -17,392 46,259 o| 4323278 gsaguq #DIV/O! 76.20%
023-Southern System Expansion Project 2,000,000 2,476,206 167,978 202,000 81,027 1,387,150 1,082,127 964,154 48.10% 38.80%
HB422-Eureka 29,000,000/  20,783,839| 2,686,670 3581,456| 1,490,470| 21,344,637 13,283,181 L\,M.\d 38.60% 53.90%
IRC/Major Porjects Total| 31,000,000  29,019,099| 2,854,647 3,766,064 1,617,756| 22,731,787| 18,688,586 16,540,277 53.40% 57.00%
Total | 321,516,917| 333,993,272 33,591,099| 32,725,704| 28,244,687| 208,485,682| 209,713,448 205,232,431 63.80%) 61.45%
099-Balancing Account Help/(Hurt) 0 -4,300,000 0] 0| 0 0 0 0 #DIV/O! 0%
CFO| 321516,917| 329,693,272| 33,591,099| 32,725,704| 28,244,687 208,485,682 209,713.448| 205,232,431 63.80%) 62.25%
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September
2024 September YTD % of Budget | % of
Budget | Forecast | Budget |Forecast| Actual | Budget | Forecast | Actual Expended | Forecast
Revenue
023-FL Replacement (TRACKER) 75,200,000 75,499,296  7,397,411| 10,182,650| 3,182,415 58521,812| 53,227,993| 46,227,757 61.50% 61.23%
052-BL Replacement (TRACKER) 11,100,000 12,523,921 971,700 2,340,055 227,475|  8,195643| 11,043,112 8,930,532 80.50% 71.31%
025-New Distribution Mains 20,000,000]  29,442,703| 1,771,783| 3,000,000| -2,324,178| 14,107,264 24,162,523| 18,838,345 94.20% 63.98%
026-New Distribution Services 12,500,000 15,894,307| 1,197,002| 1,700,000]  -321,052|  9,144,992| 13,546,520 11,525,468 92.20% 7251%
027-New Meters 17,000,000  25,164,249| 1,476,438| 1,900,000 243,429 12,130,403|  20,693,809| 18,037,238 112.00% 75.65%
Total Revenue| 135,800,000 158,524,476| 12,814,335| 19,122,705| 1,008,088 102,100,114| 122,673,957| 104,569,340 77% 65.96%
Maintenance (Future-Revenue)
Distribution
022-Distribution M&R 29,000,000|  22,994,208| 2,123,999| 2,680,185 270,083 18,204,765 17,992,224| 15,582,123 53.70% 67.80%)
023-Feeder Lines Projects 30,500,000  26,799,238| 3,467,672 3,420,650  213097| 22,348,290  14,633,140| 11425587 #DIV/O! 42.60%
024-Distribution Compressors 0 0 0 0 0 0 0 0 61.50% #DIV/O!
025-New Distribution Mains (Reinforcement) 5,000,000 4,234,918 947,007 650,000 6,614| 3,855733|  2,960,935| 2,317,548 46.40% 54.70%
052-Mains - Replace / Relocate 26,000,000 19,917,968| 3,904,797 3,611,334|  -237,649| 20,221,051 15497,504| 11,648,621 44.80% 58.50%
053-Services - Replacement 12,250,000 12,138,393 992,032 823,269 66,016| 9,478,097 9,967,298 9,078,013 74.10% 74.80%
054-Meters - Transponders Replacements 0 3,856,993 0 453,500 738 0 640,697 186,459 #DIV/O! 4.80%
054-Meters - Replacement 11,500,000 10,807,677] 1,001,806| 720,594 87,299] 8,899,850|  9,790,030| 9,156,735 79.60% 84.70%
Total Distribution| 114,250,000  100,749,394| 12,437,312| 12,359,532| 272,691 83,097,786| 71,481,828 59,394,987 52.00% 58.95%
General
030-Land 0 0 0 0 0 0 0 0 0.00% 0%
031-Offices, Buildings, Residences 2,000,000 2,000,262 152,450 152,450 18,931 962,640 1,593,482 1,459,963 73.00% 73.00%
032-Furniture & Office Equipment 366,916 230,989 18,100, 18,100 -83 227,296 53,425 35,243 9.60% 15.30%
033-Transportation Equipment 7,000,000 8,892,220 409,570| 334,090 6,232 4,947,805|  7,283,766| 6,955,908 99.40% 78.20%
036-Tools & Work Equipment 5,250,000 4,735,997 315,133 355862| 258,801 3,489,742  3,155,244| 3,058,184 58.30% 64.60%
038-Communication & Telemetering 0 0 0] 0 0 0 0 0 #DIV/O! 0.00%
042-Filling Stations and Plants 1,000,000 998,650 38,788 38,788 0 520,828 44,716 5,928 0.60% 0.60%
043-Computer System Software 8,500,000 6,772,979 627,702| 296,422 169,593| 5,313,031 2,128,061 2,001,233 23.50% 29.50%
044-Computer Equipment 1,800,000 4,305,634 199,917 106,986 54,232| 1,351,800 3453,378| 3,400,624 188.90% 79.00%
057-Telecom Non Construction 2,050,000 1,570,726 79,941 273,400 51,554|  1,456,103] 1,370,701 1,148,855 56.00%) 73.10%
Total General| 27,966,917|  29,507,456| 1,841,602| 1,576,098|  559,262| 18,269,244| 19,082,774| 18,065,937 64.60% 61.22%
Total Future-Revenue| 142,216,917| 130,256,850| 14,278,914| 13,935,630  831,953| 101,367,030| 90,564,601| 77,460,924 54.50% 59.47%
Other
079-Construction Overhead-YTD Change 0 0 0 0 0 0 0 0 #DIV/0! 0
080-Retirement Projects 0 0 0 0 0 0 0 0 #DIV/O! 0
085-UDOT Accounts Receivable 8,000,000 8,900,262 800,000| 2,000,000 315,383| 6,400,000 6,218,559| 4,533,941 56.70% 51%
086-Accounts Receivable Projects 4,500,000 7,292,585 180,000 0 570,835|  3,960,000] 4293372 4,864,207 108.10% 67%
Total Other| 12,500,000|  16,192,848| 980,000/ 2,000,000  886,217| 10,360,000 10,511,931 9,398,148 75.20% 58.04%
Total Maintenance| 154,716,917| 146,449,698| 15,258,914 15,935,630| 1,718,170] 111,727,030 101,076,532 86,859,072 56.10% 59.31%
BU Controllable| 290,516,917 304,974,174| 28,073,249| 35,058,335 2,726,258| 213,827,144 223,750,489( 191,418,412 65.90%
Major Projects
000-LNG Facility 0 5,759,054 0 334,500 3,269 of 4721429 A_izuas%' #DIV/O! 76.20%
023-Southern System Expansion Project 2,000,000 2,476,206 78,156| 276,450 180 1,465,306 1,237,604 961,334, 48.10% 38.80%
HB422-Eureka 29,000,000  20,783,839| 3,161,264|° 3,070,434 39,169 24,505,901 14,262,629 ‘Lzﬂ._ws 38.70% 54.00%
IRC/Major Porjects Total| 31,000,000  29,019,099| 3,239,420| 3,681,384 42,618 25971,207| 20,221,661| 16,582,895 53.50% 57.14%
Total | 321,516,917| 333,993,272 31,312,669 38,739,719| 2,768,876| 239,798,351| 243,972,150| 208,001,307 64.70% 62.28%
099-Balancing Account Help/(Hurt) 0 -4,300,000 0 0 0 0 0 0 #DIV/0! 0%
CFO| 321,516,997| 329,693,272| 31,312,669 38,739,719| 2,768,876| 239,798,351| 243,972,150| 208,001,307, 64.70%) 63.09%
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October YTD 2024 % of Forecast | % of Budget
Budget Forecast Actual Cur Var Budget Actual YTD Var Budget Forecast | Variance | Forecast| Remaining | Expended
Total Growth
New Growth
New Distribution Mains $639,662 $2,500,000 [ $1,260,261 (81.239,739) |  $14,746,926 | $24.519,629 | $9,772,703 $20,000000 | $28,519.629 | $8,519,629 86% $4,000,000 123%
New Distribution Setvices $735,326 $1,250,000 |  $1,088,738 ($161.262) §9,880318 | $13.955238 | $4,074,920 $12,500,000 [ $16,114,126 | $3.614,126 87% $2,158,888 112%
New Meters $1,452,502 $2,281,712 | $2.960.767 | $679,054 $13,582,995 [ $33,131,829 | 19,548,834 $17,000,000  $38,019.517 | $21,019517 | 87% $4,887,688 195%
FL Replacement (TRACKER) $7,375,125 $7,617,983 | 6,768,143 (§849,840) $65,896,937 [ $56,402,327 | ($9.494611) | $75200,000 | $71,780.294 | (53,419,706) | 79% $15377,967 |  75%
BL Replacement (TRACKER) $1,048.849 $3517.669 | $1481.854 (82,035815) |  $9,244,491 | $10,787,511 | $1,543,019 $11,100,000 | $11,653,802 [ $553,802 93% 866,291 97%
Southern System Expansion Project $75,334 $11,450 $61.421 49,971 $1,540640 | $1,062818 | ($477.822) $2,000000 | $1335718 | (S664.282) 80% $272,900 53%
HB422 $1,003.923 $3.525.500 |  $1.963,248 ($1.562,252) |  $25509,825 | $14,971,053 | ($10,538,772) | $29,000,000 | $16.310.600 | ($12.689.400) [ 92% $1.339,547 52%
Total New Growth|  $12,330,812 | $20,704,314 | $15.584,433 | ($5,119,882)| $140,402,133 | $154,830,404 |  $14,428,271 | $166,800,000 | $183,733,684 |  $16,933,684 84%|  $28,903,280 93%
Enhancement
Distribution M&R 2,199,748 $2.873261 | $1436775 | (51436486) | $18,139.292| $17.614446 [ ($524,846) $25266,615 | $20,629,252 | (51,637.363) | 85% $3,014,806 70%
Feeder Lines Projects $1,005,757 $3,172400 |  $3,176,165 $3,765 $13,721.075 | $14,865848 | $1,144,772 $17,353,328 | $18.468,148 | $1.114,819 80% $3,602,300 86%
Mains - Replace / Relocate $1.489,989 $2,410000 |  $1,106,993 (81.303,007) | $20,779.517 | $14,908,305 | (5,871.211) | $24,802,258 | $18,891,172 | ($5,911,086) | 79% 3,982,867 60%
New Distribution Mains (Reinforcement) $456,172 $500,000 (5256.560) (5756.560) $4311905 | $2547,395 | (61764.510) | $5000000 | $3.235490 | ($1764.510) | 79% $688,095 51%
Services - Replacement 964,093 $609,465 1,207,902 $598,436 $10279.747 [ $9175547 | (51.104.200) $12,040,049 | $10,206631| (51.833418) | 90% $1,031,085 76%
LNG $- $262,000 $59,610 (5202.390) (8 $4537,439 | $4,537,439 - $5,450,407 | $5,450,407 83% $912,968 #DIV/0!
Meters - T $944,642 $24,643 $17.214 (§7429) $9.844,492 | $225,065 (59.615.427) | $11,500,000 | $268.252 (811.231,748) | 84% $43,187 2%
Total Enhancement $7,060,400 | $9,851,769 | 56,748,008 | ($3,103,671)| $77,076,028 | $63,874,045 | (513,201,983)| $95962,251 | $77,149,352 | (§18,812,898) 83%| $13,275,307 67%
Total Grawth|  $19,391,212 | $30,556,084 | $22,332.531 | ($8,223,553)| $217.478,161 | $218,704,449 $1,226.288 | $262.762.251 | $260,883,037 (51,879,214) 84%| $42,178,587 83%
Maintenance
General Plant
Land $- 3- $- $- s $- $- $- $3,000000 | $3.000.000 0% 3,000,000 #DIV/0!
Ofiices, Buildings, Residences $408,446 $138,143 $302,627 $164,484 $1,371085 | $1.847.092 | $476,007 $2000000 | $2423.926 | $423,926 76% $576,833 92%
Furnilure & Office Equipment $44,591 $44,591 $57 (844,534) $271,886 $55.339 (5216.547) $366,916 $160,369 (5206,547) 35% $105,030 15%
Transportation Equipment $632,642 $908,075 $664,160 (5243.915) $5,580446 | $7,969,020 | $2,388.573 $7,000000 | $8,699,036 | $1,699.036 92% $730,016 14%
Tools & Work Equipment $233,004 $383,094 $142,324 (5240,770) $3722835 | $37315568 | (5407.267) $5250000 | $4,494,043 | (5755.957) 74% 1,178,475 63%
Filing Stations and Plants $120,617 $255,528 $- ($255,528) $641,445 $6,019 (8635.425) $1,000000 | $999,890 (5109) 1% $993,871 1%
Computer System Software $953,640 $252.687 $163,565 ($89,122) $6,266,672 | $2,232357 | (4,034.315) | $8500000 | $3522357 | ($4.977.644) | 63% $1,290,000 26%
Computer Equipment $180,575 386,446 55,496 ($330.950) §1532376 | $3774897 | $2242522. | $1,800000 | $4,539,897 | $2,739,897 83% $765,000 210%
Telecom Non Construction $315,853 $352,200 $47,021 ($305,179) $1,771,956 $1,205,987 ($565,969) $2,050,000 $1,435.987 (8614.013) 84% $230,000 59%
Total General Plant $2,889,458 | $2,720,764 |  $1,375251 | ($1,345513)| $21,158,702 | $20,406,280 ($752.422)| $27.966.917 | $29.275,505 $1,308,589 70%|  $8.869,225 73%
Other Maintenance
Distribution M&R $325,034 $775251 $429,947 ($345.304) $2.680,255 | $3,535,951 $855,696 $3733385 | $5.013451 $1,280,066 1% $1,477,500 95%
Feeder Lines Projects 761,949 $957,350 $909,431 (847.919) $10,394,920 | $2,719,626 | (§7.675.294) | $13,146,672| $7.942826 | (85203.845) | 34% $5,223,200 21%
Mains - Replace / Relocate §71.954 $226,000 $308,736 $82,736 $1003477 | $1,173942 | §170.465 $1,197,742 | $1403942 | $206,200 84% $230,000 98%
Services - Replacement $16,812 $193,946 $270,223 $76277 $179,255 $2,426395 | $2,247,140 $209,951 $2,667,958 |  $2,458,007 91% $241,563 1156%
UDOT Accounts Receivable $800,000 (8172.372) |  ($490.838) (5318.466) $7.200000 | $3,798,199 | (53401,801) | $8,000,000 | $5,109,881 (82,890,119 | 74% $1,311,682 47%
Accounts Receivable Projects $180,000 $77,065 $2,739,253 $2,662,188 $4,140000 | $3946,825 | (5193.175) $4,500.000 | $3,159,108 | ($1,340.892) | 125% ($787.717) 88%
Total Other $2,155,748 | $2,057,240 |  $4,166,752 |  $2,109,612 | $25597,907 | $17,600,937 (§7.996,970)| $30,787,749 | $25,297,165 (§5.490,585) 70%|  $7,696.228 57%
Tots! Maintenance $5,045.206 |  $4,778,004 |  $5,542,003 $763,999 | $46,756,609 | $38,007,217 (§8,749,392) | $58,754,666 | $54,572,670 |  (54,181.996) 70%| $16,565.453 65%
Total §24,436.418 | $35334,087 | $27,874,533 | ($7.459,554)| $264,234,770 | $256,711,666 ($7.523,104)| $321,516,917 | $315,455,707 |  ($6,061.210) 81%| $58,744,041 80%
Balancing Account Help/(Hurt) 0 0 0
CFO| 524,436,418 | $35,334,087 | $27,874,533 | ($7,459,554)| $264.234.770 | $256,711,666 (§7.523,104) | $321,516,917 | $315,455,707 |  ($6,061.210) 81%| $58,744,041 80%
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November YTD 2024 % of Forecast | % of Budget
Budget Forecast Actual Cur Var Budget Actual YTD Var Budget Forecast | Variance | Forecast| Remaining | Expended
Total Growth
New Growth
New Distribution Mains $2,971,668 $2,000,000 | $3,461,189 | $1,461,189 $17,718594 | $27,980,818 |  $10,262,223 $20,000,000| $31,480,818 |  $11,480,818 89% $3,500,000 140%
New Distribution Services $1,158,888 $1,158,888 | $2,986,167 | $1,827,279 $11,039206 |  $16,941,405 |  $5,902,199 $12.500.000 |  $18,976,405 |  $6,476,405 89% $2,035,000 136%
New Meters $1,201,644 $2,479,917 | $2.566,209 | $86,202 $14,874,639 |  $35,698,038 |  $20,823,399 $17,000,000 | $38,271,008 | $21,271,008 | 93% $2,572,971 210%
FL Replacement (TRACKER) $4,243,641 $8,382,983 | $7.117,011 ($1.265.972) [ $70,140578 | $63,519337 | (56,621.241) | $75200,000 | $69.458,822 | ($5.741,179) | 91% $5,939,484 84%
BL Replacement (TRACKER) $1,048,192 $662,016 3,014,268 $2,352,252 $10,292,683 | $13,801,779 |  $3,509,005 $11,100,000 | $14,277,368 |  $3,177,368 97% $475,589 124%
Southern System Expansion Project 283,896 $136,450 $39,697 ($96,753) $1,824536 | $1,102515 | (§722.021) $2,000000 | $1.403,965 | ($596.035) 79% $301,450 55%
HB422 $2,844.730 $795,500 $599,842 (§195.658) 528,354,555 | $15570,894 | (512783,661) | $29,000,000 | $15865394 | ($13,134,606) | 98% $294,500 54%
Total New Growth|  $13,842,658 | $15,615.754 | $19,784,381 |  $4,168,628 | $154,244,791 | $174,614,786 |  $20,369,994 | $166,800,000 | $189,733,779 | 22,933,779 92%| $15,118,994 105%
Enhancement
Distribution M&R $4,682,143 $1,981,391 |  $896,937 (51.084454) |  $22,821,435 | 18,511,383 | (54,310.053) | $25.266615| $20,105254 | ($5,161361) | 92% $1,593,871 73%
Feeder Lines Projects $1,841,712 $2,303,900 | $241,195 (82,062,705) |  $15,562,788 |  $15.107.043 | ($455.745) $17,353,328 [  $18,817,716 |  $1,464,388 80% $3,710,673 87%
Mains - Replace / Relocate $2,454,518 $2,405953 | 52,663,349 $257.396 $23,234,035 | $17.571654 | ($50662,381) | $24,802258 | $20,318,568 | (54,483,690) | 86% $2,746,914 %
New Distribution Mains (Reinforcement) 5404,405 5404,405 $227,666 ($176,738) $4,716,309 | $2775061 | ($1,941248) | $5000000 | $3,580,381 (s1419,619) | 78% $805,320 56%
Services - Replacement 880,081 $515,506 $925,967 $410,461 $11,150.828 |  $10,101,513 | ($1,058,315) | $12,040,049 | $10,900,989 | (51,139,060) | 93% $799,476 84%
LNG s $394,000 $40,366 (5353,634) $- $4577,805 | $4,577,805 $- $5005773 | $5,095,773 90% $517,968 #DIV/O]
Meters - T $1,586,212 $41,379 $14,474 (526.908) $11,430,704 |  $239,539 (511.191,166) | 11,500,000 |  $239,539 (811.260.461) |  100% s 2%
Total $11,849,072 |  $8,046,534 |  $5,009,954 | ($3.036.580)| $88,925,100 | $68,883,999 | ($20,041,101)| $95.962,251 | $79,058,220 | (§16,904,031) 87%| $10,174,221 72%
Total Growth|  $25,691,730 | $23,662,287 | $24,794,335 |  $1,132,048 | $243,169,891 | $243,498,784 $328,893 | $262,762,251 | $268,791,999 $6,029,748 91%| $25,293,215 93%
Maintenance
General Plant
Land s s- $20,000 $20,000 3 $20,000 $20,000 $- $4,720000 |  $4,720,000 0% $4,700,000 #OIV/0!
Offices, Buildings, Residences $322,340 $342,040 $133,392 ($208,648) $1,603426 | $1980,484 | $287,059 $2,000,000 | $2215278 | $215278 89% $234,793 99%
Furniture & Office Equipment $38,438 $48,438 $45,667 (s2.771) $310,324 $101,006 (5209.318) 366,916 $157,508 ($209.318) 64% $56,502 28%
Transportation Equipment $405,238 $490,016 $2,439,490 $1,949,474 $5,985685 | $10,408510 | $4,422,825 $7,000000 | $13,163,510 |  $6,163510 79% $2,755,000 149%
Tools & Work Equipment $364,009 $415,320 $327,952 (887.,368) $4,086,845 | $3.643520 (8443,325) $5250,000 | $4,406,675 | ($843,325) 8% 763,155 69%
Filling Stations and Plants $22,957 $93,671 (5285,025) (8378,696) $664,402 ($279,005) (8943.407) $1,000,000 | $999,995 (s5) 28% $1,279,000 28%
Computer System Software $914,801 $650,000 $282,703 ($367,297) $7,181473 | $2515059 | (34,666,413) | $8500000 | $3,155059 | ($5.344,.941) | 80% $640,000 30%
Computer Equipment $143,811 $360,000 $102,050 (5257.950) $1,676,187 | $3,876948 | $2,200.761 $1.800000 | $4.281948 | $2.481948 91% $405,000 215%
Telecom Non Construction $127.625 200,000 $45.448 (5154.552) $1.899.581 | $1,251,435 | (S648.146) $2,050,000 | $1,391,435 | ($658.565) 90% $140,000 61%
Total General Plant $2,339,220 |  $2,599.485 |  $3,111,677 $512,192 | $23,497,921 | $23,517,957 $20,036 | $27,966,917 | $34,491,497 $6,524,581 68%| $10,973,540 84%
Other Maintenance
Distribution M&R $691,832 $634,750 $536,606 ($98.144) $3,372,086 | $4.072557 | $700,470 $3733,385 | $4605519 | $872,134 88% $532,962 109%
Feeder Lines Projects $1,395.259 $1,880,350 | $328,549 (81,551,801) | $11,790,180 | $3.048,175 | ($8.742,004) | 13,146,672 $4,614252 | ($8,532419) | 66% $1,566.077 23%
Mains - Replace / Relocate $118,533 $15,000 $322,217 $307.217 $1,122,010 | $1.496,159 | $374,149 $1,197,742 | $1,521,159 | $323,417 98% $25,000 125%
Services - Replacement $15,347 $81,147 $79,764 (51,383) $194,602 $2,506,159 | $2,311,557 $209,951 $2,546,159 | $2,336,208 98% $40,000 1194%
UDOT Accounts Receivable $800,000 $1279591 |  $2,820422 $1,540,831 $8,000000 | $6,618,620 | (51,381.380) 8,000,000 | $6,996,411 (81,003,589 | 95% $377,791 83%
Accounts Receivable Projects $180,000 $349,519 $20,784 (§319,735) $4,320000 | $3.976,609 | (5343.3%2) 54,500,000 | $3,000,608 | ($1,499.393) | 133% ($976.001) 88%
Total Other $3,200970 | $4,240,357 | $4,117,342 (§123,015)| $28,798,877 | $21,718,279 ($7,080,599)| $30,787,749 | $23,284,108 |  ($7,503,641) 93%|  $1.565,829 71%
Total Maintenance $5.540,190 | $6,839,842 |  $7,229,019 $389,177 | $52,296,799 | $45,236.236 (57.060,563)| $58,754,666 | $57,775,605 (§979.061) 78%| $12,539,369 77%
Total $31,231,920 | $30,502,129 | $32,023.354 |  $1,521,225 | $295.466,690 | $288,735,020 ($6.731,669)| $321,516,917 | $326,567,604 5,050,688 88%| $37,832,584 90%
Balancing Account Help/(Hurt) 0 0 0
CFO|  $31,231,920 | $30,502,129 | $32,023,354 |  $1,521,225 | $295,466,690 | $288,735,020 ($6,731,669)| $321,516,917 | $326,567,604 $5,050,688 88%| $37,832,584 90%

Page 24 of 25



Western Gas Distribution

Capital Budget Summary
December

P.S.C.U. Docket No. 25-057-06

Data Request No. MDR_22 B.02 Attachment 2

Requested by R746-700-22

Date of EGU Response: May 1, 2025

December YTD 2024 % of Forecast | % of Budget
Budget Forecast Actual Cur Var Budget Actual YTD Var Budget Forecast | Variance | Forecast|Remaining | Expended
Total Growth
New Growth
New Distribution Mains 52,281,406 $2,000000 | $1,467,386 (s532,614) | 20,000,000 | $29,448,204 |  §9.448,204 $20,000,000 | $31.480,818 | $11,480,818 | 94% $2,032,614 147%
New Distribution Services $1,460,794 $1,158888 |  $1,776,450 $617,562 $12,500,000 [ $18,717,855 | $6,217,855 $12,500,000 |  $18,976,405 |  $6,476,405 99% $258,550 150%
New Meters 52,125,361 $2479917 |  $2,461,232 (518.685) $17,000000 | $38,159,269 | $21,159,269 | $17,000,000 [ $38271,008 | $21,271,008 | 100% $111,739 224%
FL Replacement (TRACKER) 5,089,422 $8,382,983 | 58,049,173 (5333.810) | $75.200,000 | $71568510 | ($3.631.490) | $75200,000 | $69.458,822 | ($5741.179) | 103% (52,109,689) | 95%
BL Replacement (TRACKER) 807,317 $662,016 $379,961 ($282,055) | $11,100,000 |  $14,181,740 | 3,081,740 $11,00,000 | $14.277,368 |  $3,177,368 99% 95,628 128%
Southern System Expansion Project $175.464 $136,450 $416,344 $279,894 $2,000000 | $1518858 | (3481.142) $2,000000 | $1,403965 | (S596,035) 108% (8114.894) 76%
HB422 645,445 $795,500 $373,745 ($421.755) |  $29,000.000 | $15944,639 | ($13,055,361) $29,000,000 | $15,865394 | (513.134,606)| 100% (579.245) 55%
Total New Growth | $12,555,209 | $15,615,754 | $14,924,290 |  (5691,463)| $166,800,000 | §189,539,076 | $22,739,076 | $166,800,000 | $189,733,779 | 22,933,779 100% $194,703 114%
Enhancement
Distribution M&R $2,445,180 $1,981,391 | §1,272,010 (5709381) | $25,266,615 | $19.783,393 | (55.483.222) | $25266,615| $20,105.254 | (S5.161,361) | 98% $321,861 78%
FeederLines Projects $1,790,541 $2,303900 | $2,392,118 $88,218 $17,353,328 | $17,499,161 | $145833 $17353,328 | $18,817,716 | 1,464,388 93% 1,318,555 101%
Mains - Replace / Relocate 1,568,223 $2,405953 | $4,612,436 $2,206483 | $24,802,258 | 522,184,090 | ($2618.168) | $24,802258 | $20,318,568 | ($4.483.690) | 109% (51865522 |  89%
New Distribution Mains (Reinforcement) 283,691 $404,405 $851,932 $447,527 $5,000,000 | $3626993 | ($1373,007) | $5000000 | $3,580,381 (61,419.619) | 101% (546.612) 73%
Sewices - Replacement $880,221 $515,506 $1,701,439 $1,185,933 | $12,040,049 [ $11.802,952 | (5237,097) $12,040,049 [  $10,900,989 | ($1,139,060) | 108% (8901,963) 98%
NG $- $394,000 $96,828 ($297.172) | 8- 54,674,634 | $4,674,634 $- $5005773 | $5,095.773 92% $421,139 #DIV/O!
Meters - Transponders Replacements 69,296 $41,379 $20,730 ($20,650) 11,500,000 | 260,269 ($11,239,732) [  $11,500,000 |  $239,539 (511,260,461)|  109% (520.730) 2%
Total §7,037,151 | $8,046,534 | $10,947,493 | $2,900,960 | $95,962,251 | $79,831,492 | ($16,130,759)| $95,962,251 | $79,058,220 | (§16.904.031) 101% (§773,272) 83%
Total Growth|  $19,592,360 | $23,662,287 | $25,871,784 | 52,209,497 | $262,762,251 | $269,370,568 $6,608,318 | $262,762,251 | $268,791,999 $6,029,748 100% (§578,569) 103%
Maintenance
General Plant
Land $- s- $4,498,243 $4,498243 | s- $4,518243 | 84,518,243 s $4,720000 |  $4,720,000 96% $201,757 #DIVIOY
Offices, Buildings, Residences $306,574 $342,040 $151,886 (8190,154) | $2,000000 | $2,132370 | $132.370 $2,000000 | $2215278 | $215,278 96% $82,908 107%
Furniture & Office Equipment 56,592 $48,438 $11,062 (537.376) $366,916 $112,068 (5254,848) $366,916 $157,598 (8209,318) 1% $45,530 3%
Transportation Equipment 1,014,315 $490,016 $3,671,517 §3,181,501 | 7,000,000 | $14,080,027 | $7,080,027 $7,000000 | $13,163510 | $6,163,510 107% (5916,517) 201%
Tools & Work Equipment $1,163,155 $415,320 $591,673 $176.353 $5250,000 | $4235192 | (51,014.808) | $5250,000 | $4,406.675 | (5843.325) 96% $171,482 81%
Filling Stations and Plants $335.598 $93,671 $183,150 $89,479 $1,000,000 |  ($95.855) (31,095,855) | $1,000000 | $999,995 (s5) 10% $1,095,850 -10%
Computer System Software $1,318,528 $650,000 $1,009,825 359,825 $8,500,000 | $3524.885 | ($4975116) | $8500,000 | $3,155,059 | (55344,941) | 112% (8369,825) 4%
Computer Equipment $123,813 $360,000 $495,261 $135.261 $1.800,000 | $4,372209 | $2,572,209 $1,800,000 | $4,281,948 | $2,481,948 102% (890.261) 243%
Telecom Non Construction $150,419 $200,000 $110,305 (589,695) 52,050,000 | $1.361,740 | (5685,260) $2,050,000 | $1,391.435 | (S658.565) 98% 529,695 66%
Total Generel Plant $4.468,995 | $2599,485 | $10.722,922 | $8,123,437 | $27,966,917 | $34,240.879 $6.273.962 | $27,966.917 | $34.491.497 $6,524,581 99% 250,618 122%
Other Maintenance
Distribution M&R $361,209 $634,750 $396,279 (5238471) | $3733385 | $4.468.836 | $735450 $3733,385 | $4,605519 | $872134 97% $136.683 120%
Feeder Lines Projects $1,356,492 $1,880,350 | 1,027,664 ($852,686) | $13,146,672 | $4,075839 | ($9070,832) | $13,146,672| $4.614,252 | (s8532419) | 88% $538,413 31%
Mains - Replace / Relocate §75,732 $15,000 $182,447 $167,447 $1.197,742 | $1678606 | $480,864 $1,197.742 | $1521,159 | $323,417 110% (8157.447) 140%
Sevices - Replacement $15,349 81,147 68,168 (812.979) $209,951 $2574327 | $2,364,376 $209,951 $2,546,150 | $2.336,208 101% (528,168) 1226%
UDOT Accounts Receivable $- $1,279591 | 51,435,341 $155,750 $8000,000 | $8,053962 | $53,962 $8,000.000 | $6,996411 (81,003.589) | 115% (51,057.550) | 101%
Accounts Receivable Projects $180,000 $349,519 §732,007 $382.488 $4.500000 | $4708616 | $208,616 $4.500,000 | $3,000608 | (51,499.393) [ 157% (51.708,008) |  105%
Total Other $1,988,872 | $4,240357 |  $3,841,906 |  ($398,451)| $30,787,749 | $25,560,184 | (55,227,565 $30.787,749 | $23,284,108 |  ($7,503,641) 110% | (52,276,077) 83%
Total Maintenance $6,457,867 | $6,839,842 | $14,564,828 | $7,724,986 | $58,754,666 | $59,801,063 $1,046,397 | 558,754,666 | $57,775,605 (8979,061) 104% |  (52,025,458) 102%
Total 26,050,227 | $30,502,129 | $40,436,611 | $9,934,482 | $321,516,917 | §329,171,632 $7,654,715 | §321,516.917 | $326,567,604 |  $5,050,688 101%| (52,604,027 102%
Balancing Account Help/(Hurt) [ 0 0
CFO|  $26,050,227 | $30,502,129 | $40,436,611 | $9,934,482 | $321,516,917 | $329,171,632 $7,654,715 | $321,516,917 | $326,567,604 $5,050,688 101%| (52,604,027 102%
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