
1407 W. North Temple, Suite 330 
Salt Lake City, UT 84116

June 20, 2025 

VIA ELECTRONIC FILING 

Gary Widerburg 
Commission Administrator 
Public Service Commission of Utah 
Heber M. Wells Building 
160 East 300 South 
Salt Lake City, Utah 84114 

Re: Notice of Non-Competitive Procurement with Cache Valley Electric Co. 

Dear Commissioners: 

In accordance with PacifiCorp’s (“the Company”) Procurement Policy, the Company must report to 
the Public Service Commission of Utah (“Commission”) purchases of goods or services exceeding 
$1,000,000 that are not competitively bid.  This letter hereby serves as notice that PacifiCorp has 
entered into a non-competitively bid contract with Cache Valley Electric Co (“Cache Valley”) that 
exceeds $1,000,000. The total contract value for the scope of work is  for a term that 
expires 

Pursuant to PacifiCorp’s Procurement Policy, a supplier may be awarded a contract on a non-
competitive basis under certain circumstances, such as when competitive bidding is impossible or 
impractical, or when otherwise a non-competitive procurement has been demonstrated to be in the 
best interest of the Company and its customers.   

Cache Valley and the Company agreed to a contract for an expansion of the Mustang Substation 
in Sweetwater County, Wyoming. The scope of work includes the installation of two supporting 
projects for the Gateway South transmission project. The Mustang Shunt Cap Project has already 
experienced a one-year delay to the in-service date from 2024 to 2025. Delays are primarily due 
to the long environmental restriction periods and the winter weather constraints in Wyoming, 
leaving a confined construction period of three months.  

The scope of work also includes an expansion of the substation and installation of a temporary 
shoo-fly to keep customers in power during the construction period from May 20, 2025, through 
Nov. 30, 2025.  

A formal bid process was considered; however, the project schedule did not accommodate the 
time required for the bidding process and it would result in delays from bid initiation to award 
and execution.  Cache Valley, who is already performing work in the area, has assisted with the 
management of the transmission line materials so the Company’s customers do not experience an 
outage during the three-month long construction period. Cache Valley has trusted expertise and a 
proficient work ethic, vital to ensure timely completion prior to when winter weather conditions 
begin in Wyoming.  
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Questions regarding this notice can be directed to Max Backlund at 801-220-3121 or 
max.backlund@pacificorp.com.  

Sincerely, 

Jana Saba 
Director, Regulation and Regulatory Operations 

cc: Division of Public Utilities 
Office of Consumer Services 
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CERTIFICATE OF SERVICE 
 

Docket No. 25-999-01 
 

I hereby certify that on June 20, 2025, a true and correct copy of the foregoing was served 
by electronic mail to the following: 
 
Utah Office of Consumer Services 
Michele Beck mbeck@utah.gov 
 ocs@utah.gov  
Division of Public Utilities 
dpudatarequest@utah.gov   
Assistant Attorney General 
Patricia Schmid pschmid@agutah.gov 
Robert Moore rmoore@agutah.gov 
Patrick Grecu pgrecu@agutah.gov  
Rocky Mountain Power 
Data Request Response 
Center 

datarequest@pacificorp.com 

Jana Saba 
 
Max Backlund 

jana.saba@pacificorp.com  
utahdockets@pacificorp.com 
max.backlund@pacificorp.com 

 
 
_____________________________ 
Rick Loy 
Coordinator, Regulatory Operations 

 




