

---

**RFP**  
**FORM 2: Permitting and Construction**  
**Milestones**

---

**RFP FORM 2**  
**PERMITTING AND CONSTRUCTION MILESTONES**

Milestone	Date	Bidder to insert Break up Fee	Bidder to insert 1 yr Acceleration Fee	Bidder to insert 1 yr Deferral Fee
Notice to Proceed				
Secure Property				
Secure Water Rights				
Secure ERCs				
Secure Permits				
Natural Gas Interconnection Agreement				
Complete LGIA with PacifiCorp				
Break Ground				
P/O for CTs, Xfrmr's, Cooling Tower/Condenser/ACC HRSGs and ST				
Begin Pouring of Foundations				
Delivery of HRSG1				
Delivery of HRSG2				
Set ST				
Set CT1				
Set CT2				
Complete Natural Gas Interconnect				
Set Main Transformers				
Backfeed (at Transmission Level)				
First Fire of CT1				
First Fire of CT2				
Synchronization to Grid				
Complete installation of Cooling Towers/ACC				
Completion of Steam Blows				
Roll ST				
Begin Performance Testing				
Substantial Completion				
Final Acceptance				