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Safety Topic -
Introductions

Green River FL 141 is 17.28 miles of 6 inch pipeline within an approximate 100 ft. wide
ROW. The project starts at the western terminus at approx. 900 feet west of Green River.
From here it extends eastward on the north side of Main St. cross by boring the Green
River and continue to Old Highway 6 & 50 shortly east of this point the project enters BLM
land. The pipe crosses to the south side of 6 &50 crosses back to the north. It turns south
at Ruby Ranch Road and continues south to the eastern terminus at the Greentown
Pigging Station.

Because it crosses BLM and SITLA lands there are a number of non-typical obligations that
we are committed to and I'll discuss those in detail, shortly.



Green River Permit Matrix

Monday, September 12, 2022 10:01 AM

Permits and Conditions
Storm Water

Green River Section 10
Crossing

Utah Stream Alteration
Permit

Utah State Lands
BLM - Cultural

BLM - Biological

BLM - Paleo
BLM - Other

Permit No./Reference Effective

UTRC06119
SPK-2022-00475

22-92-01SA Browns
Wash

22-92-02SA Floy
Wash

22-92-03SA Solitude
22-92-04SA Grand
Wash

TBD

Date
12/02/2022
11/10/2022

1/5/202

Expiration
Date

12/01/2023
3/14/2026

1/5/2025
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Condition Details

Project must comply with conditions of the SWPPP (Additional details to follow)

No work is anticipated to be conducted within the ordinary high water mark of Green River.
If emergency response requires work to be conducted in this area, Dominion must be
contacted immediately.

Appropriate soil and sediment controls must be used and maintained in effective operating
condition during construction.

Any findings of previously unknown historic, cultural or archeological remains and artifacts
must be reported to Dominion immediately.

¢ Bedding and backfill placed around pipe may not be more free draining than existing soils in
stream channels, banks and riparian zones. Loosely compacted material may act to violate
this condition. Bedding and backfill materials must be either fine-grained or constructed in
such a manner that it does not act as a drain. This shall include placing clay cut-off collars or
utilizing compaction techniques.

¢ Excavated material and construction debris may not be washed in any stream channel or
placed in flowing waters, this will include material such as grease, oil, joint coating or any
other possible pollutant. Excess materials must be wasted at an upland site well away from
any channel. Construction materials, bedding material, excavated material, etc. may not be
stockpiled in riparian or channel areas.

¢ Best management practices should be implemented and maintained during any streamside
or instream work to minimize sedimentation, temporary erosion of stream banks, and
needless damage or alteration to the streambed.

¢ Within 30 days after the completion of this project, the attached compliance certification
form must be completed and returned to the US Army Corps of Engineers.

e Historic Road 42EM5649/42GR2651 (Old US 6&50) Ground disturbance confined to the
existing 6/50 disturbance corridor with weekly inspections and pre-con awareness training

e Historic Railroad 42EM5652/42GR0935/(42GR2507)(Denver and Rio Grande Western
Narrow Gauge Railroad) Avoid by 15 meters (bore under, beginning 15 meters form the site
boundary) with a cultural monitor present for any ground disturbance within 15 meters of
all intact contributing portions.

o Prehistoric lithic scatter; historic artifact scatterd2GR2764 - project activities will be
confined to existing Old highway 6/50 disturbance corridor with a cultural monitor present
for all activities within 15m of site.

o Historic road 42GR4995 (Little Valley Road) - cultural monitor for all ground disturbance
within 15 m of all intact contributing portions.

¢ Any cultural or paleontological resource (historic or prehistoric site or object) or Native
American human remains, funerary item, sacred object, or objects of cultural patrimony
discovered shall be immediately reported to Dominion.

* Spatial and seasonal buffers for active raptor nests and natal kit fox dens apply.

¢ No surface disturbing activities will take place within 200 meters of and occupied kit fox
natal den March 1 through July 31.

o Surface disturbing activities not allowed in Cisco Desert from May 1 to June 15 to avoid
pronghorn fawning season.

o Surface disturbing activities not allowed during May 1 to July 31 near occupied bird nest.

o Surface disturbing activities within 0.25 miles of known burrowing owl nests from March 1
through August 31.

o Surface disturbing activities within 0.5 mile of known ferruginous hawk nests from March 1
through August 1.

¢ Surface disturbing activity not allowed during white-tailed prairie pupping season April 1 to
June 15 unless no dog colonies and or dens occur within 200 m pipeline construction.

* No construction activities within 0.25 miles of burrowing owl until post fledging.

o If construction alignment results in impact to active burrowing owl nest, Dominion should
be notified immediately.

* Surveys must be completed prior to construction activities occurring March 1 through
August 31

* No surveys required Sept. 1 through February 28.

A paleo monitor will be required for the area near Greentown M&R Station.

¢ No construction or routine maintenance activities shall be performed during periods when
soil is too wet to adequately support construction equipment. If such equipment creates
ruts in excess of four inches deep, the soil shall be deemed too wet to adequately support
construction equipment.

* To reduce impacts to saline soils and associated water quality conditions, no surface
disturbance will be conducted from December 1 through May 31 if soils are wet or frozen.



Dominion Energy Utah
Docket No. 21-057-12
DEU Exhibit 19

Page 3 of 14

SAP Feature

Tuesday, January 31, 2023 11:41 AM

SWPPP Map showing SAP Stream Location
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Cultural Resource Mapping
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. The SWPPP for this project is attached and a copy should be
available to the contractor.
. A sign must be posted on site displaying the UPDES
Tracking #, contractor company name and phone.
. The contractor must site and date the Subcontractor

Certification Page in Appendix E of the SWPPP

The SWPPP includes;
o A list of the Storm Water Team and contact

information

o Nature of Construction Activities
o Water Quality Information
o Pollution Prevention Standards
o Erosion and Sediment Controls — BMPs
o Inspection Requirements
o Corrective Action Procedures
o Recordkeeping
o Amendment Log
o SWPPP Certifications
o E&SC Typicals and Specifications
o Copy of the UPDES General Construction Permit Rules
o Fugitive Dust Permit
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Primary Erosion and Sediment Controls

. Inlet Protection — gravel bags and witches hats

. Sediment barriers — straw wattle

. Track out control — gravel lined driveway

. Housekeeping — street sweeping, trash containers, dust control
plan

. Restoration — grading and re-seeding
Incident Reporting — Use the Dominion Hot Line 800-767-1689

. Spills of fuel, oil, lubricants, antifreeze, hydraulic fluid, paints,
epoxies, chemicals, waste water, bore mud. Concrete saw
slurry, sewage discharge, water utility breaches, sediment
laden water must be reported.

. Discharges to water bodies, fill material, liquids, solids must be
reported.

. Impacts to wildlife (birds, nests, eggs, reptiles, snakes, fish,
turtles/tortoise and/or any animal) including an incidental kill
or injury.

. Encounter with historic or pre-historic artifacts (arrow heads,
chips of pottery, stone or earthworks, fossils, bones, stone
tools, old iron objects. If these items are discovered a stop work
order must be given, Dominion must be notified and follow up
investigations will be completed before work can resume.
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Dust Control

« Fugitive Dust Control Permit must be obtained by the contractor.
Please visit Fugitive Dust Control Requirements for Non-Attainment
Areas: Stationary Source Compliance - Utah Department of
Environmental Quality for instructions to prepare the permit. Return a
completed permit to DEU environmental services.
Other Notes

« Contractor must not work outside of designated limits of disturbance as
shown in the SWPPP

« Keep waste in appropriate reciprocals (dumpster, labeled drums, tanks,
etc.) and store in an orderly fashion

« Port-A-Johns to be located on flat impervious or gravel away from
streams, wetlands, drainageways, etc.

« Contain saw cuttings by using shop vacs and proper inlet protection

« Use only approved concrete washout containment systems such as
ECOPAN.

« Other than refueling and lubricant top-offs no vehicle or equipment
maintenance is allowed in the project area.

« Use absorbent padding and drip pans when re-fueling and dispose of
materials in appropriate waste containers

« Spill kits must be available in each vehicle and include at a minimum; 5-
gallon bucket, absorbent padding, shovel and plastic bags. Spills must
be cleaned up immediately. If large spills occur call 911.

« Vehicles should be clean when brought on-site

« Frac Tanks must be clean with no fluids from other project when
brought on-site

« Contractor may not have more than 1,320 gallons of fuel containers in
aggregate on-site




Dominion Energy Utah
Docket No. 21-057-12
DEU Exhibit 19

SWPPP Page 4 Page 13 of 14

Thursday, January 26, 2023 3:31 PM

Other Notes

. If groundwater is encountered contact Dominion ECC. A
dewater permit is needed when proposing to discharge to any
surface water (stream, wetland, catch basin, canal, etc)

. The environmental inspector will conduct weekly inspections

o Identify any needed repairs, modifications or replacements
of E&SCs
o Remedies must be completed within 24 hours

. The estimated disturbance for this project is 4.72 acre. The
recommended seeding type is included in the SWPPP in
Appendix J.

. All staff that supports efforts to comply with the GCP and
SWPPP must attend training. The Environmental Inspector will
conduct any follow-up training

. A migratory bird and nest survey must be conducted within 10
days of construction start date. Please make arrangements for
this survey with Justin DeCaro
Contacts;

Brian Nosich: Environmental Compliance Coordinator
307-371-9321
Steve Ryder: Environmental Project Advisor 330-813-8805
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Corrective Action Deadlines for Construction Sites covered under General
Permit for Storm Water Discharges from Construction Sites (UTRC00000)

« Conditions triggering Corrective Action;

« A storm water control needs repair or replacement (beyond routine
maintenance required)

« A storm water control necessary to comply with the requirements of the
permit was never installed or was installed incorrectly

« Discharges are causing an exceedance of applicable water quality standards

A prohibited discharge has occurred

« Deadline Requirements;

« When site conditions warrant immediate attention, take all reasonable steps
to minimize or prevent the discharge of pollutants until a permanent
solution for the problem is installed and made operational

« When the problem does not require a new or replacement control or
significant repair the corrective action must be completed by the close of
the next business day

« When the problem requires a new or replacement control or significant
repair, the corrective action must be completed no later than (7) calendar
days (unless it is infeasible then justification document needed).

« Corrective Action Reporting.

« Within 24 hours of identifying the corrective action condition, document the
specific condition and the date and time it was identified.

« Within 24 hours of the observed completion of the corrective action and in
accordance with the deadlines, document the actions taken to address the
condition, including the date and whether any SWPPP modifications are
required.

« Where these actions result in changes to any of the storm water controls or
procedures documented in the SWPPP, you must modify your SWPPP
(SWPPP map) accordingly within 7 calendar days of completing this work

« You must keep a copy of all corrective action reports at the site or at an
easily accessible location so that it can be made available at the time of an
on-site inspection or upon request by DWQ. Corrective action reports may
be maintained and made available in paper or electronically.





