
Safety Topic -

Introductions

Green River FL 141 is 17.28 miles of 6 inch pipeline within an approximate 100 ft. wide 
ROW. The project starts at the western terminus at approx. 900 feet west of Green River. 
From here it extends eastward on the north side of Main St. cross by boring the Green 
River and continue to Old Highway 6 & 50 shortly east of this point the project enters BLM 
land. The pipe crosses to the south side of 6 &50 crosses back to the north. It turns south 
at Ruby Ranch Road and continues south to the eastern terminus at the Greentown 
Pigging Station. 

Because it crosses BLM and SITLA lands there are a number of non-typical obligations that 
we are committed to and I'll discuss those in detail, shortly. 

Introduction
Wednesday, January 25, 2023 1:59 PM
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Permits and Conditions Permit No./Reference Effective 
Date

Expiration 
Date

Condition Details

Storm Water UTRC06119 12/02/2022 12/01/2023 Project must comply with conditions of the SWPPP (Additional details to follow)

Green River Section 10 
Crossing 

SPK-2022-00475 11/10/2022 3/14/2026 No work is anticipated to be conducted within the ordinary high water mark of Green River. 
If emergency response requires work to be conducted in this area, Dominion must be 
contacted immediately. 
Appropriate soil and sediment controls must be used and maintained in effective operating 
condition during construction. 
Any findings of previously unknown historic, cultural or archeological remains and artifacts 
must be reported to Dominion immediately. 

Utah Stream Alteration 
Permit

22-92-01SA  Browns 
Wash
22-92-02SA Floy 
Wash
22-92-03SA Solitude
22-92-04SA Grand 
Wash

1/5/202 1/5/2025 Bedding and backfill placed around pipe may not be more free draining than existing soils in 
stream channels, banks and riparian zones. Loosely compacted material may act to violate 
this condition. Bedding and backfill materials must be either fine-grained or constructed in 
such a manner that it does not act as a drain. This shall include placing clay cut-off collars or 
utilizing compaction techniques.

•

Excavated material and construction debris may not be washed in any stream channel or 
placed in flowing waters, this will include material such as grease, oil, joint coating or any 
other possible pollutant. Excess materials must be wasted at an upland site well away from 
any channel. Construction materials, bedding material, excavated material, etc. may not be 
stockpiled in riparian or channel areas. 

•

Best management practices should be implemented and maintained during any streamside 
or instream work to minimize sedimentation, temporary erosion of stream banks, and 
needless damage or alteration to the streambed.

•

Within 30 days after the completion of this project, the attached compliance certification 
form must be completed and returned to the US Army Corps of Engineers. 

•

Utah State Lands TBD

BLM - Cultural Historic Road 42EM5649/42GR2651 (Old US 6&50) Ground disturbance confined to the 
existing 6/50 disturbance corridor with weekly inspections and pre-con awareness training

•

Historic Railroad 42EM5652/42GR0935/(42GR2507)(Denver and Rio Grande Western 
Narrow Gauge Railroad) Avoid by 15 meters (bore under, beginning 15 meters form the site 
boundary) with a cultural monitor present for any ground disturbance within 15 meters of 
all intact contributing portions.

•

Prehistoric lithic scatter; historic artifact scatter42GR2764 - project activities will be 
confined to existing Old highway 6/50 disturbance corridor with a cultural monitor present 
for all activities within 15m of site.

•

Historic road 42GR4995 (Little Valley Road) - cultural monitor for all ground disturbance 
within 15 m of all intact contributing portions. 

•

Any cultural or paleontological resource (historic or prehistoric site or object) or Native 
American human remains, funerary item, sacred object, or objects of cultural patrimony 
discovered shall be immediately reported to Dominion.

•

BLM - Biological Spatial and seasonal buffers for active raptor nests and natal kit fox dens apply. •
No surface disturbing activities will take place within 200 meters of and occupied kit fox 
natal den March 1 through July 31.

•

Surface disturbing activities not allowed in Cisco Desert from May 1 to June 15 to avoid 
pronghorn fawning season.

•

Surface disturbing activities not allowed during May 1 to July 31 near occupied bird nest.•
Surface disturbing activities within 0.25 miles of known burrowing owl nests from March 1 
through August 31.

•

Surface disturbing activities within 0.5 mile of known ferruginous hawk nests from March 1 
through August 1.

•

Surface disturbing activity not allowed during white-tailed prairie pupping season April 1 to 
June 15 unless no dog colonies and or dens occur within 200 m pipeline construction.

•

No construction activities within 0.25 miles of burrowing owl until post fledging.•
If construction alignment results in impact to active burrowing owl nest, Dominion should 
be notified immediately.

•

Surveys must be completed prior to construction activities occurring March 1 through 
August 31

•

No surveys required Sept. 1 through February 28. •

BLM - Paleo A paleo monitor will be required for the area near Greentown M&R Station.

BLM - Other No construction or routine maintenance activities shall be performed during periods when 
soil is too wet to adequately support construction equipment. If such equipment creates 
ruts in excess of four inches deep, the soil shall be deemed too wet to adequately support 
construction equipment.

•

To reduce impacts to saline soils and associated water quality conditions, no surface 
disturbance will be conducted from December 1 through May 31 if soils are wet or frozen. 

•

Green River Permit Matrix
Monday, September 12, 2022 10:01 AM

Dominion Energy Utah 
Docket No. 21-057-12 

DEU Exhibit 19 
Page 2 of 14



SW
PPP M

ap show
ing SAP Stream

 Location

SAP Feature
Tuesday, January 31, 2023

11:41 AM

),.., - ~-q'l~ ,.,· ·.1:· so0 . '.: ;: 
.•. ,·, 

i /:~ 
:(·.':ti-::' . . '. 

:. 

:a'-T: .. :·• , 

MA~ 
,vcos D£=s1=R~ s,r 

.. ::.I,; J.·.··. 
• ·~\ :\ 
:: :: 

<f.360,ft 

,::1--: 
... 1· t · ::1 1r ··._:, .f:··:·. 

~iI~:;J 
!t);t} 

.u,ovtv-----1-

~
 

Aquatic1F.eatur_e.lc3J.c1.Solitu 

;:,.,---4340·ft. 

Dominion Energy Utah 
Docket No. 21-057-12 

DEU Exhibit 19 
Page 3 of 14



Cultural Resource Mapping

Cultural Resource Mapping
Tuesday, January 31, 2023 11:42 AM
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Figure D-7 . Detai l showing I0-07, two prehistoric flakes. 
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Figure D-5 . Detail showing I0-05, historic state road ROW marker and glass fragments 

Figu re D-3. Detail showing I0-03, two prehistoric flakes and two historic cans. 
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Figure D- 1. Detail showing I0-01, historic glass and can. 
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Wildlife
Tuesday, January 31, 2023 11:47 AM
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Paleo Map
Tuesday, January 31, 2023 11:51 AM
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Photo 8: Photo of inoceramid clam fragments, one of the most common fossils found within the 
Project area. 

• @ ~ . I-• 
Photo 10: Trace Fossil invertebrate burrows preserved near the northeastern portion of the Mancos 
outcrops within the Project area. Many trace fossils similar to this are present. 
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Photo 9: Photo of one of the Pfychodus whippleishark teeth collected near the existing natural gas 
facility. 
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The SWPPP for this project is attached and a copy should be 
available to the contractor.

A sign must be posted on site displaying the UPDES 
Tracking #, contractor company name and phone. 

•

The contractor must site and date the Subcontractor 
Certification Page in Appendix E of the SWPPP

•

The SWPPP includes;
A list of the Storm Water Team and contact 
information

○

Nature of Construction Activities○

Water Quality Information○

Pollution Prevention Standards○

Erosion and Sediment Controls – BMPs○

Inspection Requirements○

Corrective Action Procedures○

Recordkeeping○

Amendment Log○

SWPPP Certifications○

E&SC Typicals and Specifications○

Copy of the UPDES General Construction Permit Rules○

Fugitive Dust Permit○

•

SWPPP
Thursday, January 26, 2023 3:30 PM
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Primary Erosion and Sediment Controls
Inlet Protection – gravel bags and witches hats•

Sediment barriers – straw wattle•

Track out control – gravel lined driveway•

Housekeeping – street sweeping, trash containers, dust control 
plan

•

Restoration – grading and re-seeding•

Incident Reporting – Use the Dominion Hot Line 800-767-1689
Spills of fuel, oil, lubricants, antifreeze, hydraulic fluid, paints, 
epoxies, chemicals, waste water, bore mud. Concrete saw 
slurry, sewage discharge, water utility breaches, sediment 
laden water must be reported.

•

Discharges to water bodies, fill material, liquids, solids must be 
reported.

•

Impacts to wildlife (birds, nests, eggs, reptiles, snakes, fish, 
turtles/tortoise and/or any animal) including an incidental kill 
or injury.

•

Encounter with historic or pre-historic artifacts (arrow heads, 
chips of pottery, stone or earthworks, fossils, bones, stone 
tools, old iron objects. If these items are discovered a stop work 
order must be given, Dominion must be notified and follow up 
investigations will be completed before work can resume. 

•

SWPPP Page 2
Thursday, January 26, 2023 3:30 PM
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Dust Control
Fugitive Dust Control Permit must be obtained by the contractor. 
Please visit Fugitive Dust Control Requirements for Non-Attainment 
Areas: Stationary Source Compliance - Utah Department of 
Environmental Quality for instructions to prepare the permit. Return a 
completed permit to DEU environmental services.

•

Other Notes
Contractor must not work outside of designated limits of disturbance as 
shown in the SWPPP

•

Keep waste in appropriate reciprocals (dumpster, labeled drums, tanks, 
etc.) and store in an orderly fashion

•

Port-A-Johns to be located on flat impervious or gravel away from 
streams, wetlands, drainageways, etc.

•

Contain saw cuttings by using shop vacs and proper inlet protection•

Use only approved concrete washout containment systems such as 
ECOPAN.

•

Other than refueling and lubricant top-offs no vehicle or equipment 
maintenance is allowed in the project area.

•

Use absorbent padding and drip pans when re-fueling and dispose of 
materials in appropriate waste containers

•

Spill kits must be available in each vehicle and include at a minimum; 5-
gallon bucket, absorbent padding, shovel and plastic bags. Spills must 
be cleaned up immediately. If large spills occur call 911.

•

Vehicles should be clean when brought on-site•

Frac Tanks must be clean with no fluids from other project when 
brought on-site

•

Contractor may not have more than 1,320 gallons of fuel containers in 
aggregate on-site

•

SWPPP Page 3
Thursday, January 26, 2023 3:31 PM
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Other Notes
If groundwater is encountered contact Dominion ECC. A 
dewater permit is needed when proposing to discharge to any 
surface water (stream, wetland, catch basin, canal, etc)

•

The environmental inspector will conduct weekly inspections
Identify any needed repairs, modifications or replacements 
of E&SCs

○

Remedies must be completed within 24 hours○

•

The estimated disturbance for this project is 4.72 acre. The 
recommended seeding type is included in the SWPPP in 
Appendix J.

•

All staff that supports efforts to comply with the GCP and 
SWPPP must attend training. The Environmental Inspector will 
conduct any follow-up training

•

A migratory bird and nest survey must be conducted within 10 
days of construction start date. Please make arrangements for 
this survey with Justin DeCaro

•

Contacts;
Brian Nosich: Environmental Compliance Coordinator 
307-371-9321
Steve Ryder: Environmental Project Advisor 330-813-8805

SWPPP Page 4
Thursday, January 26, 2023 3:31 PM
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Corrective Action Deadlines for Construction Sites covered under General 
Permit for Storm Water Discharges from Construction Sites (UTRC00000)

Conditions triggering Corrective Action;•

A storm water control needs repair or replacement (beyond routine
maintenance required)

•

A storm water control necessary to comply with the requirements of the
permit was never installed or was installed incorrectly

•

Discharges are causing an exceedance of applicable water quality standards•

A prohibited discharge has occurred•

Deadline Requirements;•

When site conditions warrant immediate attention, take all reasonable steps
to minimize or prevent the discharge of pollutants until a permanent
solution for the problem is installed and made operational

•

When the problem does not require a new or replacement control or
significant repair the corrective action must be completed by the close of
the next business day

•

When the problem requires a new or replacement control or significant
repair, the corrective action must be completed no later than (7) calendar
days (unless it is infeasible then justification document needed).

•

Corrective Action Reporting.•

Within 24 hours of identifying the corrective action condition, document the
specific condition and the date and time it was identified.

•

Within 24 hours of the observed completion of the corrective action and in
accordance with the deadlines, document the actions taken to address the
condition, including the date and whether any SWPPP modifications are
required.

•

Where these actions result in changes to any of the storm water controls or
procedures documented in the SWPPP, you must modify your SWPPP
(SWPPP map) accordingly within 7 calendar days of completing this work

•

You must keep a copy of all corrective action reports at the site or at an
easily accessible location so that it can be made available at the time of an
on-site inspection or upon request by DWQ. Corrective action reports may
be maintained and made available in paper or electronically.

•

Thursday, January 26, 2023 3:32 PM
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